
A BP affiliated company 

 

 

Anthony R. Brown 4 Centerpointe Drive 
Project Manager Mining  La Palma, CA  90623-1066 
 Office:  (714) 228-6770 
 Fax:  (714) 228-6749 
 E-mail: Anthony.Brown@bp.com 

August 13, 2013 

Mr. Steven Way 
On-Scene Coordinator 
Emergency Response Program (8EPR-SA) 
U.S. EPA, Region 8 
1595 Wynkoop Street 
Denver, CO 80202-1129 

RE: St. Louis Tunnel Discharge Constructed Wetland Demonstration 
Treatability Study Work Plan 
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01 
Dolores County, Colorado 

Dear Mr. Way: 

On behalf of Atlantic Richfield Company (Atlantic Richfield), please find enclosed the St. Louis 
Tunnel Discharge Constructed Wetland Demonstration Treatability Study Work Plan (Work 
Plan) prepared for the Rico-Argentine Mine Site (site).  This Work Plan notifies the U.S. 
Environmental Protection Agency, Region 8, (U.S. EPA) of Atlantic Richfield’s plans for 
constructing a demonstration-scale passive treatment system to evaluate the treatability of mine 
water discharging from the St. Louis Tunnel.  Atlantic Richfield requests U.S. EPA’s approval of 
this Work Plan pursuant to requirements in Task F – Water Treatment System Analysis and 
Design / Subtask F2 – Treatment System Conceptual Designs and Additional Investigations of 
the Remedial Action Work Plan accompanying the Unilateral Administrative Order for Removal 
Action, Rico-Argentine Site, Dolores County, U.S. EPA Region 8, dated March 9, 2011 (Docket 
No. CERCLA-08-2011-0005). 

If you have any questions regarding this Work Plan, please feel free to contact me at 
(714) 228-6770 or via e-mail at Anthony.Brown@bp.com. 

Sincerely, 
 
 
 
Tony Brown 

Project Manager Mining 

Atlantic Richfield Company 

Enclosures: St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability 

Study Work Plan 

cc: Ronald Halsey, Atlantic Richfield Company (via e-mail) 
Terry Moore, Atlantic Richfield Company (via e-mail) 
Sheila D’Cruz, Atlantic Richfield Company (via e-mail) 
Reginald Ilao, Atlantic Richfield Company (via e-mail and hardcopy) 
William Duffy, Esq., Davis, Grahm & Stubbs, LLP (via e-mail) 

mailto:Anthony.Brown@bp.com


A BP affiliated company 

Mr. Steven Way 
U.S. EPA Region 8 
August 13, 2013 
Page 2 of 2 

  

Adam Cohen, Esq., Davis Graham & Stubbs, LLP (via e-mail) 
Sandy Riese, EnSci, Inc. (via e-mail) 
Kristine Burgess, AEEC, LLC (via e-mail) 
Marc Lombardi, AMEC Environment & Infrastructure, Inc. (via e-mail) 
Tom Kreutz, AECOM Technical Services, Inc. (via e-mail) 
Doug Yadon, AECOM Technical Services, Inc. (via e-mail) 
Chris Sanchez, Anderson Engineering Company, Inc. (via e-mail) 
Dave McCarthy, Copper Environmental Consulting, LLC (via e-mail) 
Jan Christner, Weston Solutions, Inc. (via e-mail) 



 ST. LOUIS TUNNEL DISCHARGE 
CONSTRUCTED WETLAND DEMONSTRATION 

TREATABILITY STUDY WORK PLAN 
Rico-Argentine Mine Site – Rico Tunnels 

Operable Unit OU01 
Dolores County, Colorado 

 
 

Prepared for: 

Atlantic Richfield 

La Palma, California 
 
 

Prepared by: 

AMEC Environment & Infrastructure, Inc. 
Rancho Cordova, California 

 

 

 

August 2013 

Project SA11161315 



AMEC Environment & Infrastructure, Inc. 
P:\Project\16000s\SA11161300 - Rico-Argentine Mine Site\4000_REG ISSUES\4020 Work 

Plans\Wetland\2013\WorkPlan\Final\WetlandDemoWP_130812.docx i 

TABLE OF CONTENTS 

Page 

1.0 INTRODUCTION .......................................................................................................... 1 
1.1 HEALTH, SAFETY, SECURITY, AND ENVIRONMENT EXPECTATIONS ......................... 2 
1.2 COORDINATION AND RESPONSIBILITIES ................................................................ 2 
1.3 DOCUMENT ORGANIZATION ................................................................................. 2 

2.0 BACKGROUND ............................................................................................................ 3 
2.1 ST. LOUIS TUNNEL DISCHARGE TREATABILITY STUDIES ........................................ 4 
2.2 CONSTRUCTED WETLAND WINTER 2012-2013 PILOT SCALE TESTING ................... 4 

3.0 WETLAND DEMONSTRATION TEST OBJECTIVES ................................................. 10 

4.0 DESCRIPTIONS OF UNIT PROCESSES .................................................................. 11 
4.1 SETTLING BASIN NUMBER 1 .............................................................................. 11 

4.1.1 Treatment Mechanisms ....................................................................... 11 
4.1.2 Treatability Study Objectives ............................................................... 12 
4.1.3 Design Parameters .............................................................................. 13 

4.2 POLISHING SURFACE FLOW WETLAND ............................................................... 13 
4.2.1 Treatment Mechanisms ....................................................................... 14 
4.2.2 Treatability Study Objectives ............................................................... 14 
4.2.3 Design Parameters .............................................................................. 15 

4.3 SUBSURFACE FLOW WETLAND .......................................................................... 15 
4.3.1 Treatment Mechanisms ....................................................................... 16 
4.3.2 Treatability Study Objectives ............................................................... 16 
4.3.3 Design Parameters .............................................................................. 17 

4.4 AERATION CHANNEL ......................................................................................... 19 
4.4.1 Treatment Mechanisms ....................................................................... 19 
4.4.2 Treatability Study Objectives ............................................................... 20 
4.4.3 Design Parameters .............................................................................. 20 

4.5 ROCK DRAIN .................................................................................................... 21 
4.5.1 Treatment Mechanisms ....................................................................... 21 
4.5.2 Treatability Study Objectives ............................................................... 22 
4.5.3 Design Parameters .............................................................................. 22 

4.6 SETTLING BASIN NUMBER 2 .............................................................................. 23 
4.6.1 Treatment Mechanisms ....................................................................... 23 
4.6.2 Treatability Study Objectives ............................................................... 24 
4.6.3 Design Parameters .............................................................................. 24 

4.7 STANDALONE SURFACE FLOW WETLAND ........................................................... 24 
4.7.1 Treatment Mechanisms ....................................................................... 25 
4.7.2 Treatability Study Objectives ............................................................... 25 
4.7.3 Design Parameters .............................................................................. 26 

4.8 ADDITIONAL EVALUATIONS ................................................................................ 26 
4.8.1 Flocculant Log Testing ........................................................................ 26 
4.8.2 Surface Flow Wetland Pilot Scale Test ................................................ 27 

5.0 FULL-SCALE DESIGN AND OPERATIONAL CONSIDERATIONS ............................ 28 
5.1 REQUIRED LAND AREA ...................................................................................... 29 
5.2 WATER TEMPERATURE ..................................................................................... 29 
5.3 GROUNDWATER ELEVATIONS ............................................................................ 30 



TABLE OF CONTENTS 
(CONTINUED) 

AMEC Environment & Infrastructure, Inc. 
P:\Project\16000s\SA11161300 - Rico-Argentine Mine Site\4000_REG ISSUES\4020 Work 

Plans\Wetland\2013\WorkPlan\Final\WetlandDemoWP_130812.docx ii 

5.4 HYDRAULIC PROFILE ......................................................................................... 30 
5.5 WATER QUALITY ............................................................................................... 31 
5.6 HSSE CONSIDERATIONS................................................................................... 32 

5.6.1 Working near Water ............................................................................ 32 
5.6.2 Overflows ............................................................................................ 32 
5.6.3 Hydrogen Sulfide Gas ......................................................................... 32 

6.0 IMPLEMENTATION SCHEDULE ............................................................................... 33 

7.0 DATA COLLECTION, REDUCTION, AND EVALUATION .......................................... 33 
7.1 WETLAND DEMONSTRATION PROCESS FLOW TRAIN ........................................... 33 

7.1.1 Pre-Construction and Construction ...................................................... 33 
7.1.2 Colonization ........................................................................................ 34 
7.1.3 Wetland Demonstration Testing .......................................................... 34 

7.2 ADDITIONAL IRON REMOVAL PROCESSES ........................................................... 36 
7.3 DATA REDUCTION AND EVALUATION .................................................................. 36 

8.0 REPORTING .............................................................................................................. 37 

9.0 REFERENCES ........................................................................................................... 38 
 

TABLES 

Table 1 Summary of Wetland Pilot Test Data 
Table 2 Dimensions and Anticipated Nominal Hydraulic Residence Times 
Table 3 Subsurface Flow Wetland Matrix Composition 
Table 4 Influent Water Chemistry 
Table 5 Anticipated Implementation Schedule 

FIGURES 

Figure 1 Site Location Map 
Figure 2 Site Layout 
Figure 3 Pond Layout and Constructed Wetland System 
Figure 4 Constructed Wetland Demonstration General Arrangement 
Figure 5 Constructed Wetland Demonstration Process Flow Diagram 
Figure 6 Flocculant Log Pilot Scale Test Location Map 
Figure 7 Surface Flow Wetland Pilot-Scale Test Location Map 

APPENDICES 

Appendix A Matrix Materials Sampling and Analysis Plan 
Appendix B Constructed Wetland Demonstration Design Drawings 
Appendix C Constructed Wetland Demonstration Technical Specifications 
 



AMEC Environment & Infrastructure, Inc. 
P:\Project\16000s\SA11161300 - Rico-Argentine Mine Site\4000_REG ISSUES\4020 Work 

Plans\Wetland\2013\WorkPlan\Final\WetlandDemoWP_130812.docx iii 

LIST OF ABBREVIATIONS 

°C degrees Celsius 
µg/L micrograms per liter 
µS/cm microSiemens per centimeter 
- negative 
% percent 
+ positive 

AMEC AMEC Environment & Infrastructure, Inc. 

Atlantic Richfield Atlantic Richfield Company 
BOD biological oxygen demand 
Cd cadmium 
CERCLA Comprehensive Environmental Response, Compensation, and 

Liability Act 
DO dissolved oxygen 
Fe iron 
floc log flocculant log; APS 700 Series Floc Logs® by Applied Polymer 

Systems 
g/m2/d gram per square meter per day 
GMS Groundwater Modeling System 
gpm gallon per minute 
H2S hydrogen sulfide 
HDPE high density polyethylene 
HRT hydraulic residence time 
HSSE Health, Safety, Security and Environment 
mg/L milligrams per liter 
Mn manganese 
MnO2 manganese oxide 
MP monitoring port 
mV millivolt 
ORP oxidation reduction potential 
PFD personal floatation device 
PMP Performance Monitoring Plan 
PVC polyvinyl chloride 
RAWP Removal Action Work Plan 
RL laboratory method reporting limit 
Rock Drain In wetland pilot test flow control box sampling and monitoring location 
Rock Drain MP wetland pilot test rock drain monitoring port 
SAP Sampling and Analysis Plan 
s.u. standard units 
SB No. 1 Settling Basin Number 1 
SB No. 2 Settling Basin Number 2 
SE southeast 
SEC specific electrical conductance 
SF surface flow 
site Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01, 

Dolores County, Colorado 
SOP Standard Operating Procedure 
SRB sulfate-reducing bacteria 



LIST OF ABBREVIATIONS 
(CONTINUED) 

AMEC Environment & Infrastructure, Inc. 
P:\Project\16000s\SA11161300 - Rico-Argentine Mine Site\4000_REG ISSUES\4020 Work 

Plans\Wetland\2013\WorkPlan\Final\WetlandDemoWP_130812.docx iv 

SSF subsurface flow 
TOC total organic carbon 
TSEAs Task Safety Environmental Analyses 
TSS total suspended solids 
U.S. EPA United States Environmental Protection Agency 
UAO Unilateral Administrative Order 
wetland demonstration St. Louis Tunnel Discharge Constructed Wetland Demonstration 

Treatability Study 
Wetland MP-1 wetland pilot test wetland cell monitoring port number one 
Wetland MP-2 wetland pilot test wetland cell monitoring port number two 
Wetland Out wetland pilot test effluent discharge sampling and monitoring location 
wetland pilot test St. Louis Tunnel Discharge Constructed Wetland Pilot Scale Test 
Work Plan St. Louis Tunnel Discharge Constructed Wetland Demonstration 

Treatability Study Work Plan 
Zn zinc 
 



 

AMEC Environment & Infrastructure, Inc. 
P:\Project\16000s\SA11161300 - Rico-Argentine Mine Site\4000_REG ISSUES\4020 Work 

Plans\Wetland\2013\Workplan\Final\Wetlanddemowp_130812.Docx 1 

ST. LOUIS TUNNEL DISCHARGE 
CONSTRUCTED WETLAND DEMONSTRATION 

TREATABILITY STUDY WORK PLAN 
Rico-Argentine Mine Site – Rico Tunnels 

Operable Unit OU01 
Dolores County, Colorado 

1.0 INTRODUCTION 

This St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study Work 

Plan (Work Plan) has been prepared by AMEC Environment & Infrastructure, Inc. (AMEC), on 

behalf of Atlantic Richfield Company (Atlantic Richfield), to describe the scope of work for a 

treatability study of mine water discharging from the St. Louis Tunnel at the Rico-Argentine Mine 

Site – Rico Tunnels, Operable Unit OU01, Dolores County, Colorado (site). Although the 

discharge from the St. Louis Tunnel has a circumneutral pH, it contains elevated concentrations 

of dissolved manganese (Mn), cadmium (Cd), and zinc (Zn) and particulate iron (Fe). As 

described in this Work Plan, a constructed wetland demonstration system will be built at the site 

and a treatability study will be performed to evaluate constructed wetlands as a potential 

passive treatment method for mitigating metals discharging to the Dolores River. 

The activities described in this Work Plan are being conducted pursuant to the Unilateral 

Administrative Order for Removal Action (UAO), Comprehensive Environmental Response, 

Compensation, and Liability Act (CERCLA) Docket No. 08-20011-0005, effective 

March 23, 2011 (UAO; U.S. Environmental Protection Agency [U.S. EPA], 2011b), and the 

associated Removal Action Work Plan (RAWP) dated March 9, 2011 (U.S. EPA, 2011a). This 

Work Plan is developed pursuant to Task F Subtask F2 of the RAWP, which requires the 

completion of treatment system conceptual designs and additional investigations to compare 

alternatives and support water treatment system designs. 

The constructed wetland demonstration treatability study (wetland demonstration) described in 

this Work Plan will build upon the results and lessons learned during the construction and 

operation of the St. Louis Tunnel Discharge Constructed Wetland Pilot Scale Test (wetland pilot 

test) that was conducted in early 2013. Results of the wetland pilot test demonstrated that 

constructed wetland systems can be used for passive removal of metals from the St. Louis 

Tunnel discharge. 
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The purpose of the wetland demonstration is to further evaluate passive treatment of the 

St. Louis Tunnel discharge using constructed wetland technology to reduce metals 

concentrations. Completion of the wetland demonstration will provide design parameters as well 

as additional operations, maintenance, and treatment performance information needed to 

evaluate full-scale application of this treatment technology to support final remedy selection for 

treatment of the St. Louis Tunnel discharge. 

This Work Plan includes a task-specific Sampling and Analysis Plan (SAP) that describes the 

sampling activities and analytical procedures that will be used for evaluating the matrix materials 

that will be used for construction of the wetland demonstration (Appendix A). A separate 

Constructed Wetland Demonstration Performance Monitoring Plan (PMP) will be prepared to 

describe the sampling and monitoring activities that will be implemented during operation of 

the system. 

1.1 HEALTH, SAFETY, SECURITY, AND ENVIRONMENT EXPECTATIONS 

All tasks described herein will be performed in accordance with the Task Specific Health and 

Safety Plans (TSHASPs) prepared by Atlantic Richfield’s contractors. The appropriate Risk 

Assessments, Task Safety Environmental Analyses (TSEAs), Standard Operating Procedures 

(SOPs), and permits will be completed prior to initiating any of the work described herein in 

accordance with site Health, Safety, Security, and Environment (HSSE) requirements. 

Specific HSSE considerations for operation, maintenance, and monitoring of the wetland 

demonstration have been mitigated through system design. Additional hazards associated with 

the wetland demonstration will be mitigated through Control of Work risk assessments and the 

Hazard Identification process. 

1.2 COORDINATION AND RESPONSIBILITIES 

The project team for construction, operation, maintenance, and monitoring of the wetland 

demonstration will consist of key personnel from Atlantic Richfield and their contractors, as well 

as the U.S. EPA. The wetland demonstration tasks will be conducted by Atlantic Richfield and 

their contractor personnel. 

Detailed roles and responsibilities will be reviewed with the entire project team prior to the start 

of work. The project team also will be informed periodically of wetland demonstration progress, 

as described in Section 8. 

1.3 DOCUMENT ORGANIZATION 

Following the introduction, this Work Plan is organized into the following sections: 



 

AMEC Environment & Infrastructure, Inc. 
P:\Project\16000s\SA11161300 - Rico-Argentine Mine Site\4000_REG ISSUES\4020 Work 

Plans\Wetland\2013\Workplan\Final\Wetlanddemowp_130812.Docx 3 

 Section 2 presents a brief summary of site background and historical information, 
including a summary of results from the 2013 wetland pilot test. 

 Section 3 provides the objectives for the wetland demonstration. 

 Section 4 presents an overview of the wetland demonstration and describes the unit 
processes that will be constructed and tested. 

 Section 5 describes the design and operational considerations for a full-scale 
treatment system that will be explored during the wetland demonstration. 

 Section 6 outlines the estimated wetland demonstration implementation schedule. 

 Section 7 summarizes the sampling and analysis methods that will be used during 
construction of the wetland demonstration, as well as data reduction and evaluation 
methods. 

 Section 8 outlines the reporting planned in support of the wetland demonstration. 

 Section 9 lists references used in preparing this Work Plan. 

2.0 BACKGROUND 

The site is located approximately 0.75 mile north of the Town of Rico in Dolores County, 

Colorado (Figure 1). As defined by the U.S. EPA (2011b), the site consists of an adit known as 

the St. Louis Tunnel, associated underground mine workings, and a series of settling ponds 

associated with the Rico-Argentine Mine. The site lies at the base of the western slope of 

Telescope Mountain and includes a relatively flat area adjacent to the Dolores River (Figure 2). 

The St. Louis Tunnel drains historic mine workings that extend several thousand feet into 

Telescope Mountain to the north and Dolores Mountain to the southeast (SE). The mine 

workings that are generally to the north within Telescope Mountain are or were hydraulically 

connected to the St. Louis Tunnel via the northwest cross-cut. The workings in the southeastern 

portion of the site are hydraulically connected to the St. Louis Tunnel via the SE cross-cut. As 

groundwater travels through the mineralized portion of the workings, oxidation of mineralized 

rock increases the heavy metal concentrations in the mine water. Other portions of the workings 

pass through calcareous rock, where neutralization of acidity and attenuation of metals may 

occur. 

Water is ultimately discharged from the mine workings at the St. Louis Tunnel portal and travels 

through a series of ponds before being released to the Dolores River. The elevation of the 

St. Louis Tunnel portal is approximately 8,800 feet above mean sea level. Flow from the 

St. Louis Tunnel discharge has been observed to vary seasonally and annually, with observed 
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flow rates ranging from approximately 400 gallons per minute (gpm) to 900 gpm (based on flow 

data from 2011-2013). The average flow rate for the St. Louis Tunnel discharge between 

February 2013 and July 2013 was approximately 530 gpm. 

2.1 ST. LOUIS TUNNEL DISCHARGE TREATABILITY STUDIES 

Although the discharge from the St. Louis Tunnel has a circumneutral pH, it contains elevated 

concentrations of dissolved Mn, Cd, and Zn and particulate Fe. Multiple treatability studies have 

been or are being implemented to evaluate treatment methods that may be part of the overall 

approach for reducing metals concentrations in the St. Louis Tunnel discharge. Collectively, the 

treatability studies will provide information necessary to select a sustainable treatment approach 

for mitigating metals discharging to the Dolores River. 

Acidic water upgradient of the St. Louis Tunnel portal was treated during the fall of 2012 by 

injection of potassium carbonate and sodium hydroxide into the 517 Shaft as described by 

Atlantic Richfield (2012b), and the injection test was continued during the summer of 2013 as 

described by Atlantic Richfield (2013b). These treatability studies are collectively referred to as 

the 517 Shaft Injection Test. 

In 2012, the wetland pilot test was implemented to assess the treatability of mine water 

discharging from the St. Louis Tunnel using a passive treatment system to reduce Mn, Cd, and 

Zn concentrations prior to discharge to the Dolores River (Atlantic Richfield, 2012a). The 

wetland pilot test was constructed and operated in general accordance with the St. Louis Tunnel 

Discharge Constructed Wetland Pilot Scale Test Work Plan (Atlantic Richfield, 2012a). Wetland 

pilot test results are summarized below. 

Additional bench-scale treatability studies focusing on ion exchange and chemical precipitation 

methods also are being conducted. An initial bench-scale ion exchange treatability study was 

conducted in 2012 (AECOM, 2013), and additional isotherm and column studies will be 

completed in 2013 to evaluate ion exchange in more detail (Atlantic Richfield, 2013a). 

Laboratory studies to evaluate chemical precipitation of metals from the St. Louis Tunnel 

discharge are planned for completion in 2013. 

2.2 CONSTRUCTED WETLAND WINTER 2012-2013 PILOT SCALE TESTING 

The wetland pilot test was constructed within the Pond 9 footprint (Figure 3) during the autumn 

of 2012 and consisted of an aerobic rock drain for Mn removal, followed in series by an 

anaerobic subsurface flow wetland for Cd and Zn removal. Construction activities and as-built 

conditions are described in the St. Louis Tunnel Discharge Constructed Wetland Pilot Scale 

Test Construction and Pre-Implementation Report (AMEC, 2013a). A slipstream of water from 



 

AMEC Environment & Infrastructure, Inc. 
P:\Project\16000s\SA11161300 - Rico-Argentine Mine Site\4000_REG ISSUES\4020 Work 

Plans\Wetland\2013\Workplan\Final\Wetlanddemowp_130812.Docx 5 

the Pond 11 outfall was used to simulate drainage from the St. Louis Tunnel and was diverted 

from a temporary sand bag dam through a flow control box to the north end of the aerobic rock 

drain cell. Water then flowed south through the rock drain and into the north end of the 

anaerobic wetland cell via bulkhead fittings installed in a sheet pile divider wall. Water flowed 

through the wetland cell and exited through the south end of the cell via bulkhead fittings 

installed through sheet pile sections. A piping manifold collected the effluent from the bulkhead 

fittings and conveyed it to a discharge location southeast of the wetland cell on the Pond 9 

bank, where effluent then sheet flowed back into the pond system at Pond 9. 

Most construction activities were completed between September and November 2012. 

Hydraulic testing and associated repairs and improvements were conducted during November 

and December 2012, concurrent to a microbial colonization period for growth of Mn-oxidizing 

bacteria in the rock drain cell and sulfate-reducing bacteria (SRB) in the wetland cell. Hydraulic 

testing and subsequent monitoring demonstrated that the rock drain cell leaked at a rate of 

approximately 1.6 gpm (AMEC, 2013a). 

Baseline matrix sampling was conducted on December 12, 2012, and baseline analytical water 

sampling and monitoring were conducted on January 4, 2013, after which the first of three test 

runs commenced. Winter 2012-2013 pilot testing was conducted at the following approximate 

effluent flow rates. 

 1.5 gpm test run – January 4 to February 5, 2013 

 3.0 gpm test run – February 5 to March 6, 2013 

 6.0 gpm test run – March 6 to April 18, 2013 

During the wetland pilot test, field monitoring was performed approximately weekly. Field 

parameters measured during the wetland pilot test included influent and effluent flow rates, 

water level elevations, monitoring port depths, and water quality parameters, including 

temperature, dissolved oxygen (DO), specific electrical conductance (SEC), oxidation reduction 

potential (ORP), and pH. In addition, thermisters installed in the rock drain and wetland cells 

logged matrix temperatures at multiple depths and locations. Water quality monitoring locations 

were as follows. 

 Inlet flow control box (referred to as “Rock Drain In”) 

 Monitoring port (MP) at the effluent (southern) end of the rock drain (“Rock 
Drain MP”) 
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 Monitoring port at the influent (northern) end of the wetland cell (“Wetland MP-1”)  

 Monitoring port at the effluent (southern) end of the wetland cell (“Wetland MP-2”) 

 Wetland discharge point (“Wetland Out”) 

Water samples were collected approximately weekly from Rock Drain In, Rock Drain MP, and 

Wetland Out and submitted to an analytical laboratory for analysis of total and dissolved metals, 

sulfate, total organic carbon (TOC; not analyzed for Rock Drain MP samples), and biological 

oxygen demand (BOD; not analyzed for Rock Drain MP samples). Selected wetland pilot test 

sampling and monitoring results are summarized in Table 1. Upon completion of the 6.0 gpm 

test run, matrix samples were collected from the rock drain and wetland cells and submitted for 

laboratory analysis of total metals. 

During winter 2012-2013 pilot testing, slug tests and tracer studies using Rhodamine WT were 

performed through the wetland cell but provided inconclusive data regarding hydraulic 

conductivity and hydraulic residence times (HRTs). Hydrogen sulfide (H2S) gas surveys were 

performed around the perimeter of the wetland pilot test using a multi-gas meter to quantify H2S 

gas production from the wetland pilot test and develop engineering and administrative controls 

to address any observed hazards. Maximum detected H2S gas concentrations were always 

recorded at Wetland Out; the highest detected concentration was 74 parts per million. Based on 

the results of H2S gas surveys, HSSE requirements were adopted for all work performed at the 

wetland pilot test, including the use of personal H2S gas badges and a multi-gas meter to 

screen work areas and mitigate the potential for personnel exposure. All personnel entering the 

wetland pilot test work area were required to carry emergency escape-respirators and maintain 

the buddy system. 

The pH observed during winter 2012-2013 pilot testing generally appeared to be stable at each 

monitoring location and to decrease along the length of the rock drain and wetland cells, with 

higher pH measured at Rock Drain In (8.3 s.u. average during the 6.0 gpm test run) and lower 

pH measured at Wetland Out (6.8 s.u. average during the 6.0 gpm test run). Conversely, SEC 

was observed to increase along the length of the rock drain and wetland cells, with lower 

average SEC measured at Rock Drain In (approximately 1,300 microSiemens per centimeter 

[µS/cm]) and higher SEC measured at Wetland Out (approximately 1,400 µS/cm). DO 

concentrations were generally greatest at Rock Drain In (8.9 milligrams per liter [mg/L] average 

during the 6.0 gpm test run) and decreased along the length of the constructed wetland. DO 

concentrations were lowest at Wetland MP-2 (0.8 mg/L average during the 6.0 gpm test run) 

and slightly higher at Wetland Out (1.20 mg/L average during the 6.0 gpm test run), likely due to 

minor aeration in the effluent piping. 
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ORP was monitored to provide insight into the chemical processes occurring within the rock 

drain and wetland cells. At the constructed wetland, a positive ORP indicative of oxidizing 

conditions was desired at the Rock Drain In and the Rock Drain MP monitoring locations, where 

Mn-oxidizing bacteria were colonized in aerobic conditions. Mn oxidation is favorable at ORP 

values ranging from approximately positive (+) 400 millivolts (mV) to +600 mV in water between 

pH 7 and 8. Conversely, a negative (-) ORP indicative of reducing conditions was desired at the 

Wetland MP-1, Wetland MP-2, and Wetland Out monitoring locations, where SRB were 

colonized in anaerobic conditions to facilitate production of metal sulfides. Sulfate reduction is 

favorable at ORP values ranging from approximately -300 mV to -200 mV in water between 

pH 7 and 8. 

ORP values at the Rock Drain In, Rock Drain MP, and Wetland MP-1 monitoring locations 

generally were positive during winter 2012-2013 pilot testing, while ORP values at Wetland 

MP-2 and Wetland Out generally were negative. Average ORP values recorded during the 

6.0 gpm test run were +230 mV (Rock Drain In), +345 mV (Rock Drain MP), +304 mV (Wetland 

MP-1), -421 mV (Wetland MP-2) and -365 mV (Wetland Out). 

Operational water temperatures in the wetland cell generally were lower than preferred for 

biological sulfate reduction. Organic carbon degradation and sustenance of biological activity do 

not proceed well at temperatures less than 10 degrees Celsius (°C). Temperatures above 10°C 

are considered to be acceptable to biological sulfate reduction, while “warm temperatures” 

between 15°C and 20°C are preferred. Water temperatures measured at Rock Drain In during 

winter 2012-2013 pilot testing ranged from approximately 0°C to 13°C. The lower temperatures 

reflect that the influent water was from Pond 11 rather than directly from the St. Louis Tunnel 

discharge, which is typically approximately 15°C. Water subsequently entering the wetland cell 

(measured at Wetland MP-1) had temperatures ranging from approximately 2°C to 13°C and 

appeared to have warmed slightly, likely due to the presence of heat trace in the rock drain. 

Water temperatures measured at Wetland MP-2 ranged from approximately 6°C to 16°C, nearly 

within the acceptable SRB temperature range. The temperature increase measured along the 

length of the wetland cell also was attributed to the presence of heat trace. 

Despite the low water temperatures observed in the rock drain and wetland cells, metals 

removal achieved during winter 2012-2013 pilot testing indicated that the St. Louis Tunnel 

discharge could be effectively treated by Mn-oxidizing bacteria and SRBs present in a 

constructed wetland. The aerobic rock drain was observed to effectively remove Mn from the 

St. Louis Tunnel discharge and reduce effluent dissolved Mn concentrations to less than 

1,000 micrograms per liter (µg/L). Dissolved Mn constituted approximately 99 percent (%) of 
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total Mn in both the rock drain influent and effluent. Dissolved Mn concentrations detected at 

Rock Drain MP during the 3.0 gpm and 6.0 gpm test runs ranged from 49 µg/L to 368 µg/L.   

Early in the operation of the pilot system, there was a dramatic increase in Mn levels in the rock 

drain and wetland cell discharge. This was attributed to the dissolution of the inoculum added to 

the rock drain. Coincidentally, there also was an increase of arsenic in the wetland discharge. 

Levels of arsenic in the wetland discharge decreased when Mn levels decreased. A statistical 

analysis showed that the two constituents were highly correlated (r2 = 0.99). Therefore, it was 

concluded that Mn and arsenic were released when Mn from the inoculum was dissolved. 

Wetland Out Mn concentrations were highest at the start of the 1.5 gpm test run (4,990 µg/L) 

and decreased over time to a low of 599 µg/L at the end of the 6.0 gpm test run. 

In addition to Mn removal through the rock drain, the anaerobic constructed wetland cell was 

observed to effectively remove Cd from the St. Louis Tunnel discharge and reduce effluent 

dissolved Cd concentrations to less than laboratory reporting limits (RLs). Dissolved Cd 

constituted the majority of Cd detected at both Rock Drain In (approximately 87%) and Rock 

Drain MP (approximately 81%). Particulate Cd constituted the majority of Cd detected at 

Wetland Out (approximately 85%), indicating that dissolved Cd was effectively removed from 

treatment water in the wetland cell, likely by adsorption and co-precipitation of Cd with Fe, 

MnO2, and Mn hydroxides. Average dissolved Cd concentrations detected at Rock Drain In, 

Rock Drain MP, and Wetland Out over the duration of winter 2012-2013 pilot testing were 

9.9 µg/L, 4.4 µg/L, and 0.45 µg/L (estimated value less than the RL), respectively. These results 

indicate that moderate Cd removal was achieved through the rock drain. Dissolved Cd 

concentrations at Wetland Out were less than the RL (0.50 µg/L) for every sampling event. 

The anaerobic constructed wetland cell also was observed to effectively remove Zn from the 

St. Louis Tunnel discharge and reduce effluent dissolved Zn concentrations to less than 

100 µg/L. Dissolved Zn constituted the majority of Zn detected at both Rock Drain In 

(approximately 85%) and Rock Drain MP (approximately 91%). Particulate Zn constituted the 

majority of Zn detected at Wetland Out (approximately 99%), indicating that dissolved Zn was 

effectively removed from treatment water in the wetland cell. Average dissolved Zn 

concentrations detected at Rock Drain In, Rock Drain MP, and Wetland Out over the duration of 

winter 2012-2013 pilot testing were 1,790 µg/L, 1,080 µg/L, and 2.5 µg/L, respectively. Minimum 

detected dissolved Zn concentrations were 1,390 µg/L (Rock Drain In on March 12, 2013), 

516 µg/L (Rock Drain MP on January 16, 2013), and 1.2 µg/L (Wetland Out on March 26 and 

April 11, 2013). These results indicate that moderate Zn removal was observed through the rock 

drain prior to effective removal in the wetland cell. 
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Water levels in both the rock drain and wetland cells rose steadily throughout the 3.0 gpm and 

6.0 gpm test runs. Standing water above the matrix surfaces (i.e. short-circuiting) and flow over 

the top of the rock drain geomembrane indicated that the constructed wetland was operating in 

excess of its hydraulic capacity at effluent flow rates as low as 3.0 gpm. Increasing water levels 

were attributed to low conductivity through the wetland cell, leading to an inability for water to 

exit the wetland cell as fast as it entered. In addition, the wetland cell matrix material was 

observed to consolidate over time, resulting in an uneven surface with standing water present in 

various locations. The hydraulic capacity of the system was exceeded (as evidenced by 

observed surface flow) before contaminant breakthrough occurred, resulting in an incomplete 

understanding of the optimal HRT for the pilot scale constructed wetland system. Maintaining 

hydraulic conductivity was the limiting mechanism for the wetland pilot test. 

To address the hydraulic concerns associated with the pilot test, the following design 

considerations were recommended for incorporation into a larger-scale wetland. 

 Removal of suspended solids and particulate Fe should be achieved prior to the flow 
entering the wetland. 

 Design improvements to the inlet flow control structure were recommended to 
disperse influent uniformly (laterally and vertically) across treatment cells and 
improve treatment efficacy. 

 Improved hydraulic controls were recommended to allow effluent water level 
adjustments to be made quickly, easily, and independently of the water levels in 
adjacent upstream or downstream cells. 

 Modifications to the wetland matrix material were recommended to improve 
permeability, including the following. 

o Increased volume of inert rock to maintain structural support and minimize 
consolidation of the matrix. 

o Select poorly graded inert rock to increase porosity and improve hydraulic 
conductivity. 

o Use of wood chips similar in size to the inert rock to maintain structural support, 
minimize consolidation of the matrix, improve hydraulic conductivity, and provide 
surface area for bacterial attachment. 

o Decreased volume and type of fine organic materials contributing to system BOD 
and TOC. 

o Increased sulfur prill content to enhance SRB performance. 
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Results of the wetland pilot test are described in further detail in the St. Louis Tunnel Discharge 

Constructed Wetland Pilot Scale Test Report: Winter 2012-2013 (AMEC, 2013b). 

3.0 WETLAND DEMONSTRATION TEST OBJECTIVES 

The primary objectives of the wetland demonstration are to: 

 Determine the attainable treatment performance of a passive treatment system, 
without the addition of an external heat source (i.e., heat trace), for reducing the 
concentrations of Cd, Fe, Mn, total suspended solids (TSS), and Zn in water taken 
directly from the St. Louis Tunnel discharge. 

 Relate observed matrix material decomposition, accumulation and management of 
treatment byproducts, and construction material integrity (e.g., geomembranes, 
baffles, flow control structures) to anticipated performance lifetime for a passive 
treatment system. 

 Evaluate H2S production and potential HSSE, operational, or engineering control 
mitigation methods, such as a reduction of matrix material organic components, 
nutrients, or sulfur prill content, for full-scale operation. 

 Establish the land surface requirements for full-scale implementation of a 
constructed wetland passive treatment system. 

 To the extent possible during the demonstration wetland test, identify seasonal and 
long-term treatment performance variations and potential proactive maintenance or 
engineering controls. 

To achieve these objectives, construction of a demonstration-scale passive treatment system is 

proposed, consisting of the following unit processes connected in series (Figures 4 and 5): 

 A settling basin (SB No. 1) designed to capture suspended solids and remove 
particulate Fe from the wetland demonstration influent; 

 A polishing surface flow (SF) wetland designed to provide additional removal of 
suspended solids and Fe; 

 An anaerobic subsurface flow (SSF) wetland to promote biological sulfate reduction 
for removal of Cd and Zn; 

 An aeration channel designed to promote elemental sulfur precipitation, decrease 
H2S gas production, settle precipitated sulfur and sloughed biomass, remove BOD, 
and increase dissolved oxygen concentrations in the SSF wetland effluent; and 

 An aerobic rock drain designed to oxidize dissolved Mn and precipitate insoluble 
MnO2. 
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A flocculant injection system may be implemented at SB No. 1 if increased Fe or TSS removal 

is desired. In addition to the wetland demonstration process flow train, a standalone settling 

basin (SB No. 2) and a standalone SF wetland will be constructed to test different removal 

processes for influent suspended solids and particulate Fe without impacting the wetland 

demonstration Cd, Mn, and Zn removal processes. 

To further support the evaluation of Fe removal methods, bench and pilot scale testing will be 

performed to identify the most effective flocculant or coagulant for removal of particulate Fe from 

the St. Louis Tunnel discharge. Additionally, a flocculant log pilot scale test will be performed 

along the St. Louis Tunnel discharge channel (Figure 6), and a SF wetland pilot scale test will 

be conducted near the Former Lime Treatment Plant building (Figure 7) to evaluate the effects 

of fully vegetated versus sparsely vegetated SF wetlands on Fe removal. 

The wetland demonstration has been designed for a target flow of 30 gpm. The influent to SB 

No. 1, SB No. 2, and the standalone SF wetland will consist of a slipstream of water from the 

St. Louis Tunnel discharge channel, piped from the existing flow diversion point downstream of 

the existing DR-3 surface water sampling location. Effluent from the rock drain, SB No. 2, and 

the standalone SF wetland will be discharged into Pond 18 (Figure 4). 

4.0 DESCRIPTIONS OF UNIT PROCESSES 

The following sections describe the treatment mechanisms, specific treatment study objectives, 

and design parameters for each wetland demonstration unit process. Construction drawings for 

the wetland demonstration are provided in Appendix B; technical specifications are provided in 

Appendix C. 

4.1 SETTLING BASIN NUMBER 1 

SB No. 1 is included as the most upstream component of the wetland demonstration flow train. 

SB No. 1 is designed to capture suspended solids and remove a portion of the particulate Fe 

from the wetland demonstration influent by gravitational settling. A flocculant injection system is 

included in the design to improve particulate Fe and TSS removal. 

4.1.1 Treatment Mechanisms 

The settling basin is sized to promote gravitational settling of suspended solids. Historical 

wetland demonstration projects have found that fine sediment and Fe precipitation within a 

wetland system can foul the media and reduce hydraulic conductivity. Additionally, the presence 

of dissolved Fe (as ferrous Fe) in an aerobic rock drain can result in the reduction of Mn(IV), 

thereby dissolving MnO2. 
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During the wetland pilot test (Atlantic Richfield, 2012a; AMEC, 2013b), influent total Fe 

concentrations of approximately 2.2 mg/L resulted in substantial Fe deposition in both the rock 

drain and wetland cells. Fe deposits were observed to cover the tops of the rocks in the rock 

drain matrix, inhibiting colonization by Mn-oxidizing bacteria. 

A review of historic water sample data from the St. Louis Tunnel discharge indicated that Fe is 

present in the St. Louis Tunnel discharge in particulate, colloidal, and dissolved forms and that 

total Fe concentrations may be as high as 12 mg/L. Although SB No. 1 will not target removal of 

dissolved Fe, particulate Fe will be removed by gravitational settling. The presence of colloidal 

Fe may require that a flocculant or coagulant be added to the influent end of the settling basin to 

enhance particle formation and increase settling velocities. Flocculant and coagulant bench-

scale testing will be performed at an off-site testing laboratory prior to the addition of a flocculant 

or coagulant to SB No. 1 to identify the most effective flocculant or coagulant and appropriate 

dosages for removal of Fe from the St. Louis Tunnel discharge. 

4.1.2 Treatability Study Objectives 

The primary treatment objective for SB No. 1 is to remove suspended solids and particulate Fe 

upstream of the SSF wetland. This is intended to minimize interferences with chemical and 

biological metals removal processes in the SSF wetland and mitigate the potential for Fe 

particulates to clog the wetland matrix material. Additional treatability study objectives include 

the following:  

 Reduce total Fe concentrations from as high as 12 mg/L in the influent to 
approximately 3 mg/L in the effluent for flow rates within the range of 10 to 50 gpm. 

 Evaluate the metals removal associated with precipitation and sedimentation of Fe 
oxides and hydroxides. 

 Evaluate the HRT required to achieve the desired effluent Fe concentration. 

 Evaluate the effectiveness and required dosing rate of flocculant or coagulant to 
achieve the desired effluent Fe concentration. 

 Quantify the rate of sludge accumulation and chemical characteristics of the 
accumulated sludge. 

 Identify operation and maintenance requirements, including flocculant/coagulant 
equipment maintenance intervals, accumulated sludge removal requirements, power 
requirements, and estimated full-scale operational costs. 

 Estimate the amount of heat loss through SB No. 1 and study the effectiveness of 
insulating balls for heat retention. 
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Indirectly, removal of Fe from the influent of the treatment train is anticipated to allow for more 

accurate evaluation of treatment performance for Cd, Mn, and Zn removal, ultimately impacting 

the overall size requirements for a full-scale SSF wetland and rock drain. 

4.1.3 Design Parameters 

SB No. 1 will be a gravity-fed system consisting of a geomembrane-lined pond approximately 

75 feet long and 21 feet wide at the water surface. The settling basin will be approximately 

six feet deep, with sides sloped to approximately 2:1 for the top three feet and 1:1 for the lower 

three feet. The pond storage capacity will be approximately 31,600 gallons, resulting in a 

calculated HRT of 17.6 hours at the target flow rate of 30 gpm (Table 2). 

The SB No. 1 inlet flow control structure will consist of a concrete box with an opening across 

the width of the settling basin to promote flow dispersion. A floating baffle will be installed to 

encourage laminar flow and promote suspended solids removal. The outlet flow control 

structure will consist of a perforated polyvinyl chloride (PVC) collection pipe to mitigate the 

potential for short circuiting and slow effluent velocities. This collection pipe will be connected to 

an adjustable height outlet structure to allow for varying hydraulic retention times. 

A 60 mil high density polyethylene (HDPE) geomembrane will line the settling basin to minimize 

groundwater interactions. HDPE insulating balls will cover the surface of the settling basin to 

help insulate the basin and minimize heat loss. 

A chemical feed building will be constructed to house the chemical dosing equipment. 

Secondary containment will be constructed for storage of flocculant or coagulant chemicals, and 

a static mixer will be installed in the settling basin for mixing a flocculant or coagulant near the 

influent end of the settling basin. 

Sampling and monitoring of SB No. 1 will be performed to quantify influent flow rates, treatment 

performance, heat loss, chemical dosing rates, HRT, sludge accumulation rates, and chemical 

characteristics of the sludge. These sampling and monitoring activities will be discussed in the 

Constructed Wetland Demonstration PMP, which will be submitted under separate cover. 

4.2 POLISHING SURFACE FLOW WETLAND 

The polishing SF wetland will provide secondary removal of suspended solids and particulate 

Fe from the wetland demonstration influent. Located downstream of SB No. 1, it is designed to 

remove residual particulate Fe from the SB No. 1 effluent to target total Fe concentrations less 

than 0.5 mg/L entering the SSF wetland. 
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4.2.1 Treatment Mechanisms 

SB No. 1 will remove particulate Fe and is expected to produce effluent Fe concentrations of 

approximately 3 mg/L. However, it is anticipated that SSF wetland treatment performance will 

be optimized at total Fe influent concentrations less than 0.5 mg/L. The polishing SF wetland 

therefore will provide secondary Fe treatment to remove the remaining particulate Fe. 

Previous constructed wetland projects have identified SF wetlands as effective treatment 

processes for removal of particulate Fe from treatment water. The Fe removal rate through the 

SF wetland is anticipated to be approximately 4 grams per square meter per day (g/m2/d; Hedin, 

2008). Anticipated Fe removal processes include settling of particulate Fe due to shallow depth 

and quiescent flow; sorption of Fe to plant stems, root mass and organic detritus; and potential 

settling by flocculation with plant-produced natural flocculants. 

4.2.2 Treatability Study Objectives 

The primary treatment objective for the polishing SF wetland is to provide additional 

pretreatment of suspended solids and particulate Fe upstream of the SSF wetland. Meeting this 

objective will minimize interferences with chemical and biological metals removal processes and 

to mitigate the potential for Fe to clog the matrix material. Additional treatability study objectives 

include the following: 

 Reduce total Fe concentrations from approximately 3 mg/L in the influent to less than 
0.5 mg/L in the effluent for flow rates within the range of 10 to 50 gpm. 

 Evaluate the metals removal associated with precipitation and sedimentation of Fe 
oxides and hydroxides. 

 Evaluate the surface area required to achieve the desired effluent Fe concentration. 

 Measure Fe removal rates as compared to the anticipated removal rate of 4 g/m2/d 
(Hedin, 2008). 

 Quantify the rate of sludge accumulation and its chemical characteristics. 

 Determine the effects of vegetation density and dormancy on Fe removal. 

 Identify operation and maintenance requirements, including nutrient requirements, 
accumulated sludge removal requirements, methods, and estimated full-scale 
operational costs. 

 Estimate the amount of heat loss through the polishing SF wetland. 
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Indirectly, removal of Fe from the influent of the treatment train will also remove some levels of 

metals and allow for more accurate evaluation of treatment performance for Cd, Mn, and Zn 

removal by the SSF wetland. This ultimately will improve estimates of overall size requirements 

for a full-scale constructed wetland. 

4.2.3 Design Parameters 

The polishing SF wetland will be a gravity-fed system contained in a geomembrane-lined pond 

approximately 54 feet long, 25 feet wide, and designed for treatment performance evaluation of 

water levels up to one foot deep. The polishing SF wetland will be densely transplanted with 

sedges sourced from an on-site borrow area, such as the water sedge (Carex aquatilis) or the 

beaked sedge (Carex rostrata), rooted in one foot of topsoil (Table 2). 

The polishing SF inlet flow control structure will consist of a perforated PVC pipe installed in 

three-inch to six-inch diameter washed rounded river rock across the width of the SF wetland. 

The perforated PVC pipe will be located at the bottom of the water column and top of the topsoil 

layer to promote vertical flow distribution and increase settling of particulate Fe. The outlet flow 

control structure will consist of a perforated PVC collection pipe installed in three-inch to six-inch 

diameter washed rounded river rock to discourage short circuiting and reduce effluent velocities. 

This collection pipe will be connected to an adjustable height outlet structure to enable 

evaluation of water levels up to one foot deep. The polishing SF wetland will be graded to a 

slope of approximately 0.3% along the length of the flow path. A 60 mil HDPE geomembrane 

will line the polishing SF wetland to minimize groundwater interactions. 

Sampling and monitoring of the polishing SF wetland will be performed to quantify treatment 

performance, heat loss, Fe removal rates, sludge accumulation rates, and the chemical 

characteristics of the sludge. These sampling and monitoring activities will be discussed in the 

Constructed Wetland Demonstration PMP. 

Wetland demonstration construction is anticipated to be completed in September 2013. 

Therefore, the polishing SF wetland will have a short growing season for establishment of the 

plant community. It is unclear at this time how the short growing season will affect plant growth 

and system performance. However, operation of the polishing SF wetland will still provide 

valuable information regarding water temperature loss across the unit process, which may affect 

performance of the SSF wetland. 

4.3 SUBSURFACE FLOW WETLAND 

Located downstream of the polishing SF wetland, the anaerobic SSF wetland will be included in 

the wetland demonstration primarily to remove Cd and Zn from the St. Louis Tunnel discharge. 
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4.3.1 Treatment Mechanisms 

Both Cd and Zn are mobile in acidic or circumneutral oxic waters and tend to react strongly with 

aqueous sulfide to form insoluble compounds. Formation of insoluble metal sulfides is the 

treatment process used in bioreactors or anaerobic wetland sediments that promote biological 

sulfate reduction for treatment of Cd and Zn (Edenborn, 1990; Machemer, 1992; Sobolewski, 

1996; Sobolewski, 1999). Treatment to low concentrations requires a means to remove the 

particulate metal sulfides that will be formed. In practice, this is achieved by promoting sulfate 

reduction in an organic-rich matrix, where the organic matter provides attachment sites, organic 

carbon, and nutrients for SRB, as well as filtration/retention of the resulting metal sulfides. 

4.3.2 Treatability Study Objectives 

The primary treatment objectives for the SSF wetland are to remove dissolved Cd and Zn from 

the St. Louis Tunnel discharge. In addition, the following objectives will be evaluated during the 

wetland demonstration: 

 Reduce dissolved Cd and Zn concentrations for flow rates within the range of 10 to 
50 gpm. 

 Evaluate the metal removal rates and associated HRT required to achieve the 
desired effluent Cd and Zn concentrations. 

 Determine the effects of matrix composition and SSF wetland design on hydraulic 
residence time, hydraulic conductivity, and treatment performance over time and 
identify ways to optimize flow characteristics. 

 Determine the effects of vegetation density on Cd and Zn removal. 

 Identify nutrient requirements and consumption/replenishment pathways for the SSF 
wetland matrix material. 

 Estimate metal sulfide, elemental sulfur, and biofilm accumulation rates within the 
SSF wetland unit process. 

 Quantify H2S gas generation sources, rates, and mitigation measures.  

 Identify biofouling sources and mitigation measures. 

 Identify operation and maintenance requirements, including accumulated metal 
sulfide, elemental sulfur, and biofilm removal requirements, methods, and estimated 
full-scale operational costs. 

 Estimate the amount of heat loss through the SSF wetland. 

 Determine the effects of temperature variations on treatment performance. 
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 Determine if the inlet, vertical baffle, and outlet structures promote or inhibit uniform 
flow through the SSF wetland matrix. 

4.3.3 Design Parameters 

During the wetland pilot test, an anaerobic SSF wetland cell was located downstream of the 

rock drain. However, literature and results from the wetland pilot test indicate that the SSF 

wetland may be more sensitive to low water temperatures than the rock drain. Therefore, for the 

wetland demonstration, the SSF wetland will be located upstream of the rock drain to maximize 

the benefits from the elevated water temperature of the St. Louis Tunnel discharge. 

The SSF wetland will be a gravity-fed system contained in a geomembrane-lined pond 

approximately 47 feet long and 70 feet wide at the matrix surface. The matrix material will be 

approximately 4.8 feet deep with sides sloped approximately 1:1. The average matrix particle 

diameter will be 1.5 inches; porosity is estimated to be approximately 33%. The water level is 

designed to be approximately 3.8 feet deep at the target flow rate of 30 gpm, resulting in a pore 

volume of approximately 30,900 gallons and a calculated HRT of 17.2 hours (Table 2). The SSF 

wetland will be colonized by SRB from matrix material from the pilot SSF wetland to promote Cd 

and Zn removal. Cattails (Typha latifolia) will be harvested from an on-site borrow area and 

planted in the SSF wetland to provide an organic carbon source. 

Despite removing metals effectively, there was a breakdown in hydraulic performance in the 

wetland pilot test, resulting in an uncertain HRT and raising concerns with potential clogging and 

matrix consolidation. To improve long-term permeability of the demonstration SSF wetland, the 

demonstration SSF wetland matrix composition will be modified (Table 3) as follows: 

1. Increase the volume of inert rock and decrease the volume and type of 
organics in the wetland. The pilot scale wetland cell matrix experienced significant 
matrix consolidation during four months of operation. This contributed to the reduced 
hydraulic performance of the treatment system, including short-circuiting and water 
mounding in the rock drain. Matrix consolidation and the associated hydraulic issues 
were believed to be caused by fine sediment present in the landscaping mulch that 
was used in the wetland cell, as well as the compaction of unsorted wood chips. To 
prevent these problems, a higher percentage of inert rock and an organic material 
with a low fines content and more uniform size will be used for the wetland 
demonstration SSF wetland matrix.  

The rock also was selected with consideration for long-term operation. If the SSF 
wetland matrix material needs to be replaced at some point in the future, it is 
desirable to be able to segregate rock from organic and/or waste components of the 
wetland matrix (i.e., metal sulfides or accumulated particulate matter) in order to 
reuse the rock and reduce the volume of material requiring disposal. 
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2. Washed 1.5 inch nominal diameter wood chips. Large wood chips typically 
produced for playgrounds and available in large volumes will be used to provide an 
organic carbon source to the wetland matrix material. These wood chips have low 
fine sediment content. Large wood chips are anticipated to minimize matrix 
decomposition, provide more consistent hydraulic conductivity, and provide 
increased surface area for bacterial attachment. 

3. Decrease manure content by more than 50%. Manure provides initial nutrients 
and organic carbon for SRB in the SSF wetland. However, it also introduces fine 
sediment into the matrix. Wetland pilot test results indicated successful Cd and Zn 
removal immediately, suggesting that the manure and nutrient content were more 
than ample. Therefore, the wetland demonstration manure content will be reduced to 
minimize fine sediment and improve hydraulic performance of the SSF wetland. 

4. Increase the sulfur prill content to 0.38%. Sulfur prills provide a sulfur source for 
SRB to produce sulfide required for metal sulfide production. A 25 year supply of 
sulfur will be included in the SSF wetland matrix, based on a consumption rate of 0.1 
mole of sulfur per cubic meter per day. 

5. Inoculate the SSF wetland with SRB from manure. SRB collected from the Aspen 
Seep Bioreactor at the Leviathan Mine in California and used to inoculate the 
wetland pilot test have proven to remove Cd and Zn effectively from the St. Louis 
Tunnel discharge. Therefore, SRB collected from the pilot test wetland cell will be 
used to inoculate the SSF wetland. 

Matrix consolidation resulting in an inability to process a range of flow rates was identified as 

long-term hydraulic capacity concern in the wetland pilot test. To address these concerns, the 

depth of the SSF wetland matrix was increased by 20% for the wetland demonstration to 

account for consolidation, clogging, and estimated hydraulic conductivity and to provide 

additional hydraulic capacity for varying flow rates. The increased depth was developed based 

on hydraulic models utilizing results from the wetland pilot test and experience from other 

projects. 

The SSF wetland inlet flow control structure will consist of a perforated PVC pipe installed within 

a two-foot thick section of three-inch to six-inch diameter washed rounded river rock. The river 

rock will form the first two feet (horizontally in the direction of flow) of SSF wetland cell matrix 

material; the perforated PVC pipe will be installed at the base of the rock and will extend across 

the width of the SSF wetland cell in order to promote horizontal and vertical flow distribution. An 

impermeable 60 mil HDPE vertical baffle with a three- to six-inch washed round rock base will 

be installed midway along the length of the SSF wetland. The baffle will force water to flow 

down and through the washed rock at the base, thereby promoting vertical mixing and 

minimizing short-circuiting. The outlet flow control structure will consist of a perforated PVC 

collection pipe installed in three-inch to six-inch diameter washed rounded river rock to 

discourage short circuiting and slow effluent velocities. This collection pipe will be connected to 
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an adjustable height outlet structure to provide hydraulic control through approximately half of 

the matrix depth. The SSF wetland will be graded to a slope of approximately 0.7% along the 

length of the flowpath. A 60 mil HDPE geomembrane will line the SSF wetland to minimize 

groundwater interactions. 

The wetland pilot test discharge point exhibited a release of H2S gas and precipitation of 

elemental sulfur and biofilm in effluent piping and along the surface flow return path to Pond 9. 

The demonstration scale SSF wetland has been designed to contain self-supporting PVC sheet 

media within the adjustable outlet structure to encourage the precipitation of elemental sulfur 

onto the media, thereby minimizing the production of H2S gas. The flow drop from the outlet 

structure to the head of the aeration channel will allow off-gassing of residual H2S gas in a 

controlled, well-ventilated location. 

Sampling and monitoring of the SSF wetland will be performed to quantify treatment 

performance, matrix material trace metal composition, matrix consolidation, fine sediment build-

up, hydraulic conditions, HRT, heat loss, H2S gas production, and metal sulfide, elemental 

sulfur, and biofilm accumulation rates. These sampling and monitoring activities will be 

discussed in the Constructed Wetland Demonstration PMP. 

4.4 AERATION CHANNEL 

The aeration channel will consist of a shallow washed rock-lined channel located downstream of 

the anaerobic SSF wetland discharge. The aeration channel is designed to promote elemental 

sulfur precipitation, decrease H2S gas production, settle precipitated sulfur and sloughed 

biomass, remove BOD, and increase dissolved oxygen concentrations in the SSF wetland 

effluent prior to flow entering the aerobic rock drain. 

4.4.1 Treatment Mechanisms 

For the wetland pilot test, the rock drain was located upstream of the wetland cell, where it 

received oxygenated water from the Pond 11 slipstream. To provide the greatest benefit to the 

SSF wetland from the elevated water temperature of the St. Louis Tunnel discharge, the SSF 

wetland will be positioned upgradient of the rock drain for the wetland demonstration. The 

purpose of the aeration channel therefore is to reintroduce oxygen into the water to allow 

removal of oxygen-consuming substances and to permit manganese oxidation in the aerobic 

rock drain. 

The aeration channel inlet (also the SSF wetland outlet) is designed to slowly oxygenate water 

to promote elemental sulfur precipitation, thereby minimizing H2S gas production. The upper 

section of the channel will be sloped gently to further encourage precipitation of elemental 
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sulfur. The middle section of the aeration channel will be quiescent to promote settling and 

accumulation of precipitated sulfur and sloughed biomass. The lower section will be relatively 

steep to promote re-aeration of the water. Aeration is also expected to strip residual H2S gas 

from the SSF wetland effluent. 

4.4.2 Treatability Study Objectives 

The primary treatment objectives for the aeration channel are to re-aerate the anaerobic SSF 

wetland effluent, promote settling of precipitated elemental sulfur, and remove biomass prior to 

flow entering the aerobic rock drain. Additional treatability study objectives include the following: 

 Demonstrate that an aeration channel can effectively increase dissolved oxygen 
concentrations for flow rates within the range of 10 to 50 gpm. 

 Evaluate the depth, width, length, and slope required to achieve the desired 
precipitation, settling, and aeration. 

 Quantify H2S gas generation sources, rates, and mitigation methods. 

 Quantify elemental sulfur and biomass accumulation and chemically characterize 
these materials. 

 Evaluate the extent to which metal sulfides may be re-oxygenated and dissolved. 

 Identify operation and maintenance requirements, including accumulated sulfur and 
biofilm removal requirements, methods, and estimated full-scale operational costs. 

 Estimate the amount of heat loss through the aeration channel. 

 Indirectly, removal of sulfur and biomass from the influent of the rock drain will allow 
for more accurate evaluation of treatment performance Mn removal, ultimately 
impacting the overall size requirements for a full-scale rock drain. 

4.4.3 Design Parameters 

The aeration channel will be a gravity-fed system contained in an excavated, geomembrane-

lined channel approximately 62 feet long and two feet wide at the water surface. The aeration 

channel will be filled with three-inch to six-inch diameter washed rounded river rock to a depth of 

approximately 0.75 foot, with sides sloped approximately 1:1 (Table 2). 

The SSF wetland outlet flow control structure (with self-supporting PVC sheet media) will also 

serve as the aeration channel inlet flow control structure. The aeration channel outlet flow 

control structure will consist of a concrete outlet box that will decant water near the top of the 

aeration channel water column to allow accumulation of sediment, precipitates, and debris in the 
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aeration channel before entering the rock drain. A polyethylene grate will cover the aeration 

channel outlet to further minimize the possibility for large floating debris to enter the rock drain. 

The aeration channel will be graded in three 20-foot sections. The first 20 feet will be sloped at 

2% to allow for additional precipitation of elemental sulfur and the accumulation of biomass. The 

middle 20 feet of the aeration channel will be flat (0%) to allow for sloughed material from the 

upper channel to settle between the rocks. The remaining 20 feet will be sloped at 5% to allow 

for turbulent flow and oxygenation prior to entering the rock drain. A 60 mil HDPE 

geomembrane will line the aeration channel to minimize groundwater interactions. 

Sampling and monitoring of the aeration channel will be performed to quantify treatment 

performance, heat loss, H2S gas production, and metal sulfide, elemental sulfur, and biomass 

accumulation rates. These sampling and monitoring activities will be discussed in the 

Constructed Wetland Demonstration PMP. 

4.5 ROCK DRAIN 

Located downstream of the aeration channel, the aerobic rock drain will be included in the 

wetland demonstration to provide Mn removal from the St. Louis Tunnel discharge. 

4.5.1 Treatment Mechanisms 

Manganese can be removed from solution at circumneutral pH by forming insoluble MnO2 

following either of two processes: 

1. Autocatalytic chemical oxidation of dissolved Mn(II) to Mn(IV) and precipitation of 
MnO2, or 

2. Biological oxidation of dissolved Mn(II) to MnO2. 

Based on observations from the wetland pilot test rock drain, dissolved Mn may be oxidized and 

form insoluble MnO2 by both processes concurrently. While autocatalytic chemical oxidation 

proceeds most efficiently at pH exceeding 7 s.u., biological oxidation can be obtained in aerobic 

wetlands or simple rock drains with somewhat lower pH that have been seeded with Mn oxides 

or Mn-oxidizing bacteria (Luan, 2012). The formation of (hydrous) MnO2 provides an additional 

benefit – (hydrous) MnO2 typically has a large surface area that can strongly adsorb metals 

such as copper, nickel, and Zn. 
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4.5.2 Treatability Study Objectives 

The primary treatment objective for the rock drain is to reduce the concentration of dissolved Mn 

in the St. Louis Tunnel discharge. In addition, the following objectives will be evaluated during 

the wetland demonstration: 

 Reduce dissolved Mn concentrations for flow rates within the range of 10 to 50 gpm 
at water temperatures as low as 6°C. 

 Evaluate the Mn removal rate and associated HRT required to achieve desired 
effluent Mn concentrations. 

 Quantify MnO2 accumulation rates. 

 Identify biofouling sources and mitigation methods. 

 Identify operation and maintenance requirements, including accumulated MnO2 
removal requirements, methods, and estimated full-scale operational costs. 

 Estimate the amount of heat loss through the rock drain. 

 Determine the effects of temperature variations on treatment performance. 

 Determine the effects of rock size, shape, and type on hydraulic residence time, 
hydraulic conductivity, and treatment performance over time. 

4.5.3 Design Parameters 

The rock drain will be a gravity-fed system contained in a geomembrane-lined pond 

approximately 117 feet long and 32 feet wide at the matrix surface. The matrix material will be 

approximately 3.4 feet deep with sides sloped approximately 1:1. The rock drain matrix will be 

constructed of 1.5 inch nominal diameter angular limestone with an estimated porosity of 

approximately 38%. The water level is designed to be approximately three feet deep at the 

target flow rate of 30 gpm, resulting in a pore volume of approximately 28,200 gallons and a 

calculated HRT of 15.7 hours (Table 2). The rock drain will be seeded with Mn-oxidizing 

microbes colonized on site using ceramic saddles and water from the St. Louis Tunnel 

discharge. The inoculum will be mixed with the limestone immediately before placement in the 

rock drain. 

The rock drain inlet flow control structure will consist of a perforated PVC pipe installed at the 

bottom of the matrix material across the width of the rock drain to promote horizontal and 

vertical flow distribution. The outlet flow control structure will consist of a perforated PVC 

collection pipe located at the bottom of the matrix material across the width of the rock drain to 

discourage short circuiting and slow effluent velocities. This collection pipe will be connected to 
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an adjustable height outlet structure to provide hydraulic control. Effluent will then discharge into 

the north end of Pond 18. The rock drain will be graded to a slope of approximately 0.6% along 

the length of the flowpath. A 60 mil HDPE geomembrane will line the rock drain to minimize 

groundwater interactions. 

During the wetland pilot test, the rock drain was located upstream of the anaerobic wetland cell. 

However, for the wetland demonstration, the SSF wetland will be located upstream of the rock 

drain to receive the greatest benefit from the elevated water temperature of the St. Louis Tunnel 

discharge. The wetland pilot test demonstrated that rock drain performance was not 

compromised by lower than optimal water temperatures (Section 2.2). Therefore, rock drain 

performance is not anticipated to be affected by cooler water temperatures downstream of the 

SSF wetland. 

Sampling and monitoring of the rock drain will be performed to quantify treatment performance, 

fine sediment build-up, hydraulic conditions, HRT, heat loss, and MnO2 accumulation rates. 

These sampling and monitoring activities will be discussed in the Constructed Wetland 

Demonstration PMP. 

4.6 SETTLING BASIN NUMBER 2 

SB No. 2 will be a standalone treatment unit where technologies for removal of suspended 

solids and particulate Fe can be tested without altering the performance of the wetland 

demonstration. SB No. 2 will receive a slipstream of influent water from the wetland 

demonstration influent flow diversion structure and will discharge directly to Pond 18. Various Fe 

removal technologies currently are being evaluated for testing at SB No. 2. 

4.6.1 Treatment Mechanisms 

As described in Section 4.1.1, SB No. 1 followed in series by the polishing SF wetland will 

provide Fe removal upstream of the SSF wetland. To ensure adequate Fe removal, a flocculant 

or coagulant may be used to enhance Fe settling. The use of a chemical feed process may not 

be desirable in a full-scale system. Therefore, SB No. 2 will be constructed to evaluate 

alternatives to Fe removal without the use of a flocculant or coagulant. 

Treatment mechanisms tested in SB No. 2 may include simple gravitational settling, settling 

enhanced by the use of floating baffles or booms (such as the Gunderboom), or chemically 

enhanced settling with the use of flocculant logs. 
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4.6.2 Treatability Study Objectives 

The primary treatment objective for SB No. 2 is to evaluate multiple treatment mechanisms for 

removal of suspended solids and particulate Fe from the St. Louis Tunnel discharge. Additional 

treatability study objectives include the following: 

 Reduce total Fe concentrations from as high as 12 mg/L in the influent to 
approximately 3 mg/L in the effluent. 

 Quantify the rate of sludge accumulation and the chemical characteristics of 
accumulated sludge. 

 Estimate the amount of heat loss through SB No. 2 and study the effectiveness of 
insulating balls for heat retention. 

 Observe inlet and outlet flow patterns and velocities to determine if the inlet and 
outlet structures promote or inhibit Fe removal. 

 Evaluate the effectiveness, capital and operating costs, and operation and 
maintenance requirements, including equipment maintenance intervals and 
accumulated sludge removal requirements, for various Fe removal technologies that 
may be employed for a full-scale system. 

4.6.3 Design Parameters 

SB No. 2 will have the same dimensions, capacity, and HRT as SB No. 1 (Section 4.1.3; 

Table 2). In addition, anchor supports will be installed for possible addition of a floating baffle, 

such as the Gunderboom. This geotextile barrier will be evaluated in a laboratory bench-scale 

setting to determine if the product is effective at removing suspended solids and particulate Fe 

from the St. Louis Tunnel discharge. If the results are favorable, the Gunderboom will be tested 

in SB No. 2 as a stand-alone Fe removal technology. 

Sampling and monitoring of SB No. 2 will be performed to quantify influent flow rates, treatment 

performance, heat loss, HRT, sludge accumulation rates, and chemical characteristics of the 

accumulated sludge. These sampling and monitoring activities will be discussed in the 

Constructed Wetland Demonstration PMP. 

4.7 STANDALONE SURFACE FLOW WETLAND 

The standalone SF wetland will provide a means to evaluate passive removal of suspended 

solids and particulate Fe from the St. Louis Tunnel discharge without primary treatment by a 

settling basin. Heat loss during winter operation also will be assessed to determine if SF 

wetland technology is feasible. The standalone SF wetland will receive a slipstream of influent 
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water from the wetland demonstration influent flow diversion structure and will discharge directly 

to Pond 18. 

4.7.1 Treatment Mechanisms 

As described in Section 4.2.1, SF wetlands provide effective treatment for removal of particulate 

Fe from water. Fe is anticipated to be removed through the SF wetland at a rate of 

approximately 4 g/m2/d (Hedin, 2008). Anticipated Fe removal processes include oxidation of 

dissolved ferrous Fe (2+) to ferric Fe (3+), precipitation of Fe (3+) to form oxyhydroxide solids, 

sorption of Fe colloids to plant stems and root mass, and settling of particulate Fe in areas of 

quiescent flow. Settling is not anticipated to be a significant removal process for Fe present in 

colloidal form; therefore, the SF wetlands will help to evaluate the efficacy of Fe removal without 

the addition of a flocculant. 

4.7.2 Treatability Study Objectives 

The primary treatment objective for the standalone SF wetland is to evaluate passive removal of 

suspended solids and particulate Fe from the St. Louis Tunnel discharge without primary 

treatment by a settling basin to determine if a SF wetland can be utilized as a primary Fe 

removal process. Additional treatability study objectives include the following: 

 Reduce total Fe concentrations from as high as 12 mg/L in the influent to less than 
0.5 mg/L in the effluent at a flow rate of 20 gpm. 

 Evaluate the surface area required to achieve the desired effluent Fe concentration. 

 Observe Fe removal rates as compared to the anticipated removal rate of 4 g/m2/d 
(Hedin, 2008). 

 Quantify the rate of sludge accumulation and the chemical characteristics of the 
sludge. 

 Determine the effects of vegetation dormancy on Fe removal. 

 Estimate the amount of heat loss through the standalone SF wetland. 

 Observe inlet and outlet flow patterns and velocities to determine if the inlet and 
outlet structures promote or inhibit settling. 

 Evaluate the effectiveness, capital and operating costs, and operation and 
maintenance requirements, including accumulated sludge removal requirements and 
methods, for particulate Fe removal through a SF wetland, which may be employed 
for a full-scale system. 
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4.7.3 Design Parameters 

The standalone SF wetland will be a gravity-fed system contained in a geomembrane-line pond 

approximately 77 feet long, 48 feet wide, and planted with water sedges (Carex aquatilis) rooted 

in one foot of topsoil (Table 2). Water sedges will be sourced from an on-site borrow area. The 

standalone SF wetland will have the similar inlet and outlet flow control structures, slope, and 

geomembrane as the polishing SF wetland (Section 4.2.3). The standalone SF wetland will 

receive a slipstream from the wetland demonstration influent flow diversion structure and will 

discharge directly to Pond 18. 

As with the polishing SF wetland, the standalone SF wetland will have a short growing season 

for establishment of organic media following construction. It is unclear at this time how the short 

growing season will affect Fe removal and system performance. 

Sampling and monitoring of the standalone SF wetland will be performed to quantify influent 

flow rates, treatment performance, heat loss, Fe removal rates, sludge accumulation rates, and 

chemical characteristics of the accumulated sludge. These sampling and monitoring activities 

will be discussed in the Constructed Wetland Demonstration PMP. 

4.8 ADDITIONAL EVALUATIONS 

In addition to the wetland demonstration and standalone unit processes, pilot scale testing 

will be performed for evaluation of particulate Fe removal by flocculant logs and a SF wetland 

located along the St. Louis Tunnel discharge channel. The following sections describe these 

activities. 

4.8.1 Flocculant Log Testing 

Flocculant logs (floc logs; APS 700 Series Floc Logs® by Applied Polymer Systems, Woodstock, 

Georgia) will be installed in the St. Louis Tunnel discharge channel as a field test for removal of 

suspended solids and particulate Fe from the St. Louis Tunnel discharge. Floc logs first will be 

evaluated in a laboratory bench-scale setting to determine which product is most effective for 

removal of particulate Fe from the St. Louis Tunnel discharge. Based on the results of this 

bench-scale testing, floc logs will be procured and installed between the Former Lime Treatment 

Plant building and existing sampling location DR-3 (Figure 6). Pilot scale floc log testing is 

expected to be completed while the demonstration wetland is being constructed; thus, the floc 

log testing will not influence the influent to demonstration wetland. 

The primary treatment objective for the floc log pilot scale test is to evaluate the use of floc logs 

as a passive treatment for removal of suspended solids and particulate Fe from the St. Louis 

Tunnel discharge. Additional treatability study objectives include the following. 
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 Evaluate the number of logs and contact time required to achieve the desired effluent 
Fe concentration. 

 Determine the volume of water (flow rate and performance period) that can be 
provided by a single floc log. 

 Evaluate the effectiveness, capital and operating costs, and operation and 
maintenance requirements that would be required for a full-scale system. 

Floc log installation will be situated to encourage continuous mixing with the St. Louis Tunnel 

discharge. It is anticipated that fourteen floc logs will be placed in series, spaced between 

six inches and two feet apart, at a rate of approximately one floc log per 40 gpm (assuming a 

discharge flow rate of 560 gpm). Floc logs will be secured by placing the attachment loop over 

stakes driven into the ground outside the edge of the St. Louis Tunnel discharge channel liner. 

Floc log field testing is expected to last approximately two weeks. During this test, water quality 

monitoring will be conducted upstream and downstream of the floc logs. These sampling and 

monitoring activities will be discussed in a Field Implementation Plan submitted under separate 

cover. 

4.8.2 Surface Flow Wetland Pilot Scale Test 

As described in Sections 4.2.3 and 4.7.3, the polishing and standalone SF wetlands will 

have short growing seasons for establishment of organic media following construction. It is 

unclear at this time how the short growing season will affect system performance. Therefore, a 

SF wetland pilot scale test (pilot SF wetland) will be conducted during the summer 2013 to 

quantify particulate Fe removal from the St. Louis Tunnel discharge using a fully vegetated 

system. 

The primary treatment objective for the pilot SF wetland is to evaluate passive removal of 

suspended solids and particulate Fe from the St. Louis Tunnel discharge without primary 

treatment by a settling basin to determine if a SF wetland can be utilized as a primary Fe 

removal process. Additional treatability study objectives include the following. 

 Reduce total Fe concentrations from as high as 12 mg/L in the influent to less than 
0.5 mg/L in the effluent at a flow rate of one gpm. 

 Determine the effects of vegetation density on removal of suspended solids and 
particulate Fe. 

 Evaluate the surface area required to achieve the desired effluent Fe concentration. 
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 Observe Fe removal rates as compared to the anticipated removal rate of 4 g/m2/d 
(Hedin, 2008). 

 Evaluate the effectiveness, capital and operating costs, and operation and 
maintenance requirements, including accumulated sludge removal requirements and 
methods, for particulate Fe removal through a SF wetland, which may be employed 
for a full-scale system. 

The pilot SF wetland will be located between the St. Louis Tunnel portal and the Former Lime 

Treatment Plant building (Figure 7). The pilot SF wetland will consist of a gravity-fed plywood 

structure approximately 22 feet long, eight feet wide, and two feet tall. A 30 mil HDPE 

geomembrane will line the pilot SF wetland to minimize groundwater interactions. Reinforcing 

stakes will be driven into the ground at approximately two-foot intervals around the perimeter of 

the pilot SF wetland to maintain structural integrity. The pilot SF wetland matrix material will 

consist of water sedges (Carex aquatilis) sourced from an on-site borrow area and rooted in 

one foot of densely-packed topsoil. 

A slipstream of water will be diverted from the St. Louis Tunnel discharge channel immediately 

upstream of the St. Louis Tunnel Portal and conveyed to a 70-gallon stock tank positioned on 

the deck within the St. Louis Tunnel Portal structure. PVC pipe will then convey water from the 

stock tank to the pilot SF wetland. The influent will enter the pilot SF wetland inlet through a 

perforated PVC pipe installed across the width of the system at the bottom of the water column 

and top of the topsoil layer to promote vertical flow distribution and increase settling of 

particulate Fe. The effluent will exit the pilot SF wetland through perforated PVC collection pipes 

that control water levels in the pilot SF wetland. The collection pipes will connect to form a 

single discharge pipe that conveys effluent back to the St. Louis Tunnel discharge channel near 

the Former Lime Treatment Plant building. 

The pilot SF wetland test is anticipated to have duration of approximately two months, beginning 

in August 2013. Baseline water quality sampling and monitoring will be conducted at DR-3A 

prior to the start of the pilot test; water quality sampling and monitoring will be conducted at the 

pilot SF wetland inlet and outlet for the duration of the test. These activities will be discussed in 

a Field Implementation Plan submitted under separate cover. 

5.0 FULL-SCALE DESIGN AND OPERATIONAL CONSIDERATIONS 

Information gained from the wetland demonstration will be used to evaluate full-scale application 

of the constructed wetland treatment technology as a potential final remedy component for 

treatment of the St. Louis Tunnel discharge. If constructed wetland treatment technology is 

selected, wetland demonstration results will be used to develop a full-scale design.  
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While the geochemistry and process chemistry indicate that the St. Louis Tunnel discharge can 

be passively treated at the site, there are several design, construction, operation, and 

maintenance issues that will be addressed in the wetland demonstration that must be 

addressed to evaluate potential full-scale application. These are discussed below. 

5.1 REQUIRED LAND AREA 

One of the primary objectives for the wetland demonstration is to determine the treatment 

performance attainable for the St. Louis Tunnel discharge through a passive system. The 

primary challenge in passively treating the flow of mine water discharging from the St. Louis 

Tunnel is sufficient land area for placement of the unit processes. Assuming design flows of 

1,000 gpm for a full-scale system, preliminary calculations indicate that an area of seven to 

ten acres of gently-sloping land will be required for passive treatment of Mn, Cd, and Zn 

(Atlantic Richfield, 2012a). 

There are approximately 20 acres on site downstream from the St. Louis Tunnel discharge and 

approximately nine acres along the existing pond system between Ponds 10 and 4 (Figure 3) in 

which passive treatment systems may be situated. While this is less than the estimated 

ten acres required for full-scale implementation, results of the wetland demonstration may 

indicate that available land area will suffice, given high site-specific metals removal rates. 

The removal rates observed under field conditions vary by site based on elevation, water 

temperature, chemistry, and other site-specific parameters. The site-specific removal rates for 

Cd, Fe, Mn, and Zn under different operating conditions (including seasonal variations) will be 

assessed in the wetland demonstration. These removal rates will be used as a basis of potential 

future design of a full-scale constructed wetland system to achieve desired treatment 

performance.  

5.2 WATER TEMPERATURE 

The rates of organic carbon degradation and other biological processes decrease with 

temperature, and these processes may be inhibited at temperatures below 10°C. To artificially 

increase water temperatures and promote biological activity during the wetland pilot test, heat 

trace was installed in the rock drain and wetland cells, as described in Section 2.2. However, 

water temperatures measured in the wetland cell during winter 2012-2013 pilot testing were 

generally colder than the acceptable range. Despite the low water temperatures, metals removal 

results indicated that the St. Louis Tunnel discharge can be treated effectively by Mn-oxidizing 

bacteria and SRB present in a constructed wetland. 
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Water temperatures from the St. Louis Tunnel discharge have been observed to range from 

approximately 6°C to 21°C at the DR-3 surface water monitoring location. To exploit the 

elevated water temperature of the St. Louis Tunnel discharge at the adit, the constructed 

wetland demonstration will be constructed approximately 1,500 feet closer to the adit as 

compared to the wetland pilot test (Figure 3). This placement of the wetland demonstration will 

prevent excessive heat loss as water travels through the St. Louis ponds system, thereby 

eliminating the need for heat input. Water temperatures will be monitored through the system to 

correlate heat loss and metals removal rates. This information will be used to determine if 

sufficiently high water temperatures can be maintained through the system or if heat input would 

be required for a full-scale system to maintain effective treatment during the winter months. 

5.3 GROUNDWATER ELEVATIONS 

Groundwater elevations under the proposed footprint of the wetland demonstration were 

developed using Groundwater Modeling System (GMS) software to identify possible surface 

water/groundwater interactions. Using GMS, potentiometric surfaces were modeled based on 

available historic groundwater elevation data. These data were compared to historic annual 

discharge data for the Dolores River and historic precipitation data to determine the anticipated 

groundwater profile for a “wet” or high flow year. 

Based on a limited data set, 2005 was selected as the representative year for a high 

groundwater profile. When the 2005 potentiometric surface was compared to proposed wetland 

demonstration design elevations, it was determined that the depths of proposed construction 

cuts would not intersect the estimated high groundwater surface. Because of this determination, 

floating pond liners or minimum ballast are not believed to be needed to counteract liner floating 

in the demonstration treatment system. 

A similar groundwater modeling effort would be used for design of a full-scale constructed 

wetland system to understand and plan for groundwater interactions during construction and 

operation. 

5.4 HYDRAULIC PROFILE 

The wetland demonstration has been designed to accommodate a 30 gpm slipstream of water 

from the St. Louis Tunnel discharge channel. Flow data collected between May 2011 and July 

2013 indicate that the flow rates from the St. Louis Tunnel discharge range from approximately 

400 gpm to 900 gpm. The average flow rate for the St. Louis Tunnel discharge between 

February 2013 and July 2013 was approximately 530 gpm. Based on these data, approximately 

6% of the St. Louis Tunnel discharge will be diverted into the wetland demonstration. 
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The wetland pilot test rock drain and wetland cells were designed and constructed such that the 

system was gravity fed and driven by the hydraulic head between the inlet flow control box 

water level and the wetland outlet water level. Rock drain and wetland cell subgrades were not 

sloped, and the wetland pilot test outfall was located in a fixed position near the top of the 

wetland cell matrix, providing little flexibility in the hydraulic operation of the system. 

In contrast, the wetland demonstration is designed with variable depth outlets for the settling 

basins (up to one-foot adjustment), SF wetlands (up to one-foot adjustment), SSF wetland (up 

to two-foot adjustment), and rock drain (up to 1.5-foot adjustment).  The matrix surface and 

matrix subgrade in each unit process also will be sloped to encourage uniform flow at all depths 

through the matrix at the target flow rate. The variable depths will provide critical hydraulic 

operation and management requirements to maintain uniform flow through a full-scale system. 

5.5 WATER QUALITY 

Wetland demonstration testing will be performed after completion of the 2013 517 Shaft 

Injection Test (Atlantic Richfield, 2013b). During the 517 Shaft Injection Test in 2013, sodium 

hydroxide was injected into the 517 Shaft to increase mine water pH and alkalinity and 

subsequently decrease metals concentrations. Such alterations to the mine water chemistry 

may have affected water quality of the St. Louis Tunnel discharge (Table 4). Water quality 

monitoring and periodic sampling will be conducted to assess changes in mine water chemistry 

that may be attributed to the 517 Shaft Injection Test. 

The selected wetland demonstration location is approximately 500 feet downstream of the 

St. Louis Tunnel adit (Figures 3 and 4). Comparatively, the wetland pilot test was located within 

the Pond 9 footprint, approximately 2,000 feet downstream of the adit through the pond system 

(Figure 3). These differing flow paths are anticipated to result in different influent water quality to 

the constructed wetland demonstration as compared to the wetland pilot test. Water quality 

monitoring and periodic sampling will be conducted during the wetland demonstration both to 

quantify system efficacy and to identify treatment performance variations between the wetland 

pilot test and the wetland demonstration. 

Potential design of a full-scale system will incorporate similar water quality considerations. 

Influent water quality for a potential full-scale constructed wetland will depend on the location of 

the full-scale constructed wetland as well as the final remedy that is selected for the site. A full-

scale constructed wetland system may be used as a primary treatment method and receive 

untreated mine water from the St. Louis Tunnel portal, or it may be used as a polishing 

treatment method. 
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5.6 HSSE CONSIDERATIONS 

Specific HSSE considerations for operation, maintenance, and monitoring of the wetland 

demonstration have been mitigated through system design and are described in the following 

subsections. 

5.6.1 Working near Water 

The constructed wetland will include two six-foot deep settling basins (Sections 4.1 and 4.6). 

Monitoring equipment will be placed and outlets will be selected such that field personnel may 

remain a distance greater than six feet from the edge of water in these settling basins. In 

addition, fencing will be erected around the settling basins to provide a physical barrier, throw 

rings will be available at appropriate locations, and restraining devices or personal floatation 

devices (PFDs; type I, II, III, or V vests) will be used wherever there may be a drowning hazard. 

During potential hypothermia conditions, PFDs will be insulated, and rescue hooks with poles 

will be stationed in the work area for personnel extraction. 

5.6.2 Overflows 

Several conditions could result in overflowing water at the wetland demonstration or the 

St. Louis Tunnel discharge channel, including excessive storm water. To minimize storm water 

flow into the system, the area surrounding the wetland demonstration will be graded away from 

unit processes. Grading will direct overflows and excessive storm water into Pond 18. Low-rise 

berms will be constructed on the western edge of the wetland demonstration to prevent 

treatment water from entering the Dolores River in the event of overflow conditions. 

5.6.3 Hydrogen Sulfide Gas 

H2S gas is likely to be biologically produced by anaerobic SRB in the SSF wetland. To mitigate 

the production of H2S gas, the SSF wetland outlet structure has been designed to promote 

sulfide oxidation and precipitation of elemental sulfur to minimize releases of H2S gas, as 

described in Section 4.3. Additionally, the inlet drop to the aeration channel immediately 

downgradient of the SSF wetland will allow off-gassing of residual H2S gas in a controlled 

location that maximizes the influence of cross-winds for ventilation. 

To minimize personnel exposure to H2S gas, any activities requiring access to the SSF wetland 

outlet structure will require that flow from the SSF wetland be shut off for a minimum of 

30 minutes prior to access. H2S monitoring devices will be positioned near the ground surface 

and within the breathing zone at the outlet structure, allowing real-time monitoring of the area 

prior to personnel entry. The mitigations enacted for the wetland pilot test, described in 
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Section 2.2, will also be employed for the wetland demonstration, including the use of personal 

H2S gas badges, escape packs, and the buddy system. 

6.0 IMPLEMENTATION SCHEDULE 

Construction of the passive treatment system is anticipated to commence in mid-August 2013. 

Growth of a manganese-oxidizing bacterial culture that will be used as inoculum for colonization 

of the rock drain also will commence at that time. Construction activities are anticipated to be 

complete in September 2013, at which time bacterial colonization will begin. During the 

colonization period, influent will flow through the system and metals will be adsorbed onto the 

organic matrix, saturating exchange sites. 

The first wetland demonstration test run is anticipated to commence in October 2013 with an 

influent flow rate of 30 gpm. Demonstration testing will continue throughout the winter, 

conditional on the ability to maintain desired flow rates into the treatment system, anaerobic 

conditions in the SSF wetland, and accessibility during the winter. Flow rates will be adjusted 

periodically based on observed treatment performance and hydraulic conditions to test a range 

of nominal HRTs. An anticipated implementation schedule is provided in Table 5. Sampling and 

monitoring activities to be implemented during the wetland demonstration will be described in 

the Constructed Wetland Demonstration PMP. 

7.0 DATA COLLECTION, REDUCTION, AND EVALUATION 

The wetland demonstration consists of a series of unit processes designed to promote Cd, Fe, 

Mn, and Zn removal, as well as a standalone settling basin and a standalone SF wetland. The 

floc log field test and pilot-scale SF wetland will be performed to assess various Fe removal 

processes. To address the treatability study objectives for each of these unit processes, various 

sampling, monitoring, and field testing methods will be employed. The key operational 

parameters that will be evaluated during the wetland demonstration are described below. 

7.1 WETLAND DEMONSTRATION PROCESS FLOW TRAIN 

Analytical data and field measurements will be collected for SB No. 1, the polishing SF wetland, 

the SSF wetland, the aeration channel, and the rock drain during the pre-construction, 

construction, colonization, wetland demonstration testing, and post wetland demonstration 

testing phases, as described below. 

7.1.1 Pre-Construction and Construction 

During the pre-construction and construction phases of the wetland demonstration, sampling 

activities will be conducted to characterize matrix materials to understand the media 
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characteristics and ensure that selected matrix materials meet the wetland demonstration 

design specifications. The performance criteria, field procedures, sampling and data collection 

activities, and analytical procedures for each media required for construction are included in the 

task-specific SAP prepared for the pre-construction and construction phases of the wetland 

demonstration (Appendix A). Objectives for characterization of construction materials are as 

follows. 

 Confirm that minimal amounts of fine sediment (which could potentially clog matrix 
materials, system piping, flow monitoring equipment, and inlet and outlet structures) 
are introduced into each unit process; 

 Characterize matrix materials for target analytes to understand baseline 
concentrations within each unit process and potential contributions of matrix 
materials to observed aqueous concentrations; 

 Ensure that adequate percentages of SSF wetland matrix materials are added and 
confirm that matrix materials are uniformly mixed; and  

 Characterize baseline physical properties of matrices. 

7.1.2 Colonization 

Field monitoring and sampling activities will be conducted during the colonization phase to 

assess biological activity within the SSF wetland and rock drain and determine when wetland 

demonstration testing can commence. The performance criteria, field procedures, sampling and 

data collection activities, sampling and monitoring frequencies, and analytical procedures for 

colonization field monitoring and sampling activities will be described in a separate Constructed 

Wetland Demonstration PMP. Objectives and methods for colonization period data collection 

are as follows. 

 Evaluate influent and effluent flow rates, as measured by electromagnetic flow 
meters. 

 Evaluate the changes in process chemistry through each unit process, as measured 
by key operational water quality parameters to determine when wetland 
demonstration testing can commence. 

 Evaluate effluent water chemistry changes during the colonization phase, as 
measured by laboratory analysis of effluent metals concentrations. 

7.1.3 Wetland Demonstration Testing 

Field monitoring and sampling activities will be conducted during wetland demonstration testing 

to evaluate treatment performance of the wetland demonstration. Wetland demonstration 

process flow train performance criteria, field procedures, sampling and data collection activities, 
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sampling and monitoring frequencies, and analytical procedures will be described in the 

Constructed Wetland Demonstration PMP. Field measurements and analytical data will be 

collected during wetland demonstration testing will address the treatability study objectives 

described in Section 3 and 4. Treatability study objectives will be addressed as follows during 

wetland demonstration testing. 

 Evaluate influent and effluent flow rates, as measured by electromagnetic flow 
meters. 

 Evaluate the treatment effectiveness of the St. Louis Tunnel discharge through each 
unit process, as measured by analysis of metals concentrations in influent and 
effluent water samples. 

 Evaluate nutrient availability through SF wetlands, as measured by analysis of 
nitrogen and phosphorus concentrations in influent and effluent water samples. 

 Evaluate changes in process chemistry through each unit process, as measured by 
monitoring key operational water quality parameters, including pH, specific electrical 
conductance, dissolved oxygen concentration, and ORP. 

 Evaluate heat loss through each unit process by monitoring influent and effluent 
water temperatures. 

 Evaluate temperature gradients through the SSF wetland and rock drain matrices, as 
measured by temperature profile probes equipped with multiple thermocouples. 

 Evaluate HRTs through each unit process by conducting tracer studies. 

 Evaluate changes in SSF wetland matrix hydraulic conductivity by performing 
hydraulic slug tests. 

 Evaluate changes in SSF wetland matrix consolidation, as determined by measuring 
matrix depths at various locations. 

 Evaluate sludge, metal sulfide, elemental sulfur, biofilm, biomass, and MnO2 
accumulation, as determined by sludge, sediment, and matrix sampling and 
laboratory analysis of metals. 

 Evaluate H2S gas production in the SSF wetland, as determined by continuous 
monitoring of H2S gas concentrations at the SSF wetland outlet/aeration channel 
inlet structure. 

 Evaluate the H2S and methane gas production in the SSF wetland, aeration channel, 
and rock drain by performing air monitoring surveys around unit process perimeters 
and at monitoring locations. 
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 Evaluate wetland vegetation growth in the polishing SF wetland and SSF wetland as 
determined by vegetation surveys. 

7.2 ADDITIONAL IRON REMOVAL PROCESSES 

In addition to the wetland demonstration process flow train, several technologies will be 

evaluated for removing particulate Fe from St. Louis Tunnel discharge. The performance 

criteria, field procedures, sampling and data collection activities, sampling and monitoring 

frequencies, and analytical procedures for Fe removal evaluations will be described in the 

Constructed Wetland Demonstration PMP or in Field Implementation Plans. Treatability study 

objectives will be addressed as follows during evaluations of removal technologies for 

suspended solids and particulate Fe. 

 Evaluate treatment effectiveness for the St. Louis Tunnel discharge through each 
proposed Fe removal process, as measured by laboratory analysis of influent and 
effluent total Fe concentrations. 

 Evaluate changes in process chemistry through each unit process, as measured by 
monitoring key operational water quality parameters. 

 Evaluate heat loss through SB No. 2 and the standalone SF wetland, as measured 
by monitoring influent and effluent water temperatures. 

 Evaluate HRTs for SB No. 2 and the pilot and standalone SF wetlands by conducting 
tracer studies. 

7.3 DATA REDUCTION AND EVALUATION 

Wetland demonstration monitoring results will be reduced and evaluated to determine the 

relationships between treatment performance and HRT. These relationships will be expressed 

as areal or volumetric metal removal rates and will provide estimates of the surface areas 

required by each unit process to remove Cd, Fe, Mn, and Zn from the St. Louis Tunnel 

discharge. Additionally, removal rates will be related to metal loading, with consideration given 

to upstream treatability studies and their effects on the St. Louis Tunnel discharge water 

chemistry, as described in Section 5.5. 

Mass balances for Mn, Cd, and Zn will be performed across the SSF wetland and rock drain 

(i.e., inflow load equals outflow load plus mass retained in the system), and metals distribution 

within each unit process will be assessed to quantify treatment byproduct accumulation and 

identify maintenance requirements and methods. 

Additional parameters needed for assessment and design of a full-scale treatment system may 

be defined and evaluated during the wetland demonstration. Such parameters may include 
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support infrastructures, water conveyances, controls of water flows, and requirements to 

maintain optimal water temperature. Particular attention will be given to treatment performance 

and operations during winter conditions. 

8.0 REPORTING 

Constructed wetland treatability study results will be communicated to the U.S. EPA via the 

following mechanisms:   

1. Regular communications with the Rico project team via teleconference and/or email 
during the wetland demonstration to discuss operational issues, status of testing, and 
interim results. Teleconferences may be conducted, as necessary, to keep the 
project team informed of progress and to work through issues that may arise. Key 
personnel from Atlantic Richfield and the U.S. EPA will be invited to participate in 
these calls. 

2. A brief report to document construction and startup activities will be prepared and 
submitted to the U.S. EPA. The report will provide an as-built description and 
photographs of the system and describe the colonization of the SSF wetland with 
SRB and the aerobic rock drain with Mn-oxidizing bacteria. This completion report 
will be prepared and submitted after mid-October 2013, when construction, startup, 
and colonization of the wetland demonstration are expected to be complete. 

3. A comprehensive Performance Evaluation Report detailing the implementation and 
results of the wetland demonstration will be prepared and submitted to the U.S. EPA. 
This report will include an evaluation of results through approximately March 30, 
2014, documentation of problems that were encountered and solutions that were 
developed during the treatability study, and a description of how the results can be 
used for design and operation of a full-scale constructed wetland system at the site. 
This report will provide a basis for fully evaluating constructed wetlands as a passive 
treatment technology. 

The wetland demonstration results will be included in a Technology Selection Report, which will 

evaluate a range of technologies and formulate recommendations for mitigating metals impacts 

to the Dolores River. If a constructed wetland system is selected as part of the remedy, results 

of the wetland demonstration will be incorporated into the design process for the full-scale 

treatment system. 
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TABLES 



TABLE 1

SUMMARY OF WETLAND PILOT TEST DATA

ST. LOUIS TUNNEL DISCHARGE CONSTRUCTED WETLAND DEMONSTRATION

TREATABILITY STUDY WORK PLAN

Rico-Argentine Mine Site

Dolores County, Colorado

Cadmium

(ug/L)

Iron

(ug/L)

Manganese

(ug/L)

Zinc

(ug/L)

Cadmium

(ug/L)

Iron

(ug/L)

Manganese

(ug/L)

Zinc

(ug/L)

Baseline 1/4/2013 11:25 ROCK DRAIN IN 130104 1.31 1352 8.62 7.89 221.8 639 10.4 <50.0 1710 Y 1970 12.5 2760 1820 Y 2390 Y

1/9/2013 11:05 ROCK DRAIN 130109 1.31 1305 13.17 8.22 254.0 632 9.6 <50.0 1640 Y 1810 11.6 2230 1720 2220 

1/16/2013 11:30 ROCK DRAIN IN 130116 1.84 1318 13.56 8.14 249.0 632 10.2 <50.0 1720 Y 1940 11.7 2820 1710 Y 2240 Y

1/22/2013 10:05 ROCK DRAIN IN 130122 2.36 1303 12.62 8.22 249.7 626 9.4 <50.0 1660 Y 1660 Y 10.6 2260 1660 Y 1930 Y

2/5/2013 11:45 ROCK DRAIN IN 130205 1.41 1306 12.62 8.32 242.2 648 8.9 <50.0 1600 1590 10.2 2150 1630 1900 

2/13/2013 12:00 ROCK DRAIN IN 130213 2.22 1337 12.34 8.24 243.7 647 9.6 22.1 J 1700 Y 1820 10.7 2320 1680 Y 2090 

2/19/2013 11:30 ROCK DRAIN IN 130219 1.17 1334 13.16 8.34 244.0 642 9.3 7.7 J 1640 Y 1720 10.5 2100 1620 2020 

2/27/2013 11:10 ROCK DRAIN IN 130227 0.64 1337 10.46 8.29 242.1 628 9.4 6.3 J 1630 1740 10.9 2230 1690 Y 2060 Y

3/6/2013 9:55 ROCK DRAIN IN 130306 2.71 1305 9.57 8.34 281.4 613 8.7 5.9 J 1580 Y 1520 Y 10.0 1720 1560 Y 1680 

03/12/2013 11:42 ROCK DRAIN IN 130312 4.61 1305 9.35 8.28 270.5 605 8.5 10.5 J Y 1560 Y 1390 9.4 1760 1540 Y 1610 Y

03/19/2013 11:05 ROCK DRAIN IN 130319 4.58 1325 9.29 8.32 230.2 618 9.4 12.6 J Y 1720 Y 1620 10.5 1750 1620 1840 

03/26/2013 10:30 ROCK DRAIN IN 130326 2.40 1322 9.72 8.28 230.3 623 9.9 <50.0 1550 1830 11.1 1850 1560 2120 

04/01/2013 12:45 ROCK DRAIN IN 130401 9.37 1321 8.43 8.28 214.8 599 9.6 9.0 J 1510 Y 1620 11.0 1590 1500 1920 

04/11/2013 10:35 ROCK DRAIN IN 130411 2.66 1333 9.70 8.28 222.2 610 13.0 7.0 J Y 1660 Y 2450 15.0 2580 1650 2900 

04/18/2013 10:35 ROCK DRAIN IN 130418 0.51 1360 10.33 8.29 228.2 700 12.5 7.8 J 1550 2240 15.0 2610 1560 2730 

Baseline 1/4/2013 12:35 ROCK DRAIN MP 130104 4.86 1329 6.89 7.80 167.5 640 0.57 134 3950 Y 1030 1.3 285 3230 1230 

1/9/2013 12:45 ROCK DRAIN MP 130109 5.72 1317 10.89 7.63 30.0 623 0.68 122 4550 970 2.8 643 4560 Y 1140 Y

1/16/2013 12:15 ROCK DRAIN MP 130116 4.80 1311 11.99 7.68 263.0 611 <0.50 282 10400 Y 516 3.0 945 12800 934 

1/22/2013 11:20 ROCK DRAIN MP 130122 5.01 1298 11.07 7.70 95.7 641 1.7 57.3 2080 950 3.6 389 2170 1010 

2/5/2013 12:40 ROCK DRAIN MP 130205 5.46 1297 10.88 7.73 236.1 640 2.9 32.6 J 662 918 3.8 289 675 Y 971 

2/13/2013 13:00 ROCK DRAIN MP 130213 4.52 1321 13.85 7.84 172.9 636 4.9 <50.0 122 Y 1120 5.3 429 118 1180 

2/19/2013 12:30 ROCK DRAIN MP 130219 4.79 1328 9.4 7.84 317.4 630 4.9 3.6 J 114 Y 1070 5.0 429 112 1130 Y

2/27/2013 12:05 ROCK DRAIN MP 130227 4.56 1321 9.11 7.80 336.2 621 5.6 4.3 J 168 1200 6.0 482 170 1240 

3/6/2013 10:35 ROCK DRAIN MP 130306 5.86 1279 9.53 7.64 224.5 607 4.9 3.6 J 49.0 Y 898 Y 4.9 295 48.2 886 

03/12/2013 12:55 ROCK DRAIN MP 130312 6.16 1311 8.12 7.80 213.2 615 5.6 9.7 J Y 182 Y 881 Y 5.8 387 177 1020 

03/19/2013 12:20 ROCK DRAIN MP 130319 7.19 1351 7.52 7.82 369.0 615 5.5 11.4 J Y 175 870 Y 6.1 485 188 957 

03/26/2013 11:40 ROCK DRAIN MP 130326 5.19 1332 8.36 7.97 365.2 642 6.7 <50.0 368 Y 1260 Y 7.1 685 338 1310 Y

04/01/2013 12:15 ROCK DRAIN MP 130401 9.36 1328 7.25 7.86 389.6 609 5.3 5.8 J 100 854 Y 5.6 398 105 912 Y

04/11/2013 12:08 ROCK DRAIN MP 130411 6.17 1333 8.39 7.98 385.3 -- 8.3 9.9 J Y 248 1480 Y 9.3 872 258 1690 

04/18/2013 11:25 ROCK DRAIN MP 130418 3.94 1370 9.37 8.15 362.4 702 8.3 7.6 J 352 1420 9.0 969 376 1600 

Temperature
2

(°C)

SEC
2

(uS/cm)

DO
2,3

(mg/L)

Rock Drain In

1.5 gpm

3.0 gpm

6.0 gpm

Rock Drain MP

1.5 gpm

Location ID Test Run
1

Collection

Date Time  Sample ID

pH
2

 (su)

3.0 gpm

6.0 gpm

Dissolved Total Recoverable

Sulfate
4

(mg/L)

ORP
2

(mV)
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TABLE 1

SUMMARY OF WETLAND PILOT TEST DATA

ST. LOUIS TUNNEL DISCHARGE CONSTRUCTED WETLAND DEMONSTRATION

TREATABILITY STUDY WORK PLAN

Rico-Argentine Mine Site

Dolores County, Colorado

Cadmium

(ug/L)

Iron

(ug/L)

Manganese

(ug/L)

Zinc

(ug/L)

Cadmium

(ug/L)

Iron

(ug/L)

Manganese

(ug/L)

Zinc

(ug/L)
Temperature

2

(°C)

SEC
2

(uS/cm)

DO
2,3

(mg/L)

Rock Drain In

Location ID Test Run
1

Collection

Date Time  Sample ID

pH
2

 (su)

Dissolved Total Recoverable

Sulfate
4

(mg/L)

ORP
2

(mV)

Baseline 1/4/2013 13:00 WETLAND OUT 130104 7.32 1493 2.51 6.45 -331.4 600 <0.50 17.2 J 4990 Y 3.5 J Y 0.81 89.9 J 4800 271 

1/9/2013 11:50 WETLAND OUT 130109 8.8 1460 1.44 6.57 -346.7 616 <0.50 28.8 J 4600 2.4 J Y 0.69 68.1 J 4650 242 

1/9/2013 12:20 DUP130109 -- -- -- 6.57 -346.7 621 <0.50 28.7 J 4970 3.7 J Y 0.64 61.1 J 5000 241 

1/16/2013 13:15 WETLAND OUT 130116 8.3 1467 -- 6.60 -346.9 592 <0.50 25.9 J 4050 Y 4.5 J Y 0.57 62.4 4010 219 

1/22/2013 10:35 WETLAND OUT 130122 9.23 1476 2.27 6.59 -348.1 589 <0.50 33.7 J 3630 6.0 J 0.48 J 67.9 3710 181 

2/5/2013 13:20 WETLAND OUT 130205 9.81 1427 4.01 6.57 -367.0 569 <0.50 <50.0 2900 3.5 J 0.22 J 42.6 J 2960 112 

2/13/2013 13:20 WETLAND OUT 130213 7.06 1398 1.06 6.71 -387.9 605 <0.50 27.3 J Y 2040 Y 1.6 J Y 0.80 60.1 2040 281 

2/19/2013 13:00 WETLAND OUT 130219 7.09 1414 -- 6.81 -302.5 600 <0.50 21.8 J 1640 Y 2.6 J Y 1.1 29.7 J 1620 295 

2/27/2013 13:00 WETLAND OUT 130227 6.71 1389 1.52 6.77 -377.0 581 <0.50 20.4 J 1320 Y 1.9 J 0.44 J 48.4 J 1320 249 

3/6/2013 11:05 WETLAND OUT 130306 8.59 1332 1.53 6.76 -382.3 531 <0.50 14.3 J 1100 2.2 J 0.45 J 41.9 J 1110 186 

03/12/2013 13:30 WETLAND OUT 130312 7.48 1321 1.16 6.86 -369.0 574 0.18 J Y 30.7 J Y 807 1.3 J 0.87 75.3 815 268 

03/19/2013 13:05 WETLAND OUT 130319 9.02 1349 2.23 6.81 -379.9 540 <0.50 31.1 J Y 802 2.0 J 0.72 38.6 J 810 192 

03/26/2013 10:50 WETLAND OUT 130326 6.19 1339 0.85 6.90 -401.0 603 0.11 J Y 17.5 J Y 664 1.2 J 1.2 42.6 J 697 316 

04/01/2013 13:30 WETLAND OUT 130401 11.98 1351 0.88 6.74 -372.8 543 <0.50 17.6 J 660 1.6 J 0.75 53.4 668 174 

04/11/2013 12:35 WETLAND OUT 130411 9.55 1326 0.96 6.80 -371.3 681 <0.50 15.1 J Y 632 Y 1.2 J 0.95 45.8 J 627 226 

04/18/2013 11:50 WETLAND OUT 130418 9.77 1347 1.10 6.75 -372.9 565 <0.50 12.5 J 599 1.8 J 0.74 43.2 J 610 182 

Notes:

1.  Test run flow rates reflect target effluent flow rates.

Abbreviations:

< = analyzed but not detected above the method reporting limit shown SEC = specific electrical conductance

-- = not analyzed or measured value is not considered reliable sonde = YSI 6920 multi-parameter sonde

°C = degree Celsius su = standard unit

DO = dissolved oxygen ug/L = microgram per liter

gpm = gallon per minute uS/cm = microsiemen per centimeter 

J =  estimated concentration detected below the laboratory reporting limit Wetland MP-1 = wetland monitoring port number one

mg/L = milligram per liter Wetland MP-2 = wetland monitoring port number two

mV = millivolt Wetland Out = wetland outlet discharge point monitoring location

ORP = oxidation reduction potential Y = method quality control criteria were exceeded

Rock Drain In = inlet flow control box monitoring location YSI 556 = YSI 556 multi-probe system

Rock Drain MP = rock drain monitoring port

2.  Field water quality parameters were measured using a calibrated YSI 556 multi-probe system (YSI 556) during weekly inspections until 

January 8, 2013, at which time in situ YSI 6920 multi-parameter sondes (sondes) were installed. Water quality parameters measured after 

January 8, 2013, were recorded by sondes. If the data recorded by a sonde was considered unreliable, the YSI 556 measurement recorded 

during weekly calibration checks was reported.

3.  DO sensors were calibrated using corrected barometric pressure rather than actual barometric pressure for the following:  YSI 556 

measurements from 11/9/2012 to 2/19/2013; sonde measurements at Rock Drain MP, Wetland MP-1, Wetland MP-2, and Wetland Out from 

1/8/2013 to 2/14/2013; sonde measurements at Rock Drain In from 1/8/2013 to 2/27/2013. These DO measurements are biased high. After 

these dates, DO sensors were calibrated using actual barometric pressure.

4.  The sulfate result for Rock Drain MP on April 11, 2013 was 75.1 mg/L. This results was attributed to laboratory dilution error and was omitted 

from trend analysis.

Wetland Out

1.5 gpm

3.0 gpm

6.0 gpm
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TABLE 2

DIMENSIONS AND ANTICIPATED NOMINAL HYDRAULIC RESIDENCE TIMES

ST. LOUIS TUNNEL DISCHARGE CONSTRUCTED WETLAND DEMONSTRATION

TREATABILITY STUDY WORK PLAN

Rico-Argentine Mine Site

Dolores County, Colorado

(cubic feet) (gallon)

Settling Basin Number 1 1,575 6
3 feet at 2:1

3 feet at 1:1
-- 4,230 31,643 17.6

Polishing Surface Flow Wetland 1,345 1 1:1 -- 1,345 10,061 --

Subsurface Flow Wetland 3,290 3.8 1:1 33 4,126 30,862 17.2

Aeration Channel 124 0.75 1:1 -- -- -- --

Rock Drain 3,744 3 1:1 38 3,779 28,270 15.7

Settling Basin Number 2 1,575 6
3 feet at 2:1

3 feet at 1:1
-- 4,230 31,643 17.6

Standalone Surface Flow Wetland 3,696 1 1:1 -- 3,696 27,648 --

Notes:

1.  Hydraulic residence times are calculated based on designed dimensions, side slopes, porosity, and matrix composition for a target flow rate of 

     30 gallons per minute.

Abbreviations:

-- = not applicable

Hydraulic 

Residence Time
1

(hour)Unit Process

Surface Area

(square feet)

Water Depth

(foot)

Average Side 

Slopes

Porosity

(percent)

Pore Volume

P:\Project\16000s\SA11161300 - Rico-Argentine Mine Site\4000_REG ISSUES\4020 Work Plans\Wetland\2013\WorkPlan\Final\Tables\Rico_WetlandDemoWP_Tables_130812_mcm.xlsx

AMEC Environment & Infrastructure, Inc.

Page 1 of 1



TABLE 3

SUBSURFACE FLOW WETLAND MATRIX COMPOSITION

ST. LOUIS TUNNEL DISCHARGE CONSTRUCTED WETLAND DEMONSTRATION

TREATABILITY STUDY WORK PLAN

Rico-Argentine Mine Site

Dolores County, Colorado

Material

Wetland Demonstration

(percent by volume)

Wetland Pilot Test
1

(percent by volume)

Washed, rounded, granite rock – 1.5 inch 

nominal diameter
60 41.78

Wood chips – 1.5 inch nominal diameter 35 46.42

Manure 4.6 11.61

Sulfur prills 0.38 0.08

Liquid fish fertilizer 0.02 0.02

Sulfate-reducing bacteria - 0.09

Notes:

1.  Wetland pilot test rock content was washed river rock (did not specify granite); wood chip sizes varied.
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TABLE 4

INFLUENT WATER CHEMISTRY AND WETLAND PILOT TEST DATA

ST. LOUIS TUNNEL DISCHARGE CONSTRUCTED WETLAND DEMONSTRATION

TREATABILITY STUDY WORK PLAN

Rico-Argentine Mine Site

Dolores County, Colorado

Location ID: DR-3A DR-3A Rock Drain In Rock Drain MP Wetland Out

Date/s: 9/26/2012 12:00 6/19/2013 14:20 1/4 - 4/18/2013 1/4 - 4/18/2013 1/4 - 4/18/2013

Event:

Baseline 2012 

517 Shaft 

Injection Test

Baseline 2013 

517 Shaft 

Injection Test

Wetland Pilot 

Test Average

Wetland Pilot 

Test Average

Wetland Pilot 

Test Average 

Parameter Units

Metals

Aluminum μg/L -- 956 174 78.3  <50.0 

Aluminum, Dissolved μg/L -- 100 <50.0 <50.0 <50.0

Antimony μg/L -- -- <1.0 <1.0 <1.0

Antimony, Dissolved μg/L -- -- <1.0 <1.0 <1.0

Arsenic μg/L 0.35 J 1.4 <1.0 <1.0 4.7

Arsenic, Dissolved μg/L 0.18 J 0.17 J <1.0 <1.0 3.0

Barium μg/L -- -- 20.0 24.7 96.1

Barium, Dissolved μg/L -- -- 19.6 23.3 95.5

Beryllium μg/L -- -- <0.50 <0.50 <0.50

Beryllium, Dissolved μg/L -- -- <0.50 <0.50 <0.50

Cadmium μg/L 22.4 23.4 11 5.2 0.71

Cadmium, Dissolved μg/L 21.7 20.8 9.9 4.4 <0.50

Calcium μg/L 224000 245000 251000 252000 269000

Calcium, Dissolved μg/L 225000 229000 249000 250000 271000

Chromium μg/L 0.77 J 1.0 <1.0 <1.0 <1.0

Chromium, Dissolved μg/L 0.23 J 0.43 J <1.0 <1.0 <1.0

Cobalt μg/L 3.2 2.6 2.2 <1.0 <1.0

Cobalt, Dissolved μg/L 3.0 2.4 2.2 <1.0 <1.0

Copper μg/L 47.7 194 34.8 6.8 <1.0

Copper, Dissolved μg/L 8.6 19.1 2.2 1.3 <1.0

Iron μg/L 3750 8490 2180 532 54.4

Iron, Dissolved μg/L 1020 1790 <50.0 <50.0 <50.0

Lead μg/L 2.0 16.2 4.1 1.1 <1.0

Lead, Dissolved μg/L <1.0 0.14 J <1.0 <1.0 <1.0

Lithium μg/L -- 29.4 -- -- --

Lithium, Dissolved μg/L 29.1 21.4 -- -- --

Magnesium μg/L 18700 20300 20600 21300 22600

Magnesium, Dissolved μg/L 19000 18200 20600 21200 22800

Manganese μg/L 2160 1840 1640 1690
1

2220
1

Manganese, Dissolved μg/L 2110 1760 1630 1570
1

2210
1

Mercury μg/L <0.20 <0.20 <0.20 <0.20 <0.20

Mercury, Dissolved μg/L -- <0.20 <0.20 <0.20 <0.20

Molybdenum μg/L -- -- 17 13.8 <1.0

Molybdenum, Dissolved μg/L -- -- 16.7 13.8 <1.0

Nickel μg/L 4.5 3.2 2.8 2.1 <1.0

Nickel, Dissolved μg/L 3.7 3.9 2.9 2.2 <1.0

Potassium μg/L 1720 4010 9530 10400 14800

Potassium, Dissolved μg/L 1770 3360 9660 10600 15200

Selenium μg/L <1.0 0.19 J <1.0 <1.0 <1.0

Selenium, Dissolved μg/L <1.0 <1.0 <1.0 <1.0 <1.0

Silica μg/L -- -- -- -- --

Silicon μg/L -- 8100 -- -- --

Silicon, Dissolved μg/L -- 7200 -- -- --

Silver μg/L -- -- <0.50 <0.50 <0.50

Silver, Dissolved μg/L -- -- <0.50 <0.50 <0.50

Sodium μg/L 11500 12400 12400 12900 12700

Sodium, Dissolved μg/L 11700 11100 12400 13000 12800

Thallium μg/L -- -- <1.0 <1.0 <1.0

Thallium, Dissolved μg/L -- -- <1.0 <1.0 <1.0

Vanadium μg/L -- -- <1.0 <1.0 <1.0

Vanadium, Dissolved μg/L -- -- <1.0 <1.0 <1.0

Zinc μg/L 4320 4340 2110 1150 227

Zinc, Dissolved μg/L 4060 3610 1800 1030 <10
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TABLE 4

INFLUENT WATER CHEMISTRY AND WETLAND PILOT TEST DATA

ST. LOUIS TUNNEL DISCHARGE CONSTRUCTED WETLAND DEMONSTRATION

TREATABILITY STUDY WORK PLAN

Rico-Argentine Mine Site

Dolores County, Colorado

Location ID: DR-3A DR-3A Rock Drain In Rock Drain MP Wetland Out

Date/s: 9/26/2012 12:00 6/19/2013 14:20 1/4 - 4/18/2013 1/4 - 4/18/2013 1/4 - 4/18/2013

Event:

Baseline 2012 

517 Shaft 

Injection Test

Baseline 2013 

517 Shaft 

Injection Test

Wetland Pilot 

Test Average

Wetland Pilot 

Test Average

Wetland Pilot 

Test Average 

Parameter Units

General Water Chemistry and Anions

Alkalinity, Carbonate mg/L as CaCO3 <20.0 <20.0 -- -- --

Alkalinity, Hydroxide mg/L as CaCO3 <20.0 <20.0 -- -- --

Alkalinity, Bicarbonate mg/L as CaCO3 90.2 91.2 -- -- --

Alkalinity, Total mg/L as CaCO3 90.2 91.2 -- -- --

Bromide mg/L 0.15 J <1.0 -- -- --

Chloride mg/L <1.0 0.77 J -- -- --

Fluoride mg/L 2.3 2.3 -- -- --

Nitrogen, Nitrate mg/L -- -- <0.10 <0.10 <0.10

Sulfate mg/L 615 653 631 631 588

Sulfide, Total mg/L -- -- 0.04
2

0.07
2

24
2

Total Dissolved Solids mg/L -- -- -- -- --

Total Hardness μg/L -- -- -- -- --

Total Organic Carbon mg/L -- -- 0.55 -- 17.4

Total Suspended Solids mg/L -- -- -- -- --

BOD, 5 Day mg/L -- -- <2.0 -- 99.5

Field Monitoring Parameters
3

pH s.u. 6.58 6.85 8.27 7.80 6.74

Temperature ˚C 19.1 19.72 4.27 6.28 8.75

SEC μS/cm 1050
4

1302 1310 1320 1380

Dissolved Oxygen mg/L 4.35 4.06 10.77 8.95 1.8

ORP mV -3.8 123 241 274 -354

Notes:

1.  Average concentration biased high due to innoculum contribution. 

2.  Sulfide was measured in the field using a YSI 9300 photometer. 

3.  DR-3A, Rock Drain In, Rock Drain MP, Wetland Out field parameters were measured using in situ YSI 6920 multi-parameter 

     sondes and a YSI 556 multi-probe system.

4.  Reported as electrical conductivity.

Abbreviations:

-- = not analyzed

˚C = degree Celsius

< = analyzed but not detected above the method reporting limit shown

CaCO3 = calcium carbonate

J = result is above method detection limit but below reporting limit

mg/L = milligram per liter

mV = millivolt

ORP = oxidation reduction potential

SEC = specific electrical conductance

μg/L = microgram per liter

μS/cm = microSiemen per centimeter
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TABLE 5

ANTICIPATED IMPLEMENTATION SCHEDULE

ST. LOUIS TUNNEL DISCHARGE CONSTRUCTED WETLAND DEMONSTRATION

TREATABILITY STUDY WORK PLAN

Rico-Argentine Mine Site

Dolores County, Colorado

Treatability Study Phase Estimated Duration

Construction August - September 2013

Colonization September - October 2013

Test Run 1:  30 gpm October - December 2013

Test Run 2:  flow rate t.b.d. December 2013 - February 2014

Test Run 3:  flow rate t.b.d. February - April 2014

Water Treatment System Analysis and Design

Data Collection and Performance Evaluation Report
March 30, 2014

Water Treatment System Technology(s) Selection Report April 30, 2014

Water Treatment System 30% / Conceptual Design Report June 30, 2014

Water Treatment System Final Design August 30, 2013

Notes:

1.  Flow rates, monitoring parameters, frequencies, and locations may be adjusted during the course

     of demonstration testing based on monitoring results and site accessibility.

Abbreviations:

% = percent

gpm = gallons per minute

t.b.d. = to be determined
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APPENDIX A 
 

DRAFT MATRIX MATERIALS SAMPLING AND ANALYSIS PLAN 
ST. LOUIS TUNNEL DISCHARGE CONSTRUCTED WETLAND 

DEMONSTRATION TREATABILITY STUDY WORK PLAN 
Rico-Argentine Mine Site – Rico Tunnels 

Operable Unit OU01 
Dolores County, Colorado 

1.0 INTRODUCTION 

This Sampling and Analysis Plan (SAP) has been prepared by AMEC Environment & 

Infrastructure, Inc. (AMEC), on behalf of Atlantic Richfield Company (Atlantic Richfield) to 

provide guidance for construction activities to be conducted as part of the St. Louis Tunnel 

Discharge Constructed Wetland Demonstration Treatability Study Work Plan (Work Plan) at 

the Rico-Argentine Mine Site (site).  This SAP will ensure that the sampling and data collection 

activities during construction activities will meet the objectives of the constructed wetland 

demonstration treatability study (wetland demonstration).  This SAP addresses the 

characterization of construction materials to be used for the constructed wetland 

demonstration.  This SAP shall be used in conjunction with the St. Louis Tunnel Discharge 

Source Mine Water Treatability Studies Quality Assurance Project Plan (QAPP; Atlantic 

Richfield, 2013). 

1.1 PURPOSE 

This task-specific SAP consists of a Field Sampling Plan (FSP) to outline the field procedures, 

sampling and data collection activities, and analytical procedures to characterize the materials 

that will be utilized in the wetland demonstration and to evaluate their appropriateness for use 

in the design application of this treatment technology.  The FSP focuses on sampling of matrix 

materials to understand the media characteristics and to ensure that selected matrix materials 

meet the wetland demonstration design specifications. 

The wetland demonstration process flow train (Figures 4 and 5 of the Work Plan) will consist of 

a settling basin (SB Number [No.] 1) connected in series to a polishing surface flow (SF) 

wetland, anaerobic subsurface flow (SSF) wetland, aeration channel, and aerobic rock drain.  

The influent will consist of a slipstream of water from the St. Louis Tunnel discharge channel, 

piped from the existing flow diversion point downstream of the existing DR-3 surface water 

sampling location.  Effluent from the rock drain will flow into the northern end of Pond 18.   
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During the construction of the wetland demonstration process flow train, a standalone 

SF wetland and setting basin (SB No. 2) will be installed to evaluate different processes for 

removing particulate iron from the St. Louis Tunnel discharge without altering the performance 

of the wetland demonstration.  The standalone SF wetland and SB No. 2 will each receive 

influent from the influent flow diversion box, and each will discharge directly to Pond 18. 

1.2 HEALTH, SAFETY, SECURITY, AND ENVIRONMENT (HSSE) EXPECTATIONS 

All sampling and analysis activities as described in this SAP will be performed in accordance 

with the Task Specific Health and Safety Plans prepared by Atlantic Richfield contractors.  The 

appropriate Risk Assessment, Task Safety Environmental Analyses (TSEAs), Standard 

Operating Procedures (SOPs), and permits will be completed prior to initiating any work 

described herein. 

2.0 OBJECTIVES AND SCOPE 

The following subsections describe the objectives and scope of this task-specific SAP. 

2.1 OBJECTIVES 

The performance objectives of the wetland demonstration are described in the Work Plan.  

This work is intended to support future activities at the site, including treatment technology 

evaluation, alternatives evaluation, technology selection, and future treatment system design.  

The completed wetland demonstration is expected to provide valuable input regarding the 

parameters for effective hydraulic controls and contaminant treatment.  Prior to construction, it 

is critical to understand the character and suitability of materials to be used in the wetland 

demonstration that will be exposed to chemical processes.  The objectives of this SAP are as 

follows:  

 Provide guidance for sample collection and sample analysis activities that are 
consistent with industry standards;  

 Ensure selected materials for each unit process used for construction meet the 
intent of the wetland demonstration design; and 

 Ensure that sampling and data collection activities will be comparable to and 
compatible with previous data collection activities. 

2.2 SCOPE 

This task-specific SAP has a limited scope and has been prepared to fulfill the objectives of 

the wetland demonstration design and construction to be completed as described in the Work 

Plan.  This SAP includes a FSP, task-specific QAPP, and SOPs that will be used for all field 
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activities to collect various matrix samples to establish suitability and baseline operating 

conditions.  This SAP and its components are therefore task-specific for the pre-construction 

and construction phases described in the Work Plan. 

The FSP (Section 3) provides guidance for the field work that will be used to complete the 

tasks and objectives as defined within the Work Plan.  The task-specific QAPP (Section 4) 

establishes the policy, organization, functional activities, and quality assurance and quality 

control (QA/QC) protocols needed to achieve the decision objectives.  The SOPs 

(Attachment A-1) establish the procedures, equipment, and documentation that will be used 

during field sampling, data measurement, and analytical activities. 

3.0 FIELD SAMPLING PLAN 

This section presents the activities to be performed during wetland demonstration pre-

construction and construction phases to fulfill data quality objectives.  Data collection activities 

will take place during the pre-construction and construction phases of the proposed work. 

3.1 PRE-CONSTRUCTION AND CONSTRUCTION PHASES 

Prior to construction, matrix materials required for each wetland demonstration unit process 

will be identified by AMEC.  This section of the FSP describes the selection criteria for the 

matrix materials that will be used for wetland demonstration construction.  These criteria will 

allow the matrix material to meet the wetland demonstration design specifications, which are 

described in Sections 3.1.1 through 3.1.8. 

The matrix materials required for the construction of the wetland demonstration include:  

 Topsoil (polishing SF wetland and standalone SF wetland); 

 1.5-inch diameter rounded rock (SSF wetland); 

 1.5-inch wood chips (SF wetland); 

 Cow manure (SSF wetland); 

 Sulfate reducing bacteria (SRB) from the wetland pilot test wetland cell (SSF 
wetland); 

 3-inch to 6-inch diameter rounded rock (aeration channel and inlet and outlet 
structures); 

 6-inch to 8-inch diameter rounded rock (outfall to Pond 18); 
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 1.5-inch angular limestone rock (rock drain); and  

 Manganese-oxidizing (Mn-oxidizing) bacteria inoculum (rock drain). 

No matrix material is required for the construction of SB No. 1 and SB No. 2. 

The goal of pre-construction and construction sampling activities is to ensure that the selected 

matrix materials meet the intent of the wetland demonstration design.  In addition, the 

sampling, analysis, and characterization of these materials will also: 

 Minimize the amount of fines that are introduced into each unit process that could 
result in the clogging of matrix material, system piping, flow monitoring 
equipment, and inlet and outlet structures; 

 Mitigate a release unwanted contaminants during operation of the wetland 
demonstration; 

 Characterize matrix materials for target analytes to understand baseline 
concentrations within each unit process; and 

 Ensure that adequate percentages of SSF wetland matrix materials are added 
and confirm that matrix material is uniformly mixed. 

All matrix materials will be sampled and analyzed to characterize the baseline properties of the 

selected matrices. 

3.1.1 Topsoil 

The primary function of the topsoil used in the standalone and polishing SF wetlands is to 

provide a growing media for emergent wetland vegetation.  The selection of the topsoil used 

for construction will be based on the following criteria: 

 Nitrogen content is in the range of 0.1 to 0.5% by volume to support the growth of 
emergent vegetation.  If necessary, nitrogen should be supplemented to meet 
this specification. 

 Phosphorus content is in the range of 0.01 to 0.05% by volume to support the 
growth of emergent vegetation.  If necessary, phosphorus should be 
supplemented to meet this specification. 

 Soil type can support the growth of wetland vegetation.  

The sample obtained from the vendor stockpile will be analyzed to determine the extent of 

water soluble contaminants that could be released during the wetland demonstration, 

characterize textural classification, and assess ability to support plant growth.  As-delivered 
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topsoil will be compared to a reference archive sample collected during characterization 

screening to confirm that materials have the same physical properties. 

3.1.2 Various Diameter Rounded Rock 

1.5-inch diameter rounded rock is to make up approximately 60% by volume of the SSF 

wetland matrix.  3-inch to 6-inch diameter rounded rock will be installed in the aeration channel 

and around the perforated inlet and outlet pipes associated with the SF wetland, polishing SF 

wetland, and the SSF wetland.  6-inch to 8-inch diameter rounded rock will be installed at the 

outfall piping with Pond 18.  The selection of the rounded rock used for construction will be 

based on the following criteria: 

 Rock media shall be washed prior to placement or mixing. 

 Rock media selected shall contain no fine grained material. 

 100% of the 1.5-inch diameter rock passes a 2-inch screen size and 100% is 
retained on a 1.5-inch screen size. 

Selected 1.5-inch rock for the SSF wetland will be sampled as the material is delivered to the 

SSF wetland matrix mixing location to confirm that rock meets gradation specification, has 

been washed, and contains no fine-grained material.  Selected 3-inch to 6-inch and 6-inch to 

8-inch rock media will be sampled as the material is delivered to the site to confirm that the 

rock has been washed and contains no fine-grained material.  No gradation specifications are 

required of the 3-inch to 6-inch or 6-inch to 8-inch rock media. 

3.1.3 1.5-Inch Diameter Wood Chips 

1.5-inch diameter fir and pine wood chips will make up approximately 35% by volume of the 

SSF wetland matrix.  The selection and approval of the woodchips used for construction will 

be based on the following criteria:  

 Wood chips selected shall contain no fine-grained material. 

 100% of the 1.5-inch diameter wood chips pass a 2-inch screen size and that 
greater than 90% is retained on a 1.0-inch screen size. 

Selected wood chips for the SSF wetland will be sampled and analyzed to determine the 

leaching potential of contaminants.  As wood chips are delivered to the SSF wetland matrix 

mixing location, wood chips will be inspected visually to confirm that wood chips meet the 

design gradation specification and contains less than 10% fines by volume.  Delivered wood 
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chips will also be compared to the wood chip sample collected during characterization 

screening to confirm materials have the same physical properties. 

3.1.4 Manure 

Manure will make up approximately 4.6% by volume of the SSF wetland matrix.  A sample 

obtained from the vendor stockpile will be analyzed to determine the extent of water soluble 

contaminants that could be released during the wetland demonstration, characterize textural 

classification, and assess ability to support plant growth.  As-delivered manure will be 

compared to a reference archive sample collected during characterization screening to confirm 

that materials have the same physical properties. 

3.1.5 SSF Wetland Matrix Material Mixing 

Mixed matrix for the SSF wetland will be sampled by AMEC periodically at the selected matrix 

mixing location while the contractor is mixing the media to confirm that adequate percentages 

of each SSF matrix material constituent are included in the composition and to ensure matrix 

materials are uniformly mixed.  SSF wetland matrix mixing criteria include: 

 Matrix mix shall contain 60% by volume of 1.5-inch diameter washed rounded 
rock. 

 Matrix mix shall contain 35% by volume of 1.5-inch diameter wood chips. 

 Matrix mix shall contain 4.6% by volume of manure. 

 Matrix mix shall contain 0.38% by volume of sulfur prills. 

 Matrix mix shall contain 0.02% by volume of fish fertilizer. 

 Matrix mix shall be demonstrated to be uniformly mixed. 

3.1.6 1.5-inch Diameter Limestone Rock 

The rock drain will be comprised of 1.5-inch diameter limestone rock.  The selection of the 

limestone rock used for construction will be based on the following criteria: 

 Limestone rock shall be washed prior to placement. 

 Limestone selected shall contain no fine-grained material. 

 100% of the 1.5-inch diameter limestone rock passes a 2-inch screen size and 
that greater than 90% is retained on a 1.0-inch screen size. 
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Selected 1.5-inch limestone rock will be sampled as the material is delivered to the site to 

confirm that rock meets gradation specification, has been washed, and contains minimal fines. 

3.1.7 Sulfate Reducing Bacteria  

SRB will be obtained from the wetland pilot test wetland cell.  These bacteria will be introduced 

into the SSF Wetland by mixing the SRB with the SSF wetland matrix mixture, which will 

promote biological activity and activity after placement.  An inoculation ratio of 1:100 by 

volume will be used.  It is estimated that approximately 950 gallons of sulfate reducing 

inoculum will be added to the mixed SSF wetland matrix material during placement.  The SRB-

containing material from the wetland pilot test will be inspected visually to characterize 

physical properties of the media. 

3.1.8 Manganese-Oxidizing Bacteria 

Mn-oxidizing bacteria will be grown on-site during construction and will be mixed with the 1.5-

inch diameter limestone rock prior to placement.  An inoculation ratio of 1:270 by volume will 

be used.  It is estimated that approximately 300 gallons of inoculum with Mn-oxidizing bacteria 

will be mixed into the limestone rock matrix of the rock drain.  The Mn-oxidizing bacterial 

inoculum will be inspected visually to characterize physical properties of the media. 

3.2 FIELD ACTIVITIES AND SAMPLING 

Field activities will commence in conjunction with the procurement of materials to be used in 

wetland demonstration construction, as described above in Section 3.1.  Each material type 

will be examined and sampled for laboratory analysis.  Table A-1 summarizes the samples 

that will be taken and the laboratory analytical methods that will be used for each parameter, 

and the task-specific QAPP (Section 4) further describes the laboratory QA/QC requirements 

for these analyses.  Field activities and sampling required for each matrix material are 

described in Sections 3.2.1 through 3.2.8. 

3.2.1 Topsoil 

One (1) four-point composite sample will be collected from the vendor topsoil stockpile for 

laboratory chemical and physical characterization analyses prior to placement into the 

standalone and polishing SF wetlands.  Additional sample volume will be collected and stored 

at the site to compare physical properties to the topsoil delivered during construction.  Based 

on the characterization results, AMEC will approve the material prior to placement. 

One (1) four-point composite sample will be collected from the on-site topsoil stockpile as the 

material is delivered to the site during construction and compared to material collected during 
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characterization screening to field verify through observation that materials have the same 

physical properties (e.g., color, texture, void of visual contamination).  Additional sample 

volume will be obtained from the on-site topsoil stockpile(s) and stored on site for possible 

future analyses. 

Samples will be collected in accordance with SOP 13.0 – Soil, Rock, Sediment, and Matrix 

Sampling.  Specific test methods for chemical and physical characterization analyses are 

summarized in Table A-1. 

3.2.2 Various Diameter Rounded Rock 

During SSF wetland matrix mixing, a minimum of one (1) four-point composite sample will be 

collected per 50 cubic yards of 1.5-inch diameter rock delivered.  The composited 1.5-inch 

diameter rock sample will be analyzed in the field to describe physical properties of the media.  

The rock media will be inspected visually to ensure that the rock size is between 1.5 inches 

and 2.0 inches in diameter, that the rock has been washed, and that no visual contamination 

by dirt or other products is present.  If the average rock sizes are found to be greater than 

2.0 inches or less than 1.5 inches, or if visual contamination by dirt or other products is 

observed, the batch of rocks will not be used until the rock is rescreened or rewashed and 

approved for use by the site Engineer.  One sample will be generated by compositing the 

samples collected for field verification and stored on site for possible future analyses. 

During the installation of the 3-inch to 6-inch diameter and 6-inch to 8-inch diameter rounded 

rock, a minimum of one (1) four-point composite sample will be collected per 50 cubic yards of 

rock delivered.  The composited rock sample will be analyzed in the field to describe physical 

properties of the media.  The rock media will be inspected visually to ensure that the rock size 

is between 3 inches and 6 inches in diameter or between 6 inches and 8 inches in diameter, 

that the rock has been washed, and that no visual contamination by dirt or other products is 

present.  If visual contamination by dirt or other products is observed, the batch of rocks will 

not be used until the rock is rewashed and approved for use by the site Engineer. 

Samples will be collected in accordance with SOP 13.0 – Soil, Rock, Sediment, and Matrix 

Sampling.  Specific test methods physical characterization analyses are summarized in 

Table A-1. 

3.2.3 1.5-inch Diameter Wood Chips 

One (1) four-point composite sample will be collected from the selected wood chip stockpile for 

laboratory chemical characterization analyses prior to SSF wetland matrix mixing activities.  

Additional sample volume will be collected and retained to compare the physical properties of 
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the stockpiled wood chips to those of the wood chips delivered to the SSF wetland matrix 

mixing location.  Based on the characterization results, AMEC will approve the material prior to 

mixing. 

During SSF wetland matrix mixing, a minimum of one (1) four-point composite sample will be 

collected per 50 cubic yards of 1.5-inch diameter wood chips delivered to the matrix mixing 

location.  The composited sample will be analyzed in the field to describe physical properties 

of the media and compared to sample collected during characterization screening to field 

verify that materials have the same physical properties.  The wood chip samples will be 

inspected visually to ensure that the average wood chip size is between 1.0 inch and 

2.0 inches in diameter and that no visual contamination by dirt or other products is present.  If 

wood chips are greater than 2.0 inches in diameter or less than 1.0 inch in diameter, or if 

visual contamination by dirt or other products is observed, the batch of wood chips will not be 

used until wood chips are rescreened and approved for use by the site Engineer.  One sample 

will be generated by compositing the samples collected at the matrix mixing location and 

stored on site for possible future analyses. 

Samples will be collected in accordance with SOP 13.0 – Soil, Rock, Sediment, and Matrix 

Sampling.  Specific test methods for chemical and physical characterization analyses are 

summarized in Table A-1. 

3.2.4 Manure 

One (1) four-point composite sample will be collected from the selected manure stockpile for 

laboratory chemical characterization and agricultural manure sludge testing analyses prior to 

SSF wetland matrix mixing activities.  Additional sample volume will be collected and retained 

to compare the physical properties of the stockpiled manure to those of the manure delivered 

to the SSF wetland matrix mixing location.  Based on the chemical characterization results, 

AMEC will approve the material prior to placement. 

One (1) four-point composite sample will be collected from the manure delivered to the 

SSF wetland mixing location and compared to sample collected during characterization 

screening to field verify that materials have the same physical properties.  Additional 

sample volume will be obtained from the SSF wetland mixing location and stored on site for 

possible future analyses. 

Samples will be collected in accordance with SOP 13.0 – Soil, Rock, Sediment, and Matrix 

Sampling.  Specific test methods for chemical and physical characterization analyses are 

summarized in Table A-1. 
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3.2.5 SSF Wetland Matrix Material Mixing 

A minimum of one (1) discrete five-gallon sample of mixed matrix material will be collected per 

50 cubic yards of batched mixed matrix material and analyzed in the field to describe physical 

properties of the media and to visually confirm that the matrix is uniformly mixed.  The 

approximate percentages by volume of 1.5-inch diameter rounded rock and 1.5-inch diameter 

wood chips will be visually evaluated and recorded to ensure that approximately 60% of the 

mix is comprised of 1.5-inch diameter rounded rock and approximately 35% of the mix is 

comprised of 1.5-inch wood chips.  Prior to SSF wetland mixing activities, a five-gallon 

reference standard of SSF wetland mixed matrix will be prepared to compare to the discrete 

samples collected during matrix mixing activities.  The reference standard will be created by 

uniformly mixing the following volumes of SSF wetland matrix material: 

 3 gallons of 1.5-inch diameter rock; 

 1 3/4 gallons of 1.5-inch diameter wood chips; 

 3 1/3 cups of manure; 

 1/3 cup of sulfur prills; and 

 3/4 teaspoon of fish fertilizer. 

The percentages of manure, sulfur prills, and liquid fish fertilizer are low and are not 

anticipated to be identifiable by visual observation.  The percentages by volume of manure, 

sulfur prills, and liquid fish fertilizer added to each batch of matrix will be recorded and 

confirmed by AMEC during matrix mixing activities. 

Samples will be collected in accordance with SOP 13.0 – Soil, Rock, Sediment, and Matrix 

Sampling.  Specific test methods for physical characterization analyses are summarized in 

Table A-1. 

3.2.6 1.5-inch Diameter Limestone Rock 

A minimum of one (1) four-point composite sample will be collected per 50 cubic yards of 

delivered limestone rock and analyzed in the field to describe physical properties of the media.  

The limestone rock will be inspected visually to ensure that the rock size is between 1.5 inches 

and 2.0 inches in diameter and that no visual contamination by dirt or other products is 

present.  If the average limestone rock sizes are found to be greater than 2.0 inches in 

diameter or less than 1.5 inches in diameter, or if visual contamination by dirt or other products 

is observed, the batch of limestone rock will not be used until rock is rescreened or rewashed 

and approved for use by the site Engineer. 
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The samples will be collected in accordance with SOP 13.0 – Soil, Rock, Sediment, and Matrix 

Sampling.  Specific test methods for chemical and physical characterization analyses are 

summarized in Table A-1. 

3.2.7 Sulfate Reducing Bacteria 

One (1) four-point composite sample will be analyzed in the field to describe physical 

properties of the SRB inoculum removed from the wetland pilot test wetland cell.  Additional 

sample volume will be obtained from the on-site SRB culture source and stored on site for 

possible future analyses. 

Samples will be collected in accordance with SOP 13.0 – Soil, Rock, Sediment, and Matrix 

Sampling.  Specific test methods for physical characterization analyses are summarized in 

Table A-1. 

3.2.8 Manganese-Oxidizing Bacteria  

One (1) four-point composite sample will be analyzed in the field to describe the physical 

properties of the Mn-oxidizing bacteria inoculum cultured on-site.  Additional sample volume 

will be obtained from the on-site Mn-oxidizing bacteria culture source and stored on site for 

possible future analyses. 

Samples will be collected in accordance with SOP 13.0 – Soil, Rock, Sediment, and Matrix 

Sampling.  Specific test methods for physical characterization analyses are summarized in 

Table A-1. 

3.3 SAMPLE DESIGNATIONS 

Unique sample designations will be used for samples collected during construction of the 

wetland demonstration.  To maintain organization of data, sample identification numbers will 

include a sample location identifier and the date of sample collection.  Construction material 

samples will be identified as follows. 

 SFSOIL (topsoil in SF wetland) 

 SSFROCK (rock material in SSF wetland) 

 SSFWOOD (wood chips in SF wetland) 

 SSFMAN (manure material in SSF wetland) 

 SSFCOMP (mixed matrix composite material in SSF wetland) 
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 RDROCK (limestone rock material in rock drain) 

 SSFSRB (SRB material in SSF wetland) 

 RDMOB (Mn-oxidizing bacteria material in rock drain) 

As an example, a sample collected on September 21, 2013, from rock material designated for 

the SSF wetland would be labeled as “SSFROCK130921”. 

Sample containers will be labeled with self-adhesive labels, and all necessary information will 

be filled out using waterproof ink.  At a minimum, each sample label will contain the following 

information. 

 Project name 

 Site location 

 Sample identification code 

 Date and time of sample collection 

 Analyses required 

 Method of preservation, if applicable 

 Sampler's initials 

3.4 SAMPLE HANDLING 

The sample handling and analysis procedures are described in SOP 1 – Field Documentation 

and Sample Handling, included in Attachment A-1 of the referenced QAPP (Atlantic Richfield, 

2013).  Examples of paperwork included in the SOP are chain-of-custody forms, sample logs, 

and sample labels.  Table A-1 identifies the required sample volumes, sample preservation 

methods, types of sample containers, packing and shipping requirements, sample designation 

requirements for the project database, and measurement criteria. 

4.0 QUALITY ASSURANCE PROJECT PLAN 

Atlantic Richfield's St. Louis Tunnel Discharge Source Mine Water Treatability Study QAPP 

(Atlantic Richfield, 2013) provides the basis for a more directed and logical QA/QC process for 

short-term environmental data collection activities associated with treatability studies and 

treatment option evaluations.  Such short-term data collection programs are designed to 

properly collect and evaluate screening and/or definitive data in a limited amount of time 

without the constraints of a rigorous QA/QC program.  For this wetland demonstration, the key 
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organization, field sampling methods, and requirements for analytical data for activities 

conducted by AMEC will be in general accordance with these procedures. 

AMEC has developed task-specific SOPs (Attachment A-1), which serve to append those 

provided in the referenced QAPP (Atlantic Richfield, 2013) and describe field procedures for 

collecting samples for testing purposes in conjunction with those described in Section 3.0.  

Table A-1 summarizes sample collection and analyses to be employed.  Samples of topsoil 

and manure collected prior to construction will be sent to various laboratories for testing.  

Specialty agricultural analyses will be performed by A&L Western Laboratories, Inc. in 

Modesto, California (A&L), as outlined in Table A-1.  A&L participates in the North American 

Proficiency Testing (NAPT) program of the Soil Science Society of America for the agricultural 

laboratory industry.  The A&L Quality Assurance Manual, prepared in accordance with EPA 

Requirements for Quality Management Plans (QA/R-2), EPA/240/B-01/002 (United States 

Environmental Protection Agency [U.S. EPA], 2011b), is maintained in the project files and is 

available upon request. 

Samples collected from the topsoil, wood chips, and manure will be sent to Pace Analytical 

Laboratory (Pace) in Lenexa, Kansas, for analysis by the Synthetic Precipitation Leaching 

Procedure (SPLP) for metals.  Pace is an accredited environmental testing laboratory through 

the National Environmental Laboratory Accreditation Program (NELAP; Kansas NELAP 

Certificate No. E-101116).  Pace will adhere to the additional quality control requirements set 

forth in Atlantic Richfield's Technical Requirements for Environmental Laboratory Services 

(Atlantic Richfield, 2011) for associated metals testing, which provides quality standards for 

contracted laboratories performing work for Atlantic Richfield.  All samples will be submitted to 

the respective laboratories using proper chain of custody procedures and will be analyzed 

using the U.S. EPA approved methodologies presented in Table A-2. 

Results for field measurements will be checked for completeness and accuracy as described 

in the referenced QAPP (Atlantic Richfield, 2013).  Laboratory results will be provided to 

AMEC for data verification and evaluation to ensure all data meet the requirements of the BP 

Laboratory Management Program (Atlantic Richfield, 2011).  A relational database using 

Microsoft Access® software will be maintained with field and laboratory analytical 

measurements. 

5.0 STANDARD OPERATING PROCEDURES 

AMEC has developed task-specific SOPs (Attachment A-1), which serve to append those 

provided in the referenced QAPP (Atlantic Richfield, 2013) to describe field procedures for 
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collecting samples for testing purposes in conjunction with those described in Section 3.0.  

The SOPs establish the procedures, equipment, and documentation that will be used during 

the field sampling and analysis activities during construction of the wetland demonstration are 

included in Attachment A-1 of the referenced QAPP (Atlantic Richfield, 2013) and are 

incorporated herein by reference.  These SOPs cover aspects of the wetland demonstration 

related to general sampling, sample handling, documentation, and field measurement 

methods. 

Sampling procedures for collection of construction materials are described in SOP 13.0 – Soil, 

Rock, Sediment, and Matrix Sampling.  This SOP will be followed during field sampling and 

construction material testing to ensure that all activities are completed consistently and 

documented properly. 

All field personnel will have access to the most recent versions of the field SOPs.  Revisions to 

SOPs are documented in accordance with the referenced QAPP (Atlantic Richfield, 2013).  

Project files will be updated accordingly with the most recent versions. 
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TABLES 



TABLE A-1

ST. LOUIS TUNNEL DISCHARGE CONSTRUCTED WETLAND DEMONSTRATION 

FIELD SAMPLING AND ANALYSIS PLAN SUMMARY

Rico-Argentine Mine Site

Dolores County, Colorado

Matrix Material Analysis Sample Location Sample Frequency

Estimated 

Samples
1,2

Rationale

SPLP Metals
3 Determine water soluble metals in source materials.

Textural Classification
4 Determine soil type. 

Agricultural Soils Test
5 Evaluate soil characteristics. 

Field Description
6 On-site stockpiles 1 1 Describe physical characteristics of topsoil. 

1.5-inch Dia. Rock Field Description
6

Matrix mixing location
7

1 sample per 50 cy
8 6 Verify size and that minimal fines are present. 

3-inch to 6-inch Dia. Rock Field Description
6 On-site stockpile 1 sample per 50 cy

8 6 Verify average media size and that minimal fines are present. 

6-inch to 8-inch Dia. Rock Field Description
6 On-site stockpile 1 sample per 50 cy

8 1 Verify average media size and that minimal fines are present. 

SPLP Metals
3 Vendor stockpile 1 1 Determine water soluble metals in source materials.

Field Description
6

Matrix mixing location
7

1 sample per 50 cy
8 4 Verify average media size and that minimal fines are present. 

SPLP Metals
3 1 1 Determine water soluble metals in source materials.

Agricultural Manure 

Sludge Test
9 1 1 Evaluate manure characteristics. 

Field Description
6

Matrix mixing location
7 1 1 Describe physical characteristics of as-delivered manure.

Mixed Matrix Material Field Description
6

Matrix mixing location
7

1 sample per 50 cy
8 ,10

10
10

Verify homogeneous mixing and matrix composition.
11

1.5-inch Dia. Limestone Field Description
6 On-site stockpile 1 sample per 50 cy

8 15 Verify average media size and that minimal fines are present. 

Sulfate Reducing Bacteria Field Description
6

On-site culture source
12 1 1 Describe physical characteristics inoculum for SSF Wetland. 

Manganese Oxidizing Bacteria Field Description
6

On-site culture source
12 1 1 Describe physical characteristics of inoculum for Rock Drain.

Notes: 

1. All samples will be 4-point composite samples, unless otherwise noted. 

2. Additional sample volume will collected and archived in a 5-gallon bucket.

3. Synthetic Precipitation Leaching Procedure (SPLP) to determine metals that are likely to leach from matrix material under conditions present in the Wetland Demonstration; details in Table A-2.

4. ASTM D5268 to determine soil type.

5. Complete soils test package includes the analysis of nitrate-nitrogen, ammonium-nitrogen, phosphorus, sulfate-sulfur, inorganic salts, organic matter, and pH. See Table A-2.

6. Sampling methodology described in SOP 13.0.  Media description will be documented in the field and include media type; approximate particle size range; color; and percentage of fines present by volume. 

7. Samples will be collected as material is delivered to SSF wetland matrix mixing location. 

8. Samples for visual observation will be collected at a minimum of one sample per 50 cy of as-delivered material. Actual number of samples collected may vary. 

9.  Manure Sludge Test includes the analysis of nitrogen, phosphate, sulfur, inorganic salts, aluminum, copper, iron, manganese, zinc.  See Table A-2.

10. Non-composited discrete sample taken for evaluation of matrix components; sample will also be archived in a 5-gallon bucket.

11. Verify sample contain 50-65% 1.5-inch rock and 30-40% 1.5-inch wood chips. Compare sample to reference standard. 

12. Sulfate reducing culture will be sourced from Wetland Pilot Test wetland cell. Manganese-oxidizing culture will be grown on-site for inoculation of Rock Drain.

Abbreviations:

cy = cubic yard SPLP = Synthetic Precipitation Leaching Procedure

Dia. = diameter SSF = subsurface flow

SOP = Standard Operating Procedure

Manure

Vendor stockpile 1 1

Vendor stockpile

Topsoil 

1.5-inch Wood Chips

P:\Project\16000s\SA11161300 - Rico-Argentine Mine Site\4000_REG ISSUES\4020 Work Plans\Wetland\2013\WorkPlan\Final\App A - SAP\WetlandDemoWP_SAP_T-A1_FSP_130809.xlsxWetlandDemoWP_SAP_T-A1_FSP_130809.xlsx

AMEC Environment & Infrastructure, Inc

Page 1 of 1 



TABLE A-2 
ANALYTICAL METHODS, VOLUMES, AND LIMITS OF REPORTING 

ST. LOUIS TUNNEL DISCHARGE CONSTRUCTED WETLAND DEMONSTRATION 
SAMPLING AND ANALYSIS PLAN 

Rico-Argentine Mine Site 
Dolores County, Colorado 

P:\Project\16000s\SA11161300 - Rico-Argentine Mine Site\4000_REG ISSUES\4020 Work Plans\Wetland\2013\WorkPlan\Final\App A - 

SAP\WetlandDemoWP_SAP_T-A2_Methods_RLs_MatrixMaterials_130809.docx 

AMEC Environment & Infrastructure, Inc. 

Page 1 of 2 
 

Parameter Method Reference Container
1
 

Suggested 
Volume 

Limits of 
Reporting 

Maximum 
Holding Time

2 

Agricultural Soils Test 
- Organic Matter 
- pH 
-  Weak Acid Extractable Metals

3
 (DTPA) 

-  Extractable Major Cations
4
 (C2H4O2-NH3) 

- Sulfate – sulfur 
- Nitrate – nitrogen 
- Ammonium – nitrogen 
- Phosphorus (NH4F/HCl; NaHCO3) 
-  Electrical Conductivity (soluble salts) 
- Cation Exchange Capacity 
- Excess Lime (Fizz test) 

NAPT PB 500 g 0.5 - 1 mg/kg 28 days 

SPLP Metals
5
 EPA SW-846 1312 Mod. P 50 g 0.05 - 1 mg/L 28 days 

Agricultural Manure Sludge Test 
- Moisture 
- Total Nitrogen 
- Phosphate 
- Potash (K2O) 
- Sulfur 
- Extractable Metals

3
 

- Extractable Major Cations
4
 

NAPT PB 500 g 0.5 - 1 mg/kg 28 days 

Soil Texture ASTM D5268 PB 500 g N/A N/A 

Notes: 

1. Samples should be stored at a temperature ranging from 0°C - 6°C. 
2. For multi-parameter testing, maximum holding time references the lesser of the respective analyte holding times published by U.S. EPA. 
3. Metals include arsenic (As), cadmium (Cd), copper (Cu), iron (Fe), lead (Pb), manganese (Mn), mercury (Hg), molybdenum (Mo), and zinc (Zn). 
4. Major Cations include calcium (Ca), potassium (K), magnesium (Mg), and sodium (Na). 
5. Soluble metals include aluminum (Al), antimony (Sb), As, barium (Ba), beryllium (Be), Cd, Ca, chromium (Cr), cobalt (Co), Cu, Hg,  Fe, Pb, Mg, Mn, Mo, 

nickel (Ni), K, selenium (Se), silver (Ag), Na, thallium (Tl), vanadium (V), and Zn. 

Abbreviations: 

°C = degree Celsius 
DTPA = Diethyltriaminepentacetic Acid 
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g = gram 
mg/kg = milligram per kilogram 
mg/L = milligram per liter 
N/A = not applicable 
NAPT =  North American Proficiency Testing  

Program (Soil Science Society of America) 
P = Polyethylene 
PB = Plastic "zip-top" bag 
SPLP = Synthetic Precipitation Leaching Procedure 
U.S. EPA = United States Environmental Protection Agency 
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1.0 – FIELD DOCUMENTATION AND SAMPLE HANDLING 

Purpose and Scope: The purpose of this document is to present procedures for field 
documentation and sample handling.  It includes a description of how to 
fill out a Daily Field Record (DFR), Sample Control Log, and Chain-of-
Custody (COC).  It also describes procedures for sample labeling, 
handling, preservation, packaging, and shipping.   

 
Equipment: The following equipment will be needed depending on specific task and 

will be used, as appropriate, when packing or shipping samples: 

 Sample Bottles 

 Sample Labels 

 Custody Seals 

 Fine Tipped Permanent Markers 

 Nitrile gloves or other appropriate gloves 

 Sealable storage bags 

 Bubble wrap or appropriate packing materials 

 Blue ice or double bagged ice 

 Coolers suitable for sample shipment and holding ice 

 Strapping/packaging tape and shipping labels, if needed 

 Camera with spare memory chip and batteries 
 
Documentation: DFR (attached) 

Sample Control Log (attached) 
COC Document (attached) or laboratory equivalent 
Sampling Records 
Maps/plot plan 
Camera 
Photograph Log (attached) 

 

1.1 FIELD AND SAMPLE DOCUMENTATION 

Documentation of the conditions and procedures used to collect, treat, and handle samples and 

field data is one of the most important aspects of any sampling or monitoring program.  Proper 

documentation provides sources to determine the integrity and applicability of the data.  

Carefully document all field activities in a field logbook or on data sheets.  Field logbooks shall 

be bound with consecutively numbered pages and shall be written in with permanent ink.  At the 

end of each field season, the original field log books and all original data sheets will be kept in 

the AMEC office, located in Rancho Cordova, California.  Field activities shall be recorded in 

sufficient detail so that field activities can later be reconstructed from the notes.  Any changes to 

the notes in the field logbook shall be made by drawing a single line through the incorrect 

material and initialing and dating the mark-out.  
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1.1.1 Daily Field Record (DFR) 

Documentation of observations and data acquired in the field provide information on sample 

acquisition, field conditions at the time of sampling, and a permanent record of field activities.  

Record field observations and data collected during the investigation with waterproof ink on 

DFR sheets (Attached).  A new DFR should be completed for each day or when a separate 

phase of work is initiated. DFR should be single sided.  

The DFRs will include the following information, as appropriate. 

 Project and Task Number 

 Project Name 

 Location of sample (if samples are collected) 

 Date 

 Time 

 Field Activity 

 Weather Conditions 

 Personnel Onsite, Company Name, and Time Onsite 

 Personal Safety Checklist 

 Description of Work Performed 

 Description of Waste Generated 

Information written within the area delineated “Description of Work Performed” should include 

the following: 

 Sample identification number(s) 

 Time of sample 

 Description of sample 

 Number and volume of samples 

 Field observations 

 List other associated paperwork related to the activity (e.g., boring log, sample 
control log, maps, etc.) 

 Decontamination procedures 
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Photographs should be taken of pertinent activities that occur during the investigation.  These 

should include capturing images that clearly demonstrate that the goals of the project are being 

met.  They should also be taken of any changes in procedures or unexpected findings that 

occur in the field.  Items of scale should be included in the view of the photograph (i.e., ruler, 

clipboard, etc.).  A running log of the photographs with a description of each photograph should 

be included on a photo log attached to the DFR.  All photos should include the following 

information on the photo log: ID number generated by the camera, date the photo was taken, 

initials of the photographer, location of the photo, direction of view and any additional comments 

or descriptions. 

Strike out changes or deletions in the field book or on the data sheets with a single strike mark 

and be sure that the original information remains legible.  Each page should be completely filled 

without any blank lines, if necessary write “Not Applicable” or “NA” on blank lines.  The field 

logbook or field data sheets should be signed daily by the author of the entries. 

1.1.2 Sample Control Log 

If samples are collected during the field investigation, a sample control log must be filled out 

documenting the sample location, study area, sample matrix, sample ID, sample date, sample 

time, sample collector, sample depth, sample type, code (whether the sample is a normal 

environmental sample or which type of quality assurance/quality control [QA/QC] sample it is), 

additional notes (i.e. sample turnaround time, COC remarks, details about the sample or 

analysis, etc.), which laboratory the samples were sent to and the date they were shipped.  

1.1.3 Chain of Custody (COC) 

During sampling activities, a “paper trail” of sample custody must be maintained from the time 

the samples are collected until laboratory data are issued.  Information on the custody, transfer, 

handling, and shipping of samples should be recorded by the sampling personnel on an Atlantic 

Richfield COC form.  If a project or task-specific COC form is not available (i.e., with specific 

analytes and analytical methods listed), an equivalent form provided by the destination 

laboratory can be used instead.  A COC form will be completed for each set of samples 

collected daily.  At a minimum, every COC will contain the following information: 

 Sampling Personnel’s name and signature 

 Project name 
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 Date and time of collection (corresponding to the respective field sampling record 
and sample control log) 

 Field sample identification code and sample matrix 

 Analyses/Methods requested 

 Number of containers and any preservative used 

 Signature of persons relinquishing custody, dates, and times 

 Signature of persons accepting custody, dates, and times (exclusive of FedEx, UPS 
or similar service) 

 Method of shipment 

 Shipping tracking numbers/waybill identification number (as appropriate) 

Additional Atlantic Richfield project tracking information to be completed on the COC includes 

the following:  

 Name of the lead regulatory agency 

 Name and contact information of the environmental business manager 

 Name and contact information of the consultant and Project Manager 

 Enfos proposal number and the stage and activity level of the project 

 Level of data package requested 

An example Atlantic Richfield COC is provided as an attachment and should be strictly followed 

as it is important that COCs are completed with consistent information. A copy of each COC 

form will be retained in the project files. 

1.1.4 Sampling Records 

Sampling records have been customized for each general sampling activity and are included in 

the respective SOPs.  The associated sampling record should be filled out during the sampling 

process.  Pertinent information varies with each type of sampling, but at a minimum, the 

following information should be filled out for each sample: 
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 Project name 

 Project task description 

 Location of sample 

 Sample identification code (Sample ID) 

 Time of sample collection 

 Results of any field measurements, such as depth to water, pH, temperature, specific 
electrical conductance, dissolved oxygen, turbidity, discharge, etc.  

 Instrument/s used to measure field measurements 

 Any QA/QC samples that were collected 

 Field observations, such as color, odor or texture of the sample, etc. 

 Field test results (if applicable)  

 Method of sampling 

 Name and signature of sampler 

If field measurements are recorded for a sample collected for laboratory analysis, the time 

recorded for the field measurements shall be consistent with the sample collection time.  If a 

multiparameter sonde is deployed to continuously measure water quality parameters at a 

sampling location, water quality parameters for a sample collected for laboratory analysis can 

be obtained from the downloaded data files. The parameters selected to represent the sample 

extracted from the electronic data file will be recorded at the time closest to the sample 

collection time. For example, if a sample for laboratory analysis is collected at 10:36 and 

parameters were recorded by the multiparameter sonde at 11:00, the measurements recorded 

by the sonde at 11:00 should be used to represent the sample.  

1.2 SAMPLE LABELING  

After sample collection, the samples will be labeled with self-adhesive labels with all necessary 

information added using waterproof ink.  Make sure the labels are completed so that the 

information is legible and consistent. At a minimum, each sample label will contain the following 

information:  

 Project name  

 Sample ID Date (mmddyy) and 24-hour clock time (hh:mm) of sample collection 

 Analyses required 
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 Preservatives, if applicable 

 Sampler's initials 

The information on the sample label shall match respective record on the COC and sample 

control log.   

Each sample will be assigned a unique identification code according to sample location, date, 

and depth (if applicable).  For example, if a sample is collected from the 517 Shaft at a depth of 

450 feet below the shaft collar on August 20, 2013, the sample ID will be “517Shaft450130820”.   

Field blanks and duplicates shall be labeled such that the sample location is not identified to the 

lab.  All field QC samples will be given the sample identifier “QC”, but will not identify the true 

QC sample type. To account for more than one QC sample collected on any given day, the 

sample identifier will be followed by a sequential number.  For example, if a field duplicate 

sample is collected from the 517 Shaft, as given in the example above,, and it is the first QC 

sample collected on this day, the sample ID will be “QC1130820”. The identity of field QC 

samples will be traceable through the sample control log and the project database. 

1.3 SAMPLE HANDLING 

General sample handling procedures shall include the following: 

 Always make field measurements on a separate sub-sample, not on the sample that 
is sent to the laboratory for analysis.  Discard the sub-sample after the 
measurements have been made. 

 Do not use containers that have been used in the laboratory to store concentrated 
reagents or have been previously used as sample containers.  Use only new 
containers that are certified clean by the manufacturer or laboratory for sample 
collection. 

 For water samples, do not allow the inner portion of sample containers and caps to 
come into contact with bare hands, gloves, tubing or other objects.  

 Keep sample containers in a clean environment away from dust, dirt, and fumes.  
Field personnel shall wear disposable nitrile gloves when collecting water samples.  
Gloves must be changed out between each water sample collected. 

 Do not let any samples, including water, vegetation, or invertebrate samples, stand in 
the sun.  Store all samples  in coolers with blue or double bagged ice; 
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 COC procedures will be strictly adhered to during sample collection, transportation, 
and laboratory handling to assure the identity of the samples.  Improper sample and 
data handling and inadequate COC procedures affect the credibility and acceptability 
of analytical results, regardless of their accuracy or precision.  COC documentation 
will document processing of the sample from the time of collection to the time of 
analysis.   

If overnight storage of collected water samples is required prior to shipment to a laboratory, the 

samples will be stored in accordance to procedures described in Section 1.6.  

1.4 SAMPLE PRESERVATION 

Sample preservation will depend on the analytical method to be performed and the sample 

matrix.  Preservation methods and preservatives for each analytical method and matrix will be 

presented in the St. Louis Tunnel Discharge Source Mine Water Treatability Study Quality 

Assurance Project Plan.  The planned sample preservation activities, sample container size and 

type, and analytical methods should be confirmed with the laboratory well in advance of 

collecting samples.   

For all water samples and select soil samples, the laboratory will supply clean, unused, and pre-

preserved sample containers as appropriate.  If containers are preserved, the type of 

preservative should be clearly labeled on each bottle.  Do not rinse out sample containers.  The 

preservative (lab or field added) will be documented on the sample label and COC.  Samples 

collected in non-laboratory certified clean containers (e.g., via split spoon, direct push, drive, or 

grab methods), will be decontaminated prior to use in accordance to procedures described in 

SOP 4.0, Equipment Decontamination.  

1.5 SAMPLE PACKAGING AND SHIPPING 

If samples are required to be chilled, they will be stored during the day, or overnight, in ice-

cooled containers.   

Samples collected during the morning may be temporarily stored in a refrigerator (if available) 

until shipment in the afternoon.  All samples stored in the coolers or the refrigerator will be 

documented on the sample control log.  When samples are being packaged for shipment, the 

procedures listed below will be followed. 

1. Field personnel will visually screen each sample in the cooler for loose surface 
contamination, and confirm that each sample is listed on the sample control log and 
the COC.   
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2. Samples will be packed with abundant packaging material to minimize the potential 
for damage during shipment.  If samples need to be chilled, they will be placed in 
sealable plastic bags and immediately placed on ice in an insulated cooler.  Insulated 
coolers can be provided by the contract laboratories. Sample containers will be 
placed right side up in a cooler with double bagged ice for delivery to the laboratory.   

3. The completed COC will be signed, scanned and emailed to the lab to inform them 
about the sample(s) they will be receiving.  The scans will be saved for project 
records.  Then, the COC will be placed in a plastic sealable storage bag which will be 
taped to the inside cover of the cooler.  The COC form will be shipped with the cooler 
and serve as the legal documentation of sample custody for the field and laboratory. 

4. If samples are to be transported overnight via Federal Express or United Parcel 
Service, all ice must be double bagged to prevent leakage.  The lid of the cooler 
must be taped shut with custody seals.  The cooler will then be taped shut using 
clear shipping tape.  Failure to seal all potential leaks may result in rejection of 
delivery by the courier.  If samples are shipped on a Friday then Saturday delivery 
stickers must be attached to the coolers on all four sides as well as the top.   Make 
sure to check the overnight delivery space on the shipping papers.  Affix the label on 
the top or side of the cooler. 

5. Samples will typically be shipped to the laboratory daily.  Copies of the completed 
COC will be kept in the field office by the field manager. 

6. Sample shipment will be scheduled to prevent exceeding any required holding 
period.  Failure to submit samples for analysis within the required holding times will 
prompt appropriate corrective and preventive action measures. 

1.6 OVERNIGHT STORAGE 

If the hold time allows, samples may be stored overnight as long as they are properly packaged, 

labeled, placed in a secure location.  If chemical analysis is to be performed on the sample, it 

must be stored at no more than 6°C or 39°F, but above freezing.  Samples will be kept in a 

cooler or refrigerator locked in a secure location and shipped the following day.  When placing 

samples into the refrigerator, make sure it is plugged in and turned on and set at the appropriate 

temperature.  Samples should not be kept for more than a week or longer than analytical 

holding times allow.  If samples are kept overnight, chain of custody procedures must still be 

followed. 
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1.7 REVISION LOG 

Revision # Author Description of Change (Section #) Date Reviewer 

01 ARC Section 1.1.1 DFR should be single sided. 

Section 1.1.4 Sampling Records – add 
text regarding field measure collection time 
and parameters recorded using the sonde.  

Formatted Sample Control Log (1c) 

6/4/13 LL 6/6/13 
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DAILY FIELD RECORD 

Project and Task Number:  Date:  

Project Name:  Field Activity:  

Location:  Weather:  

PERSONNEL: Name Company 
Time  

In 
Time  
Out 

    

    

    

    

    

    

    

PERSONAL SAFETY CHECKLIST  

 Safety-toed Boots  Hard Hat  Radio 

 Nitrile/Leather Gloves  Safety Glasses  Ear Plugs 

DRUM I.D. DESCRIPTION OF CONTENTS AND QUANITY LOCATION 

   

   

   

TIME DESCRIPTION OF WORK PERFORMED 
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DAILY FIELD RECORD (continued)  

Project and Task Number:  Date:  

TIME DESCRIPTION OF WORK PERFORMED 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 



Sample 

Type
1

Code
2

2. Code includes: Normal Environmental (NE), Field Duplicate (FD), Field Blank (FB), Equipment Blank (EB), and Matrix Spike/Matrix Spike Duplicate (MS/MSD)

3. Include notes such as: turnaround time, sample location details, handling notes, Chain-of-Custody remarks, etc.

Project Name: ______________________________________________

Project & Task No.: ______________________________________________

Task Name: _________________________________________________________________

Week of: __________________

Date Sent

 to Lab
Additional Notes

3

SAMPLE CONTROL LOG

Crew: ___________________________________________

Sample Location
Sample 

Matrix
Sample ID

Sampling 

Date

Sample 

Time

Sample 

Collector 

Initials

Sample 

Depth        

(feet bgs)

Lab

1. Sample Types include: Grab, Composite, Incremental, or Autosampler
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BP/ARC Project Name: Req Due Date (mm/dd/yy): Rush TAT: Yes No

BP/ARC Facility No: Lab Work Order Number:

Lab Name: BP/ARC Facility Address: Consultant/Contractor:

Lab Address: City, State, ZIP Code: Consultant/Contractor Project No:

Lab PM: Lead Regulatory Agency: Address:

Lab Phone: California Global ID No.: Consultant/Contractor PM:

Lab Shipping Accnt: Enfos Proposal No: Phone:

Lab Bottle Order No: Accounting Mode: Provision OOC-BU OOC-RM Email EDD To:

Other Info: Stage: Activity: Invoice To: BP/ARC Contractor

BP/ARC EBM: Matrix No. Containers / Preservative Requested Analyses

EBM Phone: Standard

EBM Email: Full Data Package

Lab 

No.
Sample Description Date Time

  

  

  

  

  

Sampler's Name:

Sampler's Company:

Shipment Method: Ship Date:

Shipment Tracking No:

Special Instructions:

BP/ARC LaMP COC Rev. 6  01/01/2009

 

 

 

 

 

Report Type & QC Level

Comments

TimeAccepted By / Affiliation Date

THIS LINE - LAB USE ONLY:   Custody Seals In Place: Yes / No      |      Temp Blank: Yes / No      |      Cooler Temp on Receipt: __________°F/C      |      Trip Blank: Yes / No      |      MS/MSD Sample Submitted: Yes / No

Date TimeRelinquished By / Affiliation
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Note: If sample not collected, indicate "No 
Sample" in comments and single-strike out 
and initial any preprinted sample description. 

  

Atlantic 
Richfield 

Company 
A BP affiliated company 



Task Name: ________________________________________________________

Project & Task No.:  ___________________________________________________ Camera No: ________________________________________________________

Camera Assigned ID # Date
Photographer 

Initials
Location

Direction 

of View
Additional Comments

PHOTOGRAPH LOG

Project Name: ________________________________________________________
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2.0 – SAMPLE COLLECTION TECHNIQUES AND DATA COLLECTION STRATEGIES 

Purpose and Scope: The purpose of this document is to describe general sampling 
techniques and data collection strategies. 

Equipment: Nitrile gloves or other appropriate gloves 
Measuring Wheel or Tape Measure 
Flag markers 
Hand-Held Global Positioning System (GPS) device; 
Camera 
Marking flags 
Marking paint 
 

 
Documentation: Daily Field Record (DFR) 
 Photo Log 

Maps 

Specific sample techniques, strategies, locations and frequency will be presented in the work 

plans.  However, in the event that the work plans require that sample collection techniques and 

data collection strategies must be determined in the field (e.g. pre-investigation planning, 

mapping, waste sampling), the procedures within this SOP should be followed. 

2.1 SAMPLE COLLECTION TECHNIQUES 

Three basic types of sample collection techniques are: Grab, Composite, and Incremental 

Samples.  These techniques are described below: 

 A grab sample is defined as a discrete sample representative of a specific location at 
a given point in time.  The sample is collected all at once at one particular point in the 
sample medium.  The representativeness of such samples is defined by the nature of 
the materials being sampled.  In general, as sources vary over time and distance, the 
representativeness of grab samples will decrease. 

 A composite sample is a non-discrete sample composed of more than one sample 
collected at various sampling locations and/or different points in time.  Analysis of 
this type of sample produces an average value and can in certain instances be used 
as an alternative to analyzing a number of individual grab samples and calculating an 
average value.  It should be noted, however, that compositing can mask problems by 
diluting isolated concentrations of some hazardous compounds below detection 
limits. 
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 Incremental sampling (IS) is a structured composite sampling protocol that reduces 
sampling error associated with compositional and distributional heterogeneity of the 
analyte of interest in soil or sediments.  The IS protocol consists of defining sampling 
or decision units, collecting a minimum of 30 individual soil samples from randomly 
selected locations within each unit, and submitting the samples to the laboratory for 
processing (drying, compositing, sieving, and sub-sampling) in a specified manner 
prior to laboratory analysis.  

2.2 DATA COLLECTION STRATEGIES 

The number of samples that should be collected and analyzed depends on the objective of the 

investigation.  There are three basic sampling strategies:  random, systematic, and judgmental 

sampling.  Each of the strategies is explained in the following: 

 Random sampling involves collection of samples in a nonsystematic fashion from the 
entire site or a specific portion of a site. 

 Systematic sampling involves collection of samples based on a grid or a pattern 
which has been previously established. 

 Judgmental sampling involves collection of samples only from the portion of the site 
most likely to be contaminated. 

A combination of these strategies is the best approach depending on the type of the 

suspected/known contamination, the uniformity and size of the site, and the level/type of 

information desired.   

2.3 SAMPLE LOCATION DOCUMENTATION 

Once a sample location is chosen and the sample has been collected, the location will be 

temporarily staked or marked until it has been surveyed. Additionally, 3 to 4 photos of the 

location should be taken so the location is well documented.  The photos should be documented 

on a photo log (SOP 1.0 – Field Documentation and Sample Handling). 

Wooden stakes, steel fence posts with safety caps, survey whiskers, pin flags with the name of 

the location written in permanent marker, or survey whiskers can be driven into the ground to 

show the location.  It is not recommended that spray paint be used to mark locations as it may 

get washed off or brushed over by dirt and rocks.  Spray paint may be used as a temporary 

location marker; however, the spray paint marker should either be surveyed or replaced as soon 

as possible so the location is not lost.  
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For samples and activities that require high accuracy survey data such as the installation of 

borings for subsurface mapping, the installation of monitoring wells, piezometers, and 

monitoring ports for water level measurement, and the installation of surface monitoring 

monuments, survey activities will be subcontracted to a third party that has a current California 

survey license and is capable to surveying within a 100th of a foot.  All surveys shall be 

completed using the most recent version of the State Plane Coordinate System.  The surveyor 

will obtain accurate coordinates and elevations of the sample locations within several weeks 

after the installation activities.  

If only sub-meter accuracy for vertical and horizontal survey information is needed, a hand-held 

GPS device may be used in place of a licensed surveyor to obtain general coordinates of 

locations and activities. 
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1.4 REVISION LOG 

Revision # Author Description of Change (Section #) Date Reviewer 

01 ARC Minor edits. 

Section 2.1- added Incremental Sampling  

6/5/13 LL 6/6/13 
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4.0 – EQUIPMENT DECONTAMINATION 

Purpose and Scope: The purpose of this document is to describe procedures for equipment 
decontamination.  It describes decontamination methods and provides 
specific procedures for decontaminating drilling and excavation 
equipment, submersible pumps, decontamination for the collection of 
equipment blanks, and water level meters.  

 
Equipment:  Steam Cleaner 

5-gallon buckets with lids 
Bucket labels 
Brushes 
Distilled water 
Potable water 
Spray bottles 
Paper towels 
Liquinox® or other Non-Phosphate Cleaning Solution (not Alconox®) 
10 mil visqueen 

 
Documentation: Daily Field Record (DFR) 
 

4.1 DECONTAMINATION PROCEDURES 

Decontamination procedures described in this section are applicable to non-dedicated, non-

disposable sampling equipment.  The following subsections describe the methods of 

decontamination and procedures for decontaminating specific types of sampling equipment.   

4.1.1 Decontamination Methods 

All sampling equipment must be decontaminated after it arrives onto the site and before each 

sampling operation.  This includes subcontractor equipment.  Decontamination onsite will use 

one of the methods below: 

 Three-Step System 

 Steam Cleaner 
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The procedures for decontamination using the three-step system or steam cleaner are 

described in the following subsections.  The exception to using the three-step system or a 

steam cleaner for decontamination is when cleaning a water level meter.  This is described in 

Section 4.1.2.4 of this SOP. 

4.1.1.1 Three Step System 

The three step decontamination system consists of washing the sampling equipment: (1) in 

soapy water using a non-phosphate (Liquinox®) solution, (2) rinsing with potable water and (3) 

rinsing again with distilled water.  The Liquinox® solution will be mixed in accordance with the 

manufacturer’s recommendations.  Equipment will be washed in a row of three containers.  

Depending on the equipment to be decontaminated, spray bottles containing the applicable 

solutions may be used. Hard bristle bottle brushes may be used to remove mud and debris prior 

to the three step system with an optional fourth container.  Sample equipment should be 

allowed to drain dry after the final distilled water rise.  Decontamination water will be disposed of 

according to procedures described in SOP 5.0 – Investigation Derived Waste Disposal.   

4.1.1.2 Steam Cleaner 

The steam cleaner will be supplied by a subcontractor and operated according to the 

manufacturer’s recommendations.  It will be capable of generating a working pressure of 

approximately 1,500 to 2,000 pounds per square inch (psi), a discharge rate of 3 to 5 gallons 

per minute (gpm), and an operating temperature of approximately 130 to 150 degrees 

Fahrenheit (˚F). 

The steam cleaner will be used within a decontamination station designed to capture all of the 

water.  The decontamination station may be mounted on a portable trailer or constructed onsite 

and will be supplied or built by a subcontractor.  If constructed, the on-site decontamination area 

will be lined and bermed with two layers of 10 mil visqueen to contain rinsate from steam 

cleaning operations.  If appropriate, the decontamination area will be designed to allow heavy 

equipment (backhoe, drilling rig, and support vehicles) to drive onto the visqueen.  During 

operation of the steam cleaner, the field engineer or geologist will establish and maintain an 

exclusion zone.  Decontamination water will be retained and disposed according to procedures 

described in SOP 5.0 – Investigation Derived Waste Disposal.   
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4.1.2 Sampling Equipment 

The following subsections provide specific details for decontaminating drilling and excavation 

equipment, submersible pumps, equipment blanks, and water level meters. 

4.1.2.1 Drilling and Excavation Equipment 

Drilling and excavating equipment, including backhoe buckets, drill bits, casing, augers, and 

tools or other equipment that have come in contact with potentially impacted soils or water will 

be cleaned between each location, as appropriate.  After completion of each boring, drill casing 

or augers, drill bits and drill rods will be transported by truck to the steam cleaning area.  Drill 

casing from the monitoring well drilling procedures will be lifted from the support truck and 

cleaned within the decontamination station.  Heavy tooling with edges that can damage the 

decontamination area will be placed on lumber in the decontamination area for cleaning.  

Rinsate collected in the decontamination area will be retained and disposed according to SOP 

5.0 – Investigation Derived Waste Disposal. 

4.1.2.2 Submersible and Bladder Pumps 

If a non-dedicated submersible pump is used, it will be cleaned prior to use and between 

sampling locations using the three-step system.  First, the pump intake device will be 

submersed into non-phosphate cleaning solution (Liquinox®) and recycled within a bucket for at 

least 30 seconds.  Second, the pump will be submersed into a bucket containing potable water 

and recycled within the container for at least 30 seconds. The second step should be performed 

sufficiently rinse the suds from the pump.  The third step involves rinsing the pump within a 

bucket filled with distilled water using the same method as Steps 1 and 2.   

If a non-dedicated bladder pump is used, it will first be disassembled and decontaminated using 

the three-step system. If so equipped, the disposable bladder will be removed and replaced with 

a new bladder.  The used bladder will be disposed using project procedures for disposing solid 

waste. Then, the bladder pump will be assembled and rinsed with distilled water. 

4.1.2.3 Equipment Blanks 

As appropriate, equipment blanks may be collected after decontamination of the sampling 

equipment during sampling activities to provide an additional check on possible sources of 

contamination related to field sampling instruments.  Equipment blanks are prepared using 

distilled or deioniezed water that is poured through or over the sampling device.  The collected 

rinse water is then transferred to the appropriate sampling container(s) and handled in a manner 
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similar to the associated field samples as described in SOP 1.0 – Field Documentation and 

Sample Handling. 

4.1.2.4 Water Level Meters 

Water level meters will be decontaminated using a two-step system.  This system consists of a 

spray bottle containing non-phosphate detergent (Liquinox®) mixed with water and a spray 

bottle containing distilled water.  The Liquinox® solution will be mixed in accordance with the 

manufacturer’s recommendations.  The soapy water will be sprayed on the portion of the water 

level meter that was submerged and then rinsed by spraying distilled water until all suds are 

removed.  The submerged portion of the water level meter will then be wiped down with a paper 

towel.  If residual dirt or other contaminants remain on the water level meter after being rinsed, 

the above steps will be repeated using a brush to remove the remaining debris.  Rinse water 

from the above procedures will be captured in a bucket or other appropriate container, labeled, 

and disposed in accordance with procedures described in SOP 5.0 – Investigation Derived 

Waste Disposal.   
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4.2   REVISION LOG 

Revision # Author Description of Change (Section #) Date Reviewer 

01 ARC General formatting and editing 

Section 4.1.2.3 – modified equipment 

blank sampling procedures 

6/4/13 LL 6/6/13 
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5.0 – INVESTIGATION DERIVED WASTE DISPOSAL 

Purpose and Scope: The purpose of this document is to present procedures for containment 
and disposal of investigation derived waste such as soil, water, and 
materials.   

 
Equipment: Buckets, containers with covers for soil and water 

     (e.g., 55-gallon drums, 20-yard roll-off bins, Baker Tanks) 
 Waste disposal labels 

Appropriate sample containers and sampling equipment 
Miscellaneous tools 
Safety Equipment 

 
Documentation: Daily Field Record (DFR) 

Waste Tracking Log (attached) 
Maps/plot plan 
Camera 

The procedures below are to be followed for investigation derived waste consisting of water, 

soil, materials such as personal protective equipment (PPE) or disposable sampling equipment, 

and liquid waste such as waste calibration solution and field test reagent waste. Investigation 

derived groundwater will be generated from well development and purging activities.  

Investigation derived waste water will be generated during decontamination activities.  

Investigation derived soil will be generated from soil borings. 

All containers containing waste will be kept closed and sealed at all times unless actively adding 

waste.  Each container must have a visible and legible label present.  Labels will be constructed 

of weather-resistant vinyl and waterproof ink markers will be used to add information in the field.  

All empty containers must have a label that indicates that the container is empty.  Prior to filling 

any waste containers, the sampler will replace the empty label with a label that describes the 

source of the waste (well or boring ID), the contents (soil or water), date accumulation started, 

date accumulation finished, and a name and contact information of the generator.  The location 

of the waste generated will be documented on a waste tracking log (attached). 
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5.1 WATER DISPOSAL PROCEDURES 

Groundwater produced during the well development and purging activities will be discharged to 

the ground surface near the well for evaporation and infiltration or into one of the storage ponds.  

Water will be discharged in a manner that prevents erosion, pooling of water, or migration to a 

surface water body and will be performed in accordance with the HSSE Program document and 

the TSHASP.  Measures to prevent erosion or migration may consist of installing silt fencing 

down slope of discharge areas or transporting and land applying water in a more appropriate 

location.  If surface discharge is not practicable or allowed, water may be containerized (e.g. in 

a pipe, hose, or drum) and transported to an onsite treatment system, or may be transported off-

site for appropriate disposal. 

Waste water produced from decontamination activities will be disposed in the same manner as 

described above.  This includes Liquinox® (a non-phosphate detergent) that is mixed with water 

using the manufacturer’s recommendations.  Alconox® or other detergents containing 

phosphates will not be used on site.  If other cleaning agents are used during decontamination, 

the field engineer or geologist will contact the Project Manager for guidance on the proper 

disposal procedure. 

It is not anticipated that investigation-derived waste water will be transported off site. 

5.2 SOIL DISPOSAL PROCEDURES  

It is anticipated that most soil investigations will be performed in areas that have unconsolidated 

material at the surface that was left behind from previous site activities (i.e., mining, 

construction).  Any soil or mud developed during the drilling or excavation activities are 

expected to have similar characteristics as the disturbed material that exists in the vicinity of the 

investigation.  Therefore, if disturbed material already exists at the surface, any soil or mud 

developed during the investigation will be spread evenly in the immediate vicinity.  The material 

will be spread in a manner that has a low profile as to prevent windblown dust from occurring.  

These soil disposal activities will be performed in a manner that prevents migration to a surface 

water body and in accordance with the HSSE Program document and the TSHASP.   

If soil and mud produced during the investigation is suspected to contain other contaminants 

(e.g., petroleum odors, ethanol odor), the field Engineer or Geologist will contact the Project 

Manager for guidance.  Exceptions to the above soil disposal procedures will be addressed on a 

case-by-case basis.   
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5.3 MATERIAL DISPOSAL PROCEDURES 

Used PPE, sampling devices that contact with source water, and all other disposable 

equipment, including items such as rope and non-hazardous well construction materials will be 

disposed in the onsite municipal solid waste trash receptacle.  The exception is for the disposal 

of equipment that has come in contact with contaminants that are suspected to be non-native to 

the area or those that are known to be hazardous (e.g., ethanol, diesel fuel, etc.).  If this 

situation exists, the field engineer or geologist will contact the Project Manager for guidance.   

5.4 LIQUID WASTE 

Liquid investigation derived waste generated at the site will include waste calibration solutions 

(pH buffers,  specific electrical conductance,  oxidation reduction potential, turbidity) and field 

test reagent waste. Liquid waste will be stored for disposal in containers that are sealed and 

labeled.  These containers will be stored onsite on secondary containment and later transported 

to an appropriate offsite disposal facility.   

Liquid waste will be segregated in containers based on chemical compatibility. The Health and 

Safety Manager is responsible for reviewing material safety data sheets, evaluating chemical 

compatibility of liquid wastes and determining storage options for liquid wastes generated.  

 

5.5 OFFSITE FACILITY DISPOSAL PROCEDURES 

Offsite disposal of investigation derived waste is not expected.  However in the event that it is 

needed, the location and quantity of the waste that is generated will be documented on a map 

and Waste Tracking Log (attached). 

Offsite disposal of waste will be performed in accordance with appropriate Federal, State, and 

local regulations.  A sample of the waste to be disposed at an offsite facility will be collected and 

submitted to a laboratory for analysis.  Analytical results of the sample will then be sent to the 

disposal facility where a waste profile will be generated.  The profile will be reviewed and signed 

by a designated Atlantic Richfield representative.  The U.S. EPA will then be notified of all types 

and quantities of waste prior to its shipment off site. 

Upon approval of the waste profile, an appropriate manifest (Hazardous or Non-Hazardous) will 

be completed.  All waste manifests will be reviewed and signed by a designated Atlantic 

Richfield representative.  The truck driver transporting the waste will also sign and keep the 

manifest in his presence at all times while transporting the container to the disposal facility.  The 
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truck driver will be responsible for adhering to all Department of Transport (DOT) rules and 

regulations for the transport of waste on public roads. 
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5.6 REVISION LOG 

Revision # Author Description of Change (#) Date Reviewer 

01 ARC Section 5.3 – revised text to say that PPE, 

disposable sampling equipment will be 

disposed in municipal solid waste trash 

receptacle.  

Section 5.4 – added section to describe 

handling of liquid waste.   

6/4/2013 LL 6/6/13 

     

 

  



Standard Operating Procedures SOP No.:  5.0 
Investigation Derived Waste Disposal Revision:  01 
 Page 6 of 6 

 

AMEC Environment & Infrastructure, Inc. 
P:\Project\16000s\SA11161300 - Rico-Argentine Mine Site\5000_INVESTIGATION\5080 SOPs\QAPP\SOP 5.0 - IDW 

Rev01\SOP_05_IDW_rev01_130606.docx 5-6 

 

 

 

 

 

 

 

 

 

ATTACHMENT 

 Waste Tracking Log 



Waste Tracking Log

Rico-Argentine Mine Site - Rico Tunnels

Operable Unit OU01

Rico, Colorado

Date
Waste Type and 

Volume 
Source Location

Container Type and 

Volume
Number of Containers Storage Location 

P:\Project\16000s\SA11161300 - Rico-Argentine Mine Site\5000_INVESTIGATION\5080 SOPs\QAPP\SOP 5.0 - IDW Rev01\5-Waste Tracking Log_rev01

Page ___ of ___



Standard Operating Procedures SOP No.:  13.0 
Soil, Rock, Sediment, and Matrix Sampling Revision:  0 
 Page 1 of 9 

 

AMEC Environment & Infrastructure, Inc. 
P:\Project\16000s\SA11161300 - Rico-Argentine Mine Site\5000_INVESTIGATION\5080 SOPs\QAPP\SOP 13.0 - Soil, Rock, Sediment, and Matrix 

Sampling\SOP_13_rev0_130809.docx  13-1 

 

13.0 – SOIL, ROCK, SEDIMENT, AND MATRIX SAMPLING 

Purpose and Scope: The purpose of this document is to provide procedures for collecting 
representative soil, rock, sediment, and matrix samples for chemical, 
biological, or physical analyses.  It includes preparation, sample 
collection, and health and safety. 

 
Equipment: Blue or double bagged ice 

Bucket Auger 
Camera 
Compass 
Dip sampler 
Discrete depth sampler 
Eckman dredge 
Extension rods 
Hand-Held Global Positioning System (GPS) device 
Ice chests 
Miscellaneous field equipment 
Nylon rope 
Ponar dredge 
Sample containers (cleaned and provided by laboratory) 
Scoop 
Sieve 
Slide hammer 
Spade or shovel 
Spatula 
Stainless steel, plastic, or other appropriate composition bucket 
Survey stakes, flags, or buoys and anchors 
Tape Measure 
Thin-walled auger 
Thin-wall tube auger 
Thin-wall tube sampler 
Trowel 
Tube sampler 
T-handle 
Waders 
Ziploc plastic bags 
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Documentation: Atlantic Richfield Chain-of-Custody form (COC) or laboratory equivalent 

Daily Field Record (DFR) 
General Sampling Record 
Media Description and Observation Record 
GPS Log 
Logbook 
Maps/plot plan 
Photograph Log 
Sample Control Log 
Sample Labels 

 
13.1 PREPARATION 

Set-up and execution of the soil, rock, sediment, and matrix sampling will be performed by 

appropriately trained field staff under the guidance of a licensed Professional Geologist or 

Professional Engineer.  Prior to conducting the sampling, the following tasks will be completed: 

1. Determine the extent of the sampling effort, the sampling methods to be employed, 
and required equipment and supplies. 

2. Obtain necessary sampling and monitoring equipment. 

3. Decontaminate or pre-clean equipment following SOP 4.0 – Equipment 
Decontamination and ensure that the equipment is in working order. 

4. Prepare schedules and coordinate with staff, client, and regulatory agencies, if 
appropriate. 

5. Scout proposed locations to ensure accessibility and sampling feasibility.  

6. Use stakes, flags, or buoys to identify and mark all sampling locations.  A GPS may 
be used to document the surface coordinates of the sample location.  If required, the 
proposed locations may be adjusted based onsite access, property boundaries, and 
obstructions. 

13.2 MEDIA SAMPLING METHODS 

Soil, rock, sediment, and matrix samples may be recovered using scoop or trowel or hand 

auger. The method used to collect media samples will depend on the sampling depth, the 

portion of the media required (surface versus subsurface), the type of sample required 

(disturbed versus undisturbed), and the media type.  All sampling equipment must be 

decontaminated prior to collecting a sample at each location as described in SOP 4.0 – 

Equipment Decontamination.  Media samples will be collected using the grab, composite, or 
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incremental sampling techniques (SOP 2.0 – Sample Collection Techniques and Data 

Collection Strategies).   

The following sections describe techniques that may be used to collect media samples.  

13.2.1  Scoop or TROWEL SAMPLERS 

A trowel sampler is used to collect shallow media samples, up to 6-inches in depth.  A stainless 

steel or plastic scoop or trowel will be sufficient in most applications.  A spade or shovel may be 

used to collect the sample if the sediment is being collected exclusively for physical property 

analysis (e.g. grain-size distribution).  Metal plated devices should be avoided.  The following 

procedures should be followed when collecting samples with a scoop or a trowel: 

1. Use a pre-cleaned stainless steel or plastic scoop or trowel to remove the desired 
thickness of media from the sampling area.  

2. Transfer the sample into an appropriate laboratory-supplied glass or polyethylene jar.   

3. Label the container and package sample as described in SOP 1.0 – Field 
Documentation and Sample Handling.   

4. Record sample information on a General Sampling Record and/or on a Media 
Description and Observation Record (attached).  

13.2.2 HAND AUGER SAMPLERS 

A hand auger fitted with a stainless steel barrel (typically 3 inches in diameter) can be used to 

collect media samples at the surface up to approximately 10 feet below ground surface if the 

media is soft enough.  The sample barrel is constructed with a cutting shoe, with hard surfacing 

on it to help with cutting through hard or rocky materials.  Use the following procedure to collect 

media samples with an auger: 

1. Insert the auger into the material to be sampled at a 0°to 45° angle from vertical.  

This orientation minimizes spillage of the sample from the sampler.  Extraction of 
samples may require tilting of the sampler. 

2. Rotate the auger once or twice to cut a core of material. 

3. Slowly withdraw the auger, making sure that the slot is facing upward. 

4. An acetate core may be inserted into the auger prior to sampling. By using this 
technique, an undisturbed core can be extracted. 
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5. Transfer the sample into an appropriate laboratory-supplied glass or polyethylene jar 
or pre-cleaned stainless steel sleeve and seal the end(s). If collecting a sample in a 
stainless steel sleeve, the sampler will seal the ends with a sheet of Teflon and a cap 
on both ends of the tube.  The caps will be taped in place using silicone tape to 
preserve media moisture. 

6. Label the container and package sample as described in SOP 1.0 – Field 
Documentation and Sample Handling.   

7. Record sample information on a General Sampling Record and/or on a Media 

Description and Observation Record (attached).  

13.2.3  AUGERS AND THIN-WALL TUBE SAMPLERS 

This system uses an auger, a series of extension rods, “T” handle, and a thin-wall tube sampler.  

The auger bores a hole to a desired sampling depth and then is withdrawn.  The auger tip is 

then replaced with a tube core sampler, lowered down the borehole, and driven into the media 

at the completion depth.  The core is then withdrawn and sample collected. 

Follow these procedures to collect sediment samples with a hand auger: 

1. Attach the auger bit to a drill extension rod, and then attach the “T” handle to the drill 
extension rod. 

2. Clear the area to be sampled of any surface debris.  

3. Begin auguring, periodically removing any accumulated media from the auger 
bucket. 

4. After reaching the desired depth, slowly and carefully remove the auger from the 
borehole. 

5. Remove auger tip from drill rods and replace with a pre-cleaned thin –wall tube 
sampler.  Install the proper cutting tip.  

6. Carefully lower the tube sampler down the borehole.  Gradually force the tube 
sampler into the media.  Care should be taken to avoid scraping the borehole sides.  
Also avoid hammering of the drill rods to facilitate coring, since the vibrations may 
cause the borehole walls to collapse. 

7. Remove the tube sampler and unscrew the drill rods.  

8. Remove the cutting tip and remove the core from the device.  
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9. Discard the top of the core (approximately 1 inch), as this represents the material 
collected by the tube sampler before penetration of the layer of concern. 

10. Transfer the sample into an appropriate laboratory-supplied sampling container or 
pre-cleaned stainless steel sleeve and seal the end(s).  

11. Label the container and package sample as described in SOP 1.0 – Field 
Documentation and Sample Handling.   

12. Record sample information on a General Sampling Record and/or on a Media 
Description and Observation Record (attached).  

13.3 BULK MEDIA SAMPLING 

Bulk soil samples for some physical and mineralogical tests may be collected from test pits and 

soil borings.  Samples will be collected from test pits less than 5-feet deep from the wall of the 

pit with a stainless steel or plastic trowel.  In test pits deeper than 5-feet, samples will be 

collected out of the backhoe bucket.  Bulk samples from soil borings will be collected from the 

cuttings produced during drilling or retrieved from a sampler. 

Samples of sand, silt, and clay-size material will be collected into gallon-sized re-sealable 

plastic bags (minimum) or in stainless steel sleeves.  Coarse-grained gravels and cobbles will 

be collected into 5-gallon buckets.  In general, the size of the bulk sample will be at least 10 

times greater than the size of the largest class or material.   

13.4 COMPOSITE MEDIA SAMPLING 

Media samples are composited to combine media from two or more sampling locations so that 

the composite that is submitted for analysis is representative of the entire mass of media 

sampled.  Samples can be composited in the laboratory or in the field.   

Individual samples to be composited will be identified on their labels.  Samples to be 

composited in the laboratory will be identified clearly on the COC and on the sample control log.  

In general, compositing consists of the following steps: 

 Take an approximately equal in volume sub-sample from each sampling location to 
be composited. The size of each sub-sample should be chosen based on the final 
sample volume and the amount of material available; 

 Combine and homogenize the sub-samples in a Stainless steel, plastic, or other 
appropriate composition bucket 
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 Use a stainless steel or plastic scoop or trowel to break up cohesive materials.  

 Mix composite sample until it appears to be homogeneous.  

 Extract sample from the homogenized media using a stainless steel or plastic scoop 
or trowel and place sample into a laboratory supplied sampling container.  

Label the container and document the sample as described in SOP 1.0 – Field Documentation 

and Sample Handling.  The sampler must identify the sample as a composite and identify the 

number and locations of samples that were composited on the DFR and sample control log.   

13.5 PHYSICAL DESCRIPTION OF SAMPLE MEDIA 

This section presents the descriptive terms and general procedures that can be used to 

describe soil, rock, sediment, and matrix samples. Physical description of sample media can  

include color, moisture content, percent distribution of coarse and fined grained material, and 

odor (if present).   

13.5.1 Color 

Indicate the sample color using a Munsell color chart.  The color should be recorded 

immediately after the sample has been collected.  

13.5.2 Moisture Content 

Indicate the moisture in the sample.  The moisture should be assessed immediately after the 

sample has been collected. Terms that can be used to describe moisture content are described 

below.  

 Dry - Absence of moisture, dusty, dry to touch 

 Moist - Damp but no visible water 

 Wet or Saturated - Visible free water, usually soil is below water table 

 

13.5.3 Percent Distribution of Coarse- and Fine-Grained Material 

Indicate the approximate amount of coarse and fine grained material in the sample by percent 

volume.  Include the grain size in the description and angularity or coarse-grained media. Terms 

that can be used to describe grain size or angularity of coarse-grained particles are presented 

below.  
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Grain Size 
 

 Boulders - Larger than basketball-sized 

 Cobbles - Fist-sized to basketball-sized 

 Coarse Gravel -Thumb-sized to fist-sized 

 Fine Gravel - Pea-sized to thumb-sized 

 Coarse Sand - Rock salt-sized to pea-sized 

 Medium Sand - Sugar-sized to rock salt-sized 

 Fine Sand - Flour-sized to sugar-sized 

 Fines - Flour sized and smaller 

 Grain Size 

Angularity- Coarse-Grained Particles 

 

 Angular - Particles have sharp edges and relatively plane sides with unpolished                                                     
surfaces 

 Subangular - Particles are similar to angular description but have rounded edges 

 Subrounded - Particles have nearly plane sides but have well-rounded corners and   
edges 

 Rounded - Particles have smoothly curved sides and no edges 

13.5.4 Odor  

Indicate if an odor is present. 

13.6 ADDITIONAL SAMPLING METHODS 

The selection of procedures presented above is not all inclusive of the media sampling devices 

that may be used at the site.  The use of additional or alternative sampling devices may be 

required to adequately characterize the site. 
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13.6 REVISION LOG 

Revision # Author Description of Change (Section #) Date Reviewer 

0 ARC Create SOP 13, Soil, Rock, Sediment, 

and Matrix Sampling Record   

7/1/13 LL 7/2/13 
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ATTACHMENT 

 Soil, Rock, Sediment , and Matrix Sampling Record 
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SOIL, ROCK, SEDIMENT, AND MATRIX SAMPLING RECORD 

 

 

Project and Task No.:         

Project Name:  

Task Name:   

Sampled By:   

Samplers Signature:   

Sampling Location:   

Source of Media:   

Method of Sampling
1
:   

Sample Depth:   

Sample Type
2
:   

Photo Document
3
:   

 

 

Sample ID:   

Sample Date:   

Sample Time:   

Sample Size:   

Color of Media:   

Percentage of Coarse Grained Media
4
:    

Percentage of Fine Grained Media
4
:    

Estimate Average Particle Size:   

Moisture Content
5
:   

Odor (if present):   

  

Additional comments or observations: 

 

 

 

 

 
1. Sampling methods include: scoop, trowel, or auger. Include material type (i.e. plastic, stainless steel, etc.). 
2. Sample types include: discrete or composite. If composite sample is collected, include number of locations and composited sample size.  
3. Photo document sample and sampling location/s and list photos taken on a Photo Log.  
4. Include grain size and angularity of coarse-grained media.  
5. Moisture content described as dry, moist, or saturated.  

Page 1 of 1 
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RICO-ARGENTINE MINE SITE 
CONSTRUCTED WETLAND DEMONSTRATION 

TECHNICAL SPECIFICATIONS 
ISSUED FOR CONSTRUCTION 

June 28, 2013 

SECTION 1 - EARTHWORK 
SECTION 2 - PIPE, FITTINGS, VALVES, APPERTUANCES, HYDRAULICS CONTROL 

STRUCTURES 
SECTION 3 - GEOGRID, GEOTEXTILE, AND GEOMEMBRANE LINER 
SECTION 4 - WETLAND MATRIX MATERIAL AND VEGETATION  

SECTION 1 - EARTHWORK 

1.0 GENERAL 

Earthworks to include clearing and grubbing, excavation, removal if unsuitable material, 

placement and compaction of embankment fill from onsite and borrow sources, preparation for 

base courses, trenching, bedding, and backfill for pipes and structures, and placement of 

erosion control material. 

1.1 PRODUCTS 

1.1.1 Suitable Backfill 

Onsite soils suitable for backfill shall contain no peat or humus material, no frozen material, no 

rocks larger than 1.5-inch diameter, no organic materials, no debris, no calcines, and no sludge.  

Suitable material shall consist of silty sand and gravel and only small portions of fat clay (CH).  

Large debris and rocks must be removed from suitable backfill prior to placement. 

Imported backfill shall consist of silty sand and gravel with 5 to 35 percent fines (finer than the 

No. 200 sieve), by weight, and approximately 2 to 20 percent gravel (coarser than the No. 4 

sieve), by weight with no material larger than 1.5-inch diameter.  The source and material of 

imported backfill (borrow material) shall be submitted to the Engineer and approved in written 

prior to purchase, hauling, and placement. 

1.1.2 Subgrade 

Subgrade material shall contain no peat or humus material, no frozen material, no rounded 

rocks larger than 6-inch diameter, no angular or sub-angular rocks larger than 3-inch diameter, 

no organic materials, no debris, no calcines, and no sludge.  Subgrade shall consist of silty sand 
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and gravel and only small portions of fat clay (CH).  Unsuitable must be removed from subgrade 

prior to compaction or subgrade shall be replaced with suitable backfill. 

1.1.3 Class 6 Aggregate Base Course 

Structural backfill shall consist of Class 6 aggregate base course per CDOT specifications. 

1.1.4 Erosion Protection 

Erosion protection (placed at the pipe outfalls into Pond 18) shall consist of 6”-8” rounded rock. 

1.1.5 Bedding Material 

Granular sand and gravel bedding material for pipes and structures shall consist of well graded 

sand and gravel with a maximum size of ¾”, and average size of 3/8”, and less than 5% passing 

No. 200 sieve, by weight. 

1.1.6 Calcines 

Calcines consist of red or purple colored fine grain material as confirmed by Anderson or the 

Engineer.  Calcines are unsuitable for backfill material and must be stockpiled on site in a 

location coordinated with Anderson. 

1.1.7 Sludge 

Pond sludge includes fines and organic materials not suitable for backfill.  Sludge material must 

be stockpiles on site in a location coordinated with Anderson. 

1.2 EXECUTION 

1.2.1 Excavation 

The site shall be graded per the Drawings.  Drainage features shall be temporarily installed during 

construction to divert off-site drainage and to prevent ponding of stormwater during construction.  

Excavation shall be performed in accordance with OSHA standards. 

Excavation of suitable material shall be hauled and stockpiled on site.  The stockpile location 

shall be coordinated with Anderson prior to commencement of excavation. No material may 

leave the site. 

1.2.2 Backfill 

All backfill (excluding wetland matrix material) shall be placed, graded, and compacted.  Final 

grading shall conform to the Drawings.  Backfill shall utilize only material defined as suitable 

backfill. Backfill material shall be placed in horizontal layers in approximately 6 inch lifts, unless 

it can be demonstrated that adequate compaction using thicker lifts can be placed while still 
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achieving the compaction goals. Moisture conditioning may be required and water shall be 

added to condition the material to within 2 percent of the optimum moisture content prior to 

compaction. Compaction shall be performed to 85% standard proctor. 

1.2.3 Subgrade 

Below any structural component (concrete structures, road, liner, agridrain, etc.), the subgrade 

shall be scarified to a depth of 12-inches and recompacted. Material not considered suitable 

subgrade shall be removed and replaced with suitable backfill. Compaction shall be performed 

to 85% standard proctor under concrete structures, agridrains, and the liner. Compaction shall 

be performed to 95% standard proctor under the access road. 

1.2.4 Class 6 Aggregate Base Course 

Placement of Class 6 aggregate base course shall be completed in lifts of 6 inches. Moisture 

conditioning may be required and water shall be added to condition the material to within 2 

percent of the optimum moisture content prior to compaction. Compaction shall be performed to 

95% standard proctor.    

1.2.5 Erosion Protection 

Erosion protection rock shall be dumped in place and spread to match the existing slope. No 

compaction is required other than that necessary to maintain coverage and placement. 

1.2.6 Bedding Material 

Bedding shall be placed per the Trench Detail in the Drawings. Bedding material around pipe 

and structures shall be compacted using hand-operated tamping equipment. Bedding shall be 

placed symmetrically on each side of the structure. Bedding shall be placed for 1 foot above the 

center of pipe and then backfill shall be performed using suitable backfill material. No heavy 

earthmoving equipment shall be permitted over the pipe or structure until a minimum of 3 feet of 

compacted backfill has been placed over the pipe or structure. 

1.3 TESTING 

1.3.1 Backfill 

Compaction and optimum moisture content shall be verified using visual methods, hand field 

tests, or nuclear density testing.  

1.3.2 Subgrade And Class 6 Aggregate Base Course 

Compaction of the Subgrade and Class 6 Aggregate Base Course on the Treatment System 

Access Road will be verified using a proof roll method. Proof rolling shall be performed 
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immediately after compaction of the subgrade and prior to placement of the Class 6. Upon 

approval of the subgrade proof rolling, the Class 6 aggregate base course shall be placed within 

48 hours. If the Contractor fails to place the Class 6 aggregate base course within 48 hours or 

the condition of the subgrade changes due to weather or other conditions, proof rolling and 

correction shall be performed again at the Contractor’s expense. The Class 6 proof rolling shall 

be performed immediately after compaction of the Class 6 efforts to ensure that the soil is at its 

optimum moisture content, or at the moisture content specified for compaction.  

Proof rolling shall be performed by driving a 2,000-gallon water truck along the compacted base 

course at speeds between 3 and 5 mph. The proof roll shall be observed by the Engineer and 

the Contractor. 

Areas that are observed to have soft spots, where deflection is not uniform or is excessive as 

determined by the Engineer, shall be ripped, scarified, dried or wetted as necessary and 

recompacted to the requirements for density and moisture at the Contractor’s expense. After 

recompaction, these areas shall be proof rolled again and all failures again corrected. 
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SECTION 2 - PIPE, FITTINGS, VALVES, APPERTUANCES, HYDRAULICS CONTROL 

STRUCTURES 

2.0 GENERAL 

Piping shall be installed per the location and elevations as specified in the Drawings.  Valve, 

flow meters, mixers, etc. shall also be installed as conveyed in the Drawings.  Hydraulic control 

structures such as inlet boxes, outlet boxes, agridrains, and perforated pipe shall be installed 

per the Drawings.  This section shall also pertains to storm drain pipe, manholes, and inlets. 

2.1 PRODUCTS 

2.1.1 Piping 

All 3 and 4 inch diameter pipe shall be Schedule 80 Polyvinyl Chloride (PVC).  All perforated 

pipe shall be Schedule 40 PVC.  All storm drain pipe and culverts shall be corrugated high 

density polyethylene (CHDPE) double wall with corrugated exterior and smooth interior wall. 

2.1.2 Concrete Structures, Storm Manholes And Inlets, And Agridrains 

Concrete structures shall be supplied per the Materials List.  Any substitutions must be 

approved by the Engineer, in written, prior to purchase. 

2.1.3 Valves, Meters, Static Mixer 

Concrete structures shall be supplied per the Materials List.  Any substitutions must be 

approved by the Engineer, in written, prior to purchase. 

2.2 EXECUTION 

2.2.1 Piping 

Pipe trenching shall be executed per the specifications in the Earthworks section. Pipe 

placement shall be performed per the manufacturer’s recommendation. Pipe invert elevations 

must be within +/- 0.05 feet of the design elevation in the Drawings. Pipe slopes may vary but 

must be 1.0% minimum. The pipe elevations and slopes must be verified by survey pipe prior to 

bedding beyond the centerline of the pipe. Pipe joints and fittings shall match the schedule 

rating of the pipe.  PVC pipe and fittings shall be solvent-cemented in accordance with ASTM 

A798. Pipe installation must be tested prior to backfill. 

Pipe with less than 6-ft cover (excluding the storm drain and culverts) must have insulation per 

the Trench Detail in the Drawings.  Insulation shall be placed as the trench is backfilled. 
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2.2.2 Concrete Structures, Storm Manholes And Inlets, And Agridrains 

Concrete structures shall be placed on compacted subgrade followed by 6 inches of Class 6 

material compacted per the specifications in the Earthworks section. Structure invert and rim 

elevations (where applicable) shall be within +/- 0.05 feet of the design elevation in the 

Drawings. 

2.2.3 Valves, Meters, Static Mixer 

All valves, meters, and static mixer shall be installed per the Drawings and in accordance with 

the manufacturers’ recommendations. Support all valves, meters, and mixer as necessary. 

Provide all fittings and accessories for proper installation and operation. 

2.3 TESTING 

2.3.1 Piping 

Perforated pipe, storm drain pipe, and culverts do not require leak testing. 

All 3 inch piping shall be leak tested using a low pressure air test with pneumatic plugs at either 

end of the pipe segment. One of the plugs provided shall have two taps. One tap will be used 

for introducing air into the pipeline through suitable valves and fittings so that the input air may 

be regulated. The second tap shall be fitted with valves and fittings to accept a pressure gauge 

to monitor the internal pressure of the pipe. The pressure gauge shall be 4.5” diameter, with 

bourdon tube or diaphragm, 0-15 psi pressure range with 1 psi figure interval and 0.05 psi minor 

increments. 

The procedure shall be as follows: Connect the pressure gauge and air control equipment to the 

proper fittings and slowly apply air pressure. Pressurize the pipe line to 4.0 psig and throttle the 

air supply to maintain between 4.0 and 3.5 psig for at least two (2) minutes in order to allow 

equilibrium between air temperature and pipe walls. During this time, check all plugs for 

leakage. If plugs are found to leak, bleed off air, tighten plugs, and repressurize the pipeline. 

After the temperature has stabilized, allow the pressure to decrease to 3.5 psig. At 3.5 psig 

begin timing to determine the time required for pressure to drop to 2.5 psig. The time, in 

seconds, for the air pressure to drop from 3.5 psig to 2.5 psig should be greater than 18 

seconds per 100 feet of pipe tested. If the air test fails to meet this time requirement, the leak 

shall be located and repaired at the Contractor’s expense and the pipeline shall be retested until 

the leakage is within the allowable limits. 

2.3.2 Concrete Structures And Agridrains 

All concrete structures (excluding storm drain manholes and inlets) and agridrains shall be leak 

tested by performing a hydrostatic leak test. The inlet and outlet of the structure shall be sealed 
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with watertight plugs or bulkheads and the structure shall be filled with water to within 6-inches 

of the top/rim. The test level shall be clearly marked in the structure. Concrete structures shall 

be filled and maintained full of water for a period of at least 24 hours prior to the start of the test 

in order to saturate the concrete. If the water level in the concrete structure drops during this 24 

hour period, the level shall be raised to the test level mark prior to start of the test. All vent holes 

in the lid shall be plugged and the lid shall be installed prior to start of the test.  

The test shall last a minimum of 24 hours. Once the test begins, the structure’s lid shall only be 

removed in the presence of the Engineer. Exfiltration will be determined by measuring the 

amount of water required to raise the water level back to the marked level at the end of the test 

period. The structure shall be considered to pass the water exfiltration test if the exfiltration 

volume is less than 0.3 gallons per 100 gallons of volume in the structure during the test or if the 

water level decreased less than 1/8 inch over the test period. If the structure fails the water 

exfiltration test, the structure shall be repaired with a non-shrinkable grout or other material 

approved by the Engineer, or completely replaced. The water exfiltration test shall then be 

repeated until a satisfactory test is obtained.  All temporary plugs shall be removed after each 

test. 
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SECTION 3 - GEOGRID, GEOTEXTILE, AND GEOMEMBRANE LINER 

3.0 GENERAL 

The basins shall be lined with 2 layers of geotextile and 1 layer of geomembrane per the 

Drawings. Geogrid may also be required beneath the geotextile and liner if the subgrade is too 

soft for the Contractor to install the liner. 

3.1 PRODUCTS 

3.1.1 Geogrid 

Geogrid includes mechanically stabilized subgrade of base/subbase course and/or subgrade 

improvement. Not only does this system allow access and construction for less than ideal 

situations, it also offers a predictable engineering solution. This solution relies on geogrids and 

aggregate base acting together to create a stronger composite structure, which increases the 

performance of the underlying subgrade or aggregate base course. 

The purpose of the work shall be to provide a stabilized working platform section on which 

wetland geotextile, liner and matrix materials can be placed.  This Item shall not be used to 

retain moisture in subgrades unless retaining moisture in the section can be assured.  This 

specification shall be used for a construction platform and not as a means of mitigating swell.  

 

The preferred gradation for base reinforcement application is well-graded crushed aggregate fill 

with a maximum particle size (100 percent passing) of 1 ½ inches, and less than 10% fines 

(passing the #200 sieve).  Recycled concrete may be used only with polypropylene geogrids in 

accordance with FHWA 2001. Reasonably well-graded 1½-inch minus granular fill may be 

accepted by the Engineer for this unpaved application of wetland construction. 
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Structural Soil Reinforcement Geogrid – The geogrid shall be integrally formed and deployed as 

a single layer having the following characteristics according to Table 3.1.1 (ALL VALUES ARE 

MINUMUM AVERAGE ROLL VALUES UNLESS A RANGE OR CHARACTERISTIC IS 

INDICATED): 

Table 3.1.1 TX 160 GEOGRID OR EQUIVALENT PROPERTY VALUES 

Geogrid Properties Test Method 

 

Longitudinal Diagonal Transverse General 

Type of Geogrid 
 

   
Punched 
and Drawn 

Rib pitch 
Nominal 
Dimensions 

1.6 in 1.6 in   

Mid-Rib Depth 
Nominal 
Dimensions 

0.07 in 0.06 in   

Mid-Rib Width 
Nominal 
Dimensions 

0.04 in 0.05 in   

Rib Shape Observation    Rectangular 

Aperture shape Observation    Triangular
(4)

 

Junction Efficiency
(1)

 GRI-GG2-87    93 % 

Radial Stiffness
(2)

 ASTM 6637-01    
20,580 lb/ft 
@ 0.5% 
strain 

Resistance to Long 
Term Degradation

(3)
 

EPA 9090 
Immersion 
Testing 

   100% 

1. Load transfer capability determined in accordance with GRI-GG2-87 and expressed as a percentage of 
ultimate tensile strength. 

2. Determined from tensile stiffness measured in any in-plane axis from testing in accordance with ASTM D6637-
01. 

3. Resistance to loss of load capacity or structural integrity when subjected to chemically aggressive 
environments in accordance with EPA 9090. 

4. Geogrid is manufactured from a punched polypropylene sheet, which is then oriented in three substantially 
equilateral directions so that the resulting ribs shall have a high degree of molecular orientation, which 
continues at least in part through the mass of the original node. 

 

Geotextile materials shall not be considered as an alternate to geogrid materials for subgrade 

improvement or base/sub-base reinforcement applications. A geotextile may be used in the 

cross-section to provide separation, filtration or drainage; however, no structural contribution 

shall be attributed to the geotextile. 

Prior to material purchase, the Contractor shall submit the geogrid product data sheet, 

certification, and/or independent full scale laboratory testing from the manufacturer that the 

geogrid product supplied meets the requirements listed above. Three days prior to installation, 

the Contractor shall submit manufacturer’s installation instructions and general 

recommendations. 
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3.1.2 Geotextile 

The materials supplied as non-woven geotextile shall be of new first-quality (needle-punched; 

heat-; or spun-bound; or stapled) polymer of 100 percent polyethylene or polypropylene (97 

percent polypropylene and 3 percent carbon black with antioxidants and heat stabilizers), or 

polyester/polypropylene blend designed and manufactured specifically for the purpose of 

separation, tensile reinforcement, planar flow, and filtration and shall be used as designated on 

the Drawings. The non-woven shall have a mass per unit area of 12 oz/yd2 unless designated 

otherwise on the Drawings. 

The materials shall be produced to be free of holes, undispersed raw materials, broken needles, 

or any sign of contamination by foreign matter.  The geotextile fabric shall be uniform in color; 

thickness; size; and texture; and all rolls shall be properly tagged and identified by the 

manufacturer with the manufacturer’s name, product identification, roll number, roll 

identification, and other pertinent information to fully describe the geotextile. 

The manufacturer is responsible for establishing and maintaining a quality control program to 

assure compliance with the requirements of this specification.  Documentation describing the 

quality control program shall be made available upon request.  Testing shall be performed in 

accordance with the methods referenced in this specification.  The manufacturer’s certificate 

shall state that the finished geotextile meets the requirements of the specification.  Either 

mislabeling or misrepresentation of materials shall be reason to reject those geotextile products. 
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The material supplied as non-woven geotextile shall conform to the standards outlined in the 

following table: 

Properties 
ASTM 

Test Method 
Value 

a
 

Minimum 
Test 

Frequency 
(1 per) 

Mass per unit area, oz/yd² D5261 6 8 10 12 90,000 ft² 

Grab tensile strength, lbs D4632 170 220 260 320 90,000 ft² 

Grab elongation, % D4632 50 50 50 50 90,000 ft² 

Puncture strength, lbs D4833 110 135 180 210 90,000 ft² 

Mullen burst strength, psi D3786 330 420 520 620 90,000 ft² 

Trapezoidal tear strength, lbs D4533 70 95 100 125 90,000 ft² 

Apparent opening size, sieve # D4751 70 80 100 100 540,000 ft² 

Permeability, cm/s D4491 0.30 0.30 0.30 0.29 540,000 ft² 

Water flow rate, gpm/ft² D4491 110 110 85 60 540,000 ft² 

UV resistance (%) 
b
 D4355 70 70 70 70 

per 
formulation 

a
 All values are Minimum Average Roll Values (MARV) except UV resistance and apparent opening size in mm.  

Apparent opening size is a Maximum Average Roll Value.  UV is a typical value. 
b
 Evaluation to be 2-inch strip tensile specimens after 500 hours of exposure. 

c
 Values that represent directional properties are specified for the weaker principal direction. 

 

Each shipping document shall include a notation certifying that the material is in accordance 

with the manufacturer’s certificate.  Each geotextile roll shall be wrapped with a material that will 

protect the geotextile, including the ends of the roll, from damage due to shipment, water, 

sunlight, and contaminates.  The protective wrapping shall be maintained during periods of 

shipment and storage.  During storage, geotextile rolls shall be elevated off the ground and 

adequately covered to protect them from the following: site construction damage, precipitation, 

extended ultraviolet radiation including sunlight, chemicals that are strong acids or strong bases, 

and any other environmental conditions that may damage the property values of the geotextile. 

3.1.3 Geomembrane Liner 

The geomembrane shall be double sided textured High-Density Polyethylene (HDPE) 60-mil 

nominal thickness unless otherwise designated on the Drawings. 

The HDPE geomembrane shall be a high quality formulation containing approximately 97 

percent polymer and 3 percent carbon black with antioxidants and heat stabilizers.  It shall be 

resistant to ultraviolet (UV) rays.  All resin shall be hexene-based, consist of all virgin material 

from the same manufacturer, shall not be intermixed, and no reclaimed polymer may be added 
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to the resin.  The manufacturing process shall not use more than 10 percent re-work.  If re-work 

is used, it must be similar HDPE to the parent material. 

The geomembrane material shall comprise HDPE material manufactured of new, first-quality 

products designed and manufactured specifically for the purpose of liquid containment in 

hydraulic structures as applied to the mining industry.  The material shall be produced as to be 

free of holes, blisters, undispersed raw materials, or any sign of contamination by foreign 

matter.  The geomembrane is to be supplied in roll form.  Each roll is to be identified with labels 

indicating roll number, thickness, length, width, and manufacturer’s name. 

The geomembrane manufacturer shall be ISO 9000/2000 certified.  The manufacturer’s 

laboratory must be certified by Geosynthetic Accreditation Institute (GAI)/Laboratory 

Accreditation Program (LAP) for the tests being performed and shall have a third-party 

independent quality assurance program.  The third party shall perform the required tests at the 

required frequency as stated in this specification or at such frequency as is mutually agreed by 

the Owner, the Engineer, and the manufacturer at the time of award.  All test results shall be 

provided to the Owner, and the rolls of material shall be clearly identified and correlate to the 

test results. 

Extrudate rod or bead material shall be made from the same type of resin as the geomembrane 

and be from the same resin supplier as the resin used for manufacture of the geomembrane. 

The material shall be warranted against manufacturer’s defects as well as degradation due to 

UV light for exposed areas for a minimum of 20 years from the date of installation or as mutually 

agreed prior to award of the contract for supply between the Owner and the geomembrane 

manufacturer.  This warranty shall cover the cost of material, freight and duties, handling, labor, 

and equipment to replace the defective or failed material. 

The material supplied shall conform to the standards outlines in the Tables at the end of this 

section. The manufacturer shall furnish the following product data, in writing, to the owner prior 

to shipment of the geomembrane material: 

1. Resin data including the following: 

a. Certification stating that the resin meets the specification requirements and that 
it is all from the same manufacturer 

b. Statement certifying no reclaimed polymer is added to the resin 

c. Copy of quality assurance/quality control certificates issued by resin supplier 
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2. Geomembrane roll/extrudate rod and bead material: 

a. Copy of quality assurance/quality control certificates issued by the 
geomembrane manufacturer and the third-party independent quality 
assurance tester 

b. Certification that the geomembrane material delivered to the project complies 
with these specifications 

c. Certification that extrudate rod or bead is from one manufacturer, is the same 
resin type, and was obtained from the same resin supplier as the resin used 
to manufacture the geomembrane rolls. 

Conformance tests shall be conducted using the following ASTM testing methods (at a 

minimum) of one sample per resin lot: 

60-mil HDPE Textured Geomembrane 

 ASTM D5994 – Thickness 

 ASTM D1505 – Density 

 ASTM D6693 – Tensile Properties 

 ASTM D4833 – Puncture Resistance 

 ASTM D1603 – Carbon Content 

 

3.2 EXECUTION 

3.2.1 Geogrid 

The Contractor shall check the geogrid upon delivery to verify that the proper material has been 

received. The geogrid shall be inspected by the Contractor to be free of flaws or damage 

occurring during manufacturing, shipping, or handling. 

Storage of the geogrid: 

1. Prevent excessive mud, wet concrete, epoxy, or other deleterious materials from 
coming in contact with and affixing to the geogrid materials. 

2. Store at temperatures above -20 degrees F (-29 degrees C). 

3. Rolled materials may be laid flat or stood on end. 

4. Geogrid materials should not be left directly exposed to sunlight for a period longer 
than the period recommended by the manufacturer (as per ASTM D4355).  

The subgrade soil elevation shall be prepared at the proper elevation and alignment as directed 

by the Engineer or as indicated on the Drawings. The geogrid shall be installed in accordance 



AMEC Environment & Infrastructure, Inc. 
P:\Project\16000s\SA11161300 - Rico-Argentine Mine Site\13000_CONSTRUCTION\2013\Wetland Technical Specs\Rico_Wetland Demo_Tech 

Spec_IFC_130628.doc 14 

with the installation guidelines provided by the manufacturer or as directed by the Engineer. 

Provide 24-inch minimum overlap at edges and ends of rolls.  The geogrid may be temporarily 

secured in place with ties, staples, pins, sand bags or backfill as required by fill properties, fill 

placement procedures or weather conditions.  

Vehicle Operation Over Geogrids – A minimum loose fill thickness of 6 inches is required prior 

to operation of tracked vehicles over the geogrid. Turning of tracked vehicles should be kept to 

a minimum to prevent tracks from displacing the fill and damaging the geogrid. When underlying 

substrate is trafficable with minimal rutting, rubber-tired equipment may pass over the geogrid 

reinforcement at slow speeds (less than 10 mph) when integrally-formed geogrids are used. 

This shall not be allowed with coated geogrids and sharp turning movements shall be avoided.  

No Operation Over Geogrids – Granular fill of a minimum loose fill thickness of 6 inches may not 

be required if operation of tracked vehicles is not allowed over the geogrids.    

Compaction – Standard compaction methods may be used unless the soils are very soft.  In 

these cases, static instead of vibratory compaction is prudent, particularly over silty subgrades.  

Compaction is then achieved using a light roller.  Keeping fill moisture content near optimum will 

make compaction more efficient.  Water spray is most effective with sand fill. Compact 

aggregate fill to project specifications, after it has been graded smooth and before it is subject to 

accumulated traffic.  

3.2.2 Geotextile 

The non-woven geotextile shall be installed on the areas shown on the Drawings or as directed 

by the Engineer. 

The geotextile shall be handled in such a manner as to ensure that it is not damaged in any 

way.  Should the Contractor damage the geotextile to the extent that it is no longer usable as 

determined by these Specification or by the Engineer, the Contractor shall replace the geotextile 

at their expense. 

All geotextiles shall be weighted by sandbags or approved equivalent.  Such anchors shall be 

installed during placement and shall remain in place until replaced with cover material. 

Necessary precautions shall be taken to prevent damage to adjacent or underlying materials 

during placement of the geotextile.  Should damage of such material occur due to the fault of 

the Contractor, the latter shall repair the damaged materials at their own cost and to the 

satisfaction of the Engineer. 
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The geotextile shall not be exposed to precipitation prior to being installed and shall not be 

exposed to direct sunlight for more than 15 days after installation. 

When seaming is specified, the geotextile shall be seamed using heat seaming or stitching 

methods as recommended by the Geotextile Manufacturer and approved by the Engineer.  

Sewn seams shall be made using polymeric thread with chemical resistance equal to or 

exceeding that of the geotextile.  All sewn seams shall be continuous.  Seams shall be oriented 

down slopes perpendicular to grading contours unless otherwise specified.  For heat seaming, 

fusion-welding techniques recommended by the Geotextile Manufacturer shall be used. 

All joints shall have a minimum 6-inch overlap and shall be continuously heat-fused or 

alternatively can be sewn where it is used to enclose drainage material around a pipe or other 

structure. 

Equipment shall not be allowed to traffic directly on the geotextile. 

Material overlying the geotextile shall be carefully placed to avoid wrinkling or damage to the 

geotextile. 

Holes in the geotextile material shall be repaired using a patch of identical material extending a 

minimum 6 inches on all sides of the hole and heat bonded.  If heat bonding is not possible, the 

patch shall extend a minimum of 18 inches on all sides of the hole. 

In areas where the non-woven geotextile is used as separation or filtration, care will be taken to 

install the layer without producing holes or gaps where the migration of fines into the drainage 

system could occur.  This is done by ensuring sufficient overlap of seams of 18 inches minimum 

overlap and properly wrapping the edges of the geotextile under the gravel areas being 

protected or by over running the edges of the geotextile passed the area requiring separation or 

filtration. 

3.2.3 Geomembrane Liner 

The HDPE geomembrane shall be installed on the areas shown on the Drawings or as directed 

by the Engineer or Engineer. 

Prior to deployment of geomembrane, the Installer shall inspect and accept, with the Engineer 

and the Owner, all surfaces on which the geomembrane is to be placed.  The surface on which 

the geomembrane is to be installed shall be free of sharp particles, rocks, or other debris to the 
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satisfaction of the Engineer, the Owner, and the Installer.  Sharp objects shall be removed by 

raking, sweeping, or handpicking as necessary. 

The Installer shall supply the Engineer with panel layouts of the liner that must be approved by 

the Engineer prior to commencing the Work.  It is the Installer’s responsibility to submit timely 

proposals (allowing a minimum of two weeks for approval). 

Installation of the geomembrane shall be performed under the direction of a field engineer or 

supervisor who has installed a minimum of 10,000,000 square feet of flexible geomembrane 

material.  The geomembrane shall be placed over the prepared surfaces using methods and 

procedures that ensure a minimum of handling.  Adequate temporary and permanent anchoring 

devices and ballasting shall be provided to prevent uplift and damage due to winds.  The 

Installer is solely responsible for the safety of his operations including decisions regarding 

deployment in adverse weather conditions and the amount of temporary anchoring and 

ballasting required. 

To the extent possible, seams shall be oriented parallel to the slope of the ground.  The panels 

shall be secured temporarily with sandbags or other approved ballasting method to hold them in 

place until the field seams have been completed and the geomembrane has been permanently 

anchored. 

The Installer shall take into account that frequent high winds may result in delays.  The Installer 

shall take all necessary measures to ensure that each panel is sufficiently ballasted to prevent 

damage or movement by wind.  Fusion of panels and repairs will only be permitted under 

weather conditions allowing such work, and within the warranty limits of the Geomembrane 

Manufacturer, as approved by the Owner and the Engineer. 

Horizontal field seams on slopes shall be kept to a minimum.  Horizontal seams on steep slopes 

shall be avoided where possible by cutting the liner at a 45-degree angle.  Generally, horizontal 

seams are to be no closer than 10 feet from the toe of the slope.  Horizontal seams shall be 

made by lapping the uphill material over the downhill material.  Panels shall be shingled in a 

manner that prevents water from running beneath the liner. 

The geomembrane shall be installed in a relaxed condition and shall be free of tension or stress 

upon completion of the installation.  The installed geomembrane shall contain sufficient slack 

material to allow for thermal expansion and contraction.  Individual wrinkles should take the form 

of undulations in the liner but should not be large enough for the material to fold over itself. 
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During installation, the Installer shall give each field panel an “identification” code number 

consistent with the layout plan.  The Engineer shall agree upon the numbering system.  The 

Installer shall update the layout plan as each panel is installed to show the location of each 

panel.  A field panel is defined as the area of geomembrane that is to be seamed in the field (roll 

or portion of a roll cut in the field). 

Individual panels of geomembrane material shall be laid out in a pattern that will produce the 

least number of seams.  The material shall be overlapped prior to welding.  Extreme care shall 

be taken by the Installer in the preparation of the areas to be welded.  The joint interface shall 

be cleaned and prepared according to procedures laid down by the material manufacturer and 

approved by the Engineer.  Seaming shall not take place unless the panel is dry and clean.  All 

sheeting shall be welded together by thermal methods. 

Any area showing damage due to excessive scuffing, puncture, or distress from any cause shall 

be replaced or repaired with an additional piece of geomembrane.  The cost of replacing or 

repairing the geomembrane shall be borne solely by the Installer. 

No “fish mouths” will be allowed within the seam area.  Where “fish mouths” occur, the material 

shall be cut, overlapped, and an overlap extrusion weld applied. 

Geomembrane panels must have a finished overlap of 4 to 6 inches for double-wedge welding 

seams and minimum 6 inches for extrusion welding seams.  Notwithstanding this provision, 

sufficient overlap shall be provided to allow peel tests to be performed on any seam. 

Handling and storage of the geomembrane material shall be in accordance with the 

manufacturer’s printed instructions.  Persons walking or working on the geomembrane shall not 

engage in activities or wear shoes that could damage the geomembrane. 

An adequate number of handling equipment, welding apparatuses, and test equipment shall be 

maintained on site to avoid delays due to problems with equipment failures. 

3.3 TESTING 

3.3.1 Geotextile 

The Engineer may randomly inspect geogrid before, during and after (using test pits) 

installation. 

Any damaged or defective geogrid (i.e. frayed coating, separated junctions, separated layers, 

tears, etc.) will be repaired/replaced.  Any roll of geogrid damaged before, during and after 



AMEC Environment & Infrastructure, Inc. 
P:\Project\16000s\SA11161300 - Rico-Argentine Mine Site\13000_CONSTRUCTION\2013\Wetland Technical Specs\Rico_Wetland Demo_Tech 

Spec_IFC_130628.doc 18 

installation shall be replaced by the Contractor at no additional cost to the Owner. Proper 

replacement shall consist of replacing the affected area adding 3ft (1m) of geogrid to either side 

of the affected area. 

3.3.2 Geomembrane Liner 

3.3.2.1 General 

The Installer shall submit a copy of his Quality Control Manual to the Engineer through the 

Owner prior to the start of installation of any geomembrane.  If there are discrepancies between 

this specification and the Installer’s Quality Control Manual, the more stringent requirements will 

apply unless determined otherwise by the Engineer. 

The Installer shall be fully responsible for carrying out all quality control tests on the 

geomembrane and shall do so to the satisfaction of the Engineer and in accordance with this 

Specification and the Installer’s Quality Control Manual.  On-site physical nondestructive and 

destructive testing shall be completed on all joints to ensure that watertight uniform seams are 

achieved on a continuous basis as installation proceeds.  At the time of bid submission, details 

shall be provided by the Installer that set forth the method proposed for both destructive and 

nondestructive testing of seams.  The Engineer shall approve these methods prior to the 

Installer commending the Work.  Visual inspection alone is unacceptable. 

Fusion of panels and repairs will only be permitted under weather conditions allowing work that 

is in conformance to the Specifications and within the warranty limits imposed by the 

manufacturer and to the approval of the Engineer. 

At a minimum, the Installer’s field installation test program shall consist of periodic visual 

observations and continuity and strength tests as defined in the following subsections. 

3.3.2.2 Trial Welds 

Trial welds shall be completed to verify the performance of the welding equipment and operator 

prior to performing production welds.  No welding equipment or operator shall perform 

production welds until equipment and operator have successfully completed a trial weld.  The 

following procedures shall be followed for trial welds: 

 Make trial welds under the same surface and environmental conditions as the 
production welds, i.e., in contact with subgrade and similar ambient temperature. 

 Minimum of two trial welds per day per welding apparatus – one made prior to the 
start of work and one completed at mid-shift or for every 5 hours of seaming 
operations. 
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 Cut five 1-inch-wide-by-6-inch-long test strips from the trial weld. 

 Quantitatively test specimens for peel adhesion and then for bonded seam strength 
(shear). 

 Trial weld specimens shall pass when the results shown in Table 4 are achieved in 
both peel and shear tests and: 

 The break, when peel testing, occurs by Separation In the Plane of the sheet (SIP), 
not through adhesion failure separation (AD). 

 The break is ductile. 

 Repeat the trial weld, in its entirety, when the trial weld samples fail in either peel or 
shear as defined on Table 4, footnote 2. 

3.3.2.3 Field Seaming 

The Contractor shall have at least one master welder who will provide direct supervision over 

other welders as necessary. 

 The welding equipment shall be capable of continuously monitoring and controlling 
the temperatures in the zone of contact where the machine is actually fusing the 
material to ensure changes in environmental conditions will not affect the integrity of 
the weld. 

 The seam area shall be cleaned of dust, mud, moisture, and debris immediately 
ahead of the welding apparatus. 

 The seam overlaps shall be aligned consistent with the requirements of the welding 
equipment being used.  A 4- to 6-inch overlap shall be used for double wedge 
welded seams and 6-inches for extrusion welded seams unless approved otherwise 
by the Engineer. 

 Seaming shall not proceed when the ambient air temperature or adverse weather 
conditions jeopardize the integrity of the geomembrane installation. 

 Extrusion welding apparatus shall be purged of heat-degraded extrudate before 
welding. 

 The double-wedge fusion welding process shall be used unless alternate methods 
are approved by the Engineer.  Extrusion welding will be permitted to weld short 
seams, to repair small areas, where double-wedge welding is not feasible, and 
where test samples have been removed. 

The Installer shall perform visual inspections of deployed and welded HDPE panels to identify 

defects, damage, or protrusion of sharp objects that may affect the integrity of the 
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geomembrane.  Defective or damaged areas will be marked and repaired according to the 

Technical Specifications and the guidelines in the Installer’s Quality Control Manual. 

A quality control technician or field engineer acting for the Installer shall inspect each seam, marking his 

initials and date inspected at the end of each panel.  Any area showing a defect shall be marked and 

repaired in accordance with the applicable repair procedures. 

3.3.2.4 Continuity Testing 

A maximum effort shall be made to install a perfect geomembrane liner.  This implies that all 

seams completed in the field, patches, and extrusions shall be tested and recorded.  All failures 

shall be isolated and repaired as directed by the Engineer.  A general testing procedure is 

included as follows: 

 Test all field seams and patches with interseam pressure, vacuum box, spark tester, 
or other approved methods.  Pressure and vacuum testing are discussed in following 
subsections. 

 Isolate and repair all areas indicating any leakage.  Retest the repair. 

Interseam Pressure Testing:  Test procedure for interseam pressure for seams (for double-

wedge welding only): 

 Seal both ends of the seam to be tested by applying heat to the end of the seam via 
a heat gun until flow temperature is achieved.  Clamp off the ends and let cool. 

 Insert a pressure gauge/needle assembly into the end of the seam and seal. 

 Pressurize the air channel between the two seams to between 30 and 35 psi.  
Following pressure stabilization, take the initial pressure reading, hold the pressure a 
minimum of 3 minutes, and take a second reading. 

 The allowable leak down for the seam is 3 psi. 

 If the pressure does not drop below the maximum allowable 3 psi, open the air 
channel at the end away from the pressure gauge.  Air should rush out and the 
pressure gauge should register an immediate drop in pressure, indicating that the 
entire length of seam has been tested.  If this does not happen, either the air channel 
is blocked or the equipment is faulty, and the test is not valid. 

 Enter the results of the leak test on the appropriate document, indicating either a 
passed or a failed seam.  If the seam fails, the repair work and subsequent testing 
should be recorded on the same document. 

 Repair the area where the pressure gauge/needle assembly was installed and where 
the air was released. 
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Vacuum-Box Testing:  The proposed test procedures are as follows: 

 Mix a solution of liquid detergent and water and apply an ample amount to the area 
to be tested.  If a seam contains excess overlap or loose edges, it must be trimmed 
before testing. 

 Place a translucent vacuum box over the area and apply a slight amount of 
downward pressure to the box to seat the seal strip to the liner. 

 Apply a vacuum of 3 to 5 psi for a minimum of 15 seconds to the area.  Any leaks will 
become visible by large bubbles.   

 Enter the results of the leak test on the appropriate document, indicating either a 
passed or a failed seam.  If the seam fails, the repair work and subsequent testing 
should be recorded on the same document. 

Spark Testing:  Extrusion welded patches, cap, etc., in lieu of being vacuum-box tested, may be 

“spark” tested.  The basic procedures for spark testing are as follows: 

 The seam shall be prepared for extrusion welding in accordance with the installer’s 
procedures. 

 Just prior to applying the extrusion bead, a small-gauge copper wire is placed into 
the seam.  An 18-gauge bare copper wire usually works well.  The wire should be 
grounded at one end and placed at the edge of the top sheet of the overlap seam.  
Tucking the wire under the edge of the top sheet will help hold the wire in place 
during welding, but this should be done prior to grinding to avoid the risk of 
contamination of the weld area. 

 Apply the extrudate bead as normal, and allow the weld to cool. 

 Energize the spark tester, and move the electrode wand near a grounding source to 
determine the maximum length of spark that can be generated.  Adjust the output 
voltage setting until the spark length exceeds the greatest potential leak path 
distance.  This is typically the diagonal distance from the embedded wire to the edge 
of the weld bead at a “T” joint. 

 Once the output voltage has been set, testing may be started.  Testing is performed 
by passing the electrode over the seams with the electrode in contact with the 
membrane and/or the extruded weld bead.  The audible and visual indication of a 
spark provides the determination of a potential leak path. 

 If a potential leak is detected, the area can be repaired by grinding and re-welding.  
Applying additional weld beads adjacent to the leaking weld is not an acceptable 
repair technique.  This will only lengthen the leak path to the extent that the spark 
tester may not be capable of generating a spark of sufficient length to breach the 
lengthened gap. 
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 After grinding and re-welding, the seam must be retested.  If there is still an 
indication of a potential leak (spark), it may be required to apply a patch over the 
entire area. 

3.3.2.5 Destructive Testing 

Peel and shear seam strength testing shall be carried out on samples of seams removed from 

the installed panels.  For these tests, the following procedures shall be followed: 

 Coupon sampling of all field seams, including patches and repair areas, shall be 
taken by cutting perpendicular to the seams a sample approximately 36 by 12 
inches.  This sample shall be cut into three 12-by-12-inch samples and labeled with 
the date and location, and individually marked “Owner Sample,” “QA/QC Sample,” 
and “Lab QA/QC Sample.”  The frequency and location shall be determined by the 
Engineer but shall not be less than one sample per 500 feet of field seams.  These 
coupons shall be tested on site for peel and shear seam strength and thickness in 
accordance with D6392. 

 Heat-welded seams shall be allowed to cool or warm to about 70°F prior to testing.  
Solvent seams, when used, shall be allowed to cure according to the manufacturer’s 
recommendations.  Additionally, at the Engineer’s option, approximately 10 percent 
of the coupons (size 1 by 6 inches) shall be sent to an independent laboratory for 
confirmation testing.  Should the lab and field tests conflict, installation shall halt until 
the conflict is resolved to the satisfaction of the Engineer. 

The Engineer will continuously inspect the installation of the HDPE liner to ensure that the 

procedures specified in this section are adhered to fully. 

Weld specimens shall pass when the results shown in Table 4 are achieved in both peel and 

shear tests and as follows: 

 The break, when peel testing, occurs by Separation In the Plane of the sheet (SIP) 
not through adhesion failure separation (AD). 

 The break is ductile. 

 In the event of a failing test result, the following procedures shall be used: 

 The Installer shall follow one of two options: 

 Reconstruct the seam between any two passed test locations, or 

 Trace the weld to an intermediate location at least 10 feet or to where the seam ends 
in both directions from the location of the failed test.  Once the failing limits of the 
seam are isolated, that portion of the seam shall be reconstructed or capped. 
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Seams welded prior to and after the failed seam using the same welding device and/or operator 

shall be tested. 

3.3.2.6 Repair Procedures 

Damaged or defective geomembrane or seam areas failing a destructive or non-destructive test 

shall be repaired.  The Installer shall be responsible for repair of damaged or defective areas.  

The repair method shall be decided by the Installer but must be agreed upon by the Engineer.  

Procedures available include the following: 

 Replacement: Remove damaged geomembrane or unacceptable seam and replace 
with acceptable geomembrane materials if damage cannot be satisfactorily repaired. 

 Patching: Used to repair large holes, tears, undispersed raw materials, and 
contamination by foreign matter. 

 Abrading and Re-Welding: Used to repair small seam sections. 

 Capping: Used to repair large lengths of failed seams. 

 Flap Welding: Used to extrusion-weld the flap (excess outer portion) of a fusion weld 
in lieu of a full cap. 

 In addition, the following procedures shall be observed: 

 Surfaces of the polyethylene that are to be repaired by extrusion welds shall be 
lightly abraded to ensure cleanliness. 

 All geomembrane shall be clean and dry at the time of repair. 

 Extend patches or caps at least 6 inches for extrusion weld and 4 inches for wedge 
weld beyond the edge of the defect, and round corner of patch material.  The edges 
of all patches are to be beveled. 

 Furthermore, repair verification shall be performed as follows: 

 Number and log each patch repair. 

 Non-destructively test each repair using methods specified in this Specification. 

3.3.2.7 Certification 

At the completion of the geomembrane installation, the Installer shall provide the Owner with a 

certification stating that the geomembrane was installed and tested in accordance with the 

Specifications together with a report of the test results.  The certification shall be provided to the 

Owner prior to the demobilization of the installation personnel from the site unless agreed 

otherwise by the Owner.  The report of the test results shall be provided in hard copy and digital 
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format to the Owner and the Engineer not later than 30 days after the installation work has been 

completed. 

3.3.2.8 Completion 

At the completion of the installation, the Installer shall provide a set of as-built drawings showing 

the actual geomembrane panel layout, seams, location of destructive test samples, and the 

location of major repairs including repaired seams and capped areas.  The as-built panel layout 

must be submitted in hard copy and digital format to the Owner and the Engineer not later than 

30 days after the installation work has been completed. 
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Table 1 – HDPE Geomembrane, Smooth 

Properties 
Test 

Method 

Test Value 
Testing 

Frequency 
(minimum) 30 mils 40 mils 50 mils 60 mils 80 mils 

100 
mils 

120 
mils 

Thickness (min. avg.) 
D5199 

Nominal Nominal Nominal Nominal Nominal Nominal Nominal 
Per roll 

 Lowest individual of 10 values -10% -10% -10% -10% -10% -10% -10% 

Density mg/L (min.) D1505/D792 
0.940 
g/cc 

0.940 
g/cc 

0.940 
g/cc 

0.940 
g/cc 

0.940 
g/cc 

0.940 
g/cc 

0.940 
g/cc 

200,000 
lbs 

Tensile Properties 
1
 (min. avg.) 

D6693 
Type IV 

       

20,000 lbs 

 Yield strength 63 lbs/in 84 lbs/in 
105 

lbs/in 
126 

lbs/in 
168 

lbs/in 
210 

lbs/in 
252 

lbs/in 

 Break strength 
114 

lbs/in 
152 

lbs/in 
190 

lbs/in 
228 

lbs/in 
304 

lbs/in 
380 

lbs/in 
456 

lbs/in 

 Yield elongation 12% 12% 12% 12% 12% 12% 12% 

 Break elongation 700% 700% 700% 700% 700% 700% 700% 

Tear Resistance (min. avg.) D1004 21 lbs 28 lbs 35 lbs 42 lbs 56 lbs 70 lbs 84 lbs 45,000 lbs 

Puncture Resistance (min. avg.) D4833 54 lbs 72 lbs 90 lbs 108 lbs 144 lbs 180 lbs 216 lbs 45,000 lbs 

Stress Crack Resistance 
2
 

D5397 
(Appendix) 

300 hrs 300 hrs 300 hrs 300 hrs 300 hrs 300 hrs 300 hrs 
Per 

GRI-GM10 

Carbon Black Content (range) D1603 
3
 

2.0-
3.0% 

2.0-
3.0% 

2.0-
3.0% 

2.0-
3.0% 

2.0-
3.0% 

2.0-
3.0% 

2.0-
3.0% 

20,000 lbs 

Carbon Black Dispersion D5596 Note 
4
 Note 

4
 Note 

4
 Note 

4
 Note 

4
 Note 

4
 Note 

4
 45,000 lbs 

Oxidative Induction Time (OIT) 
(min. avg.) 

5
 

        

200,000 
lbs 

a) Standard OIT D3895 100 min. 100 min. 100 min. 100 min. 100 min. 100 min. 100 min. 

--OR--         

b) High Pressure OIT D5885 400 min. 400 min. 400 min. 400 min. 400 min. 400 min. 400 min. 

Oven Aging at 85°C 
5, 6

 D5721        

Per each 
formulation 

a) Standard OIT (min. avg.) - % 
retained after 90 days 

D3895 55% 55% 55% 55% 55% 55% 55% 

--OR--         

b) High Pressure OIT (min. avg.) - 
% retained after 90 days 

D5885 80% 80% 80% 80% 80% 80% 80% 
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Properties 
Test 

Method 

Test Value 
Testing 

Frequency 
(minimum) 30 mils 40 mils 50 mils 60 mils 80 mils 

100 
mils 

120 
mils 

UV Resistance 
7
 GM11        

Per each 
formulation 

a) Standard OIT (min. avg.) D3895 N.R. 
8
 N.R. 

8
 N.R. 

8
 N.R. 

8
 N.R. 

8
 N.R. 

8
 N.R. 

8
 

--OR--         

b) High Pressure OIT (min. avg.) - 
% retained after 1,600 hrs 

9
 

D5885 50% 50% 50% 50% 50% 50% 50% 

 
 

1. Of 10 readings; 8 out of 10 readings must be ≥ 7 mils, and the lowest individual reading must be ≥ 5 mils 
2. Alternate the measurement side for double-sided textured sheet. 
3. Machine direction (MD) and cross-machine direction (XMD) average values should be on the basis of five (5) test specimens each direction. 

 Yield elongation is calculated using a gauge length of 1.3 inches. 

 Break elongation is calculated using a gauge length of 2.0 inches. 
4. P-NCTL test is not appropriate for testing geomembranes with textured or irregular rough surfaces.  Test should be conducted on smooth edges of textured 

rolls or on smooth sheets made from the same formulation as being used for the textured sheet materials.  

 The yield stress used to calculate the applied load for the SP-NCTL test should be the manufacturer’s mean value via MQC testing. 
5. Other methods, such as D4218 (muffle furnace) or microwave methods, are acceptable if an appropriate correlation to D1603 (tube furnace) can be 

established. 
6. Carbon black dispersion (only near spherical agglomerates) for ten (10) different views:  Nine (9) in Categories 1 or 2 and one (1) in Category 3. 
7. The manufacturer has the option to select either one of the OIT methods listed to evaluate the antioxidant content in the geomembrane. 
8. It is also recommended to evaluate samples at 30 and 60 days to compare with the 90-day response. 
9. The condition of the test should be 20-hour UV cycle at 75°C followed by 4-hour condensation at 60°C. 
10. Not recommended since the high temperature of the Std-OIT test produces an unrealistic result for some of the antioxidants in the UV-exposed samples. 
11.  UV resistance is based on percent-retained value regardless of the original HP-OIT value 
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Table 2 – HDPE Geomembrane, textured 

Properties 
Test 

Method 

Test Value 
Testing 

Frequency 
(minimum) 30 mils 40 mils 50 mils 60 mils 80 mils 

100 
mils 

120 
mils 

Thickness (min. avg.) 
D5994 

Nominal  
(-5%) 

Nominal  
(-5%) 

Nominal 
 (-5%) 

Nominal  
(-5%) 

Nominal  
(-5%) 

Nominal  
(-5%) 

Nominal  
(-5%) Per roll 

 Lowest individual of 10 values -10% -10% -10% -10% -10% -10% -10% 

Asperity Height mils (min. avg.) 
1
 GM 12 10 mil 10 mil 10 mil 10 mil 10 mil 10 mil 10 mil 

Every 2
nd

 
roll 

2
 

Density mg/L (min.) D1505/D792 
0.940 
g/cc 

0.940 
g/cc 

0.940 
g/cc 

0.940 
g/cc 

0.940 
g/cc 

0.940 
g/cc 

0.940 
g/cc 

200,000 
lbs 

Tensile Properties 
3
 (min. avg.) 

D6693 
Type IV 

       

20,000 lbs 

 Yield strength 63 lbs/in 84 lbs/in 
105 

lbs/in 
126 

lbs/in 
168 

lbs/in 
210 

lbs/in 
252 

lbs/in 

 Break strength 45 lbs/in 60 lbs/in 75 lbs/in 90 lbs/in 
120 

lbs/in 
150 

lbs/in 
180 

lbs/in 

 Yield elongation 12% 12% 12% 12% 12% 12% 12% 

 Break elongation 150% 150% 150% 150% 150% 150% 150% 

Tear Resistance (min. avg.) D1004 21 lbs 28 lbs 35 lbs 42 lbs 56 lbs 70 lbs 84 lbs 45,000 lbs 

Puncture Resistance (min. avg.) D4833 54 lbs 72 lbs 90 lbs 108 lbs 144 lbs 180 lbs 216 lbs 45,000 lbs 

Stress Crack Resistance 
4
 

D5397 
(App.) 

300 hrs 300 hrs 300 hrs 300 hrs 300 hrs 300 hrs 300 hrs 
Per 

GRI-GM10 

Carbon Black Content (range) D1603 
5
 

2.0-
3.0% 

2.0-
3.0% 

2.0-
3.0% 

2.0-
3.0% 

2.0-
3.0% 

2.0-
3.0% 

2.0-
3.0% 

20,000 lbs 

Carbon Black Dispersion D5596 Note 
6
 Note 

6
 Note 

6
 Note 

6
 Note 

6
 Note 

6
 Note 

6
 45,000 lbs 

Oxidative Induction Time (OIT) 
(min. avg.) 

7
 

        

200,000 
lbs 

c) Standard OIT D3895 100 min. 100 min. 100 min. 100 min. 100 min. 100 min. 100 min. 

--OR--         

d) High Pressure OIT D5885 400 min. 400 min. 400 min. 400 min. 400 min. 400 min. 400 min. 

Oven Aging at 85°C 
7, 8

 D5721        

Per each 
formulation 

c) Standard OIT (min. avg.) - % 
retained after 90 days 

D3895 55% 55% 55% 55% 55% 55% 55% 

--OR--         
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Properties 
Test 

Method 

Test Value 
Testing 

Frequency 
(minimum) 30 mils 40 mils 50 mils 60 mils 80 mils 

100 
mils 

120 
mils 

d) High Pressure OIT (min. avg.) - 
% retained after 90 days 

D5885 80% 80% 80% 80% 80% 80% 80% 

UV Resistance 
7
 GM11        

Per each 
formulation 

c) Standard OIT (min. avg.) D3895 N.R. 
8
 N.R. 

8
 N.R. 

8
 N.R. 

8
 N.R. 

8
 N.R. 

8
 N.R. 

8
 

--OR--         

d) High Pressure OIT (min. avg.) - 
% retained after 1,600 hrs 

9
 

D5885 50% 50% 50% 50% 50% 50% 50% 

1. Of 10 readings; 8 out of 10 readings must be ≥ 7 mils, and the lowest individual reading must be ≥ 5 mils 
2. 

  
Alternate the measurement side for double-sided textured sheet. 

3. Machine direction (MD) and cross-machine direction (XMD) average values should be on the basis of five (5) test specimens each direction. 

 Yield elongation is calculated using a gauge length of 1.3 inches. 

 Break elongation is calculated using a gauge length of 2.0 inches. 
4. P-NCTL test is not appropriate for testing geomembranes with textured or irregular rough surfaces.  Test should be conducted on smooth edges of textured 

rolls or on smooth sheets made from the same formulation as being used for the textured sheet materials.  

 The yield stress used to calculate the applied load for the SP-NCTL test should be the manufacturer’s mean value via MQC testing. 
5. Other methods, such as D4218 (muffle furnace) or microwave methods, are acceptable if an appropriate correlation to D1603 (tube furnace) can be 

established. 
6. Carbon black dispersion (only near spherical agglomerates) for ten (10) different views:  Nine (9) in Categories 1 or 2 and one (1) in Category 3. 
7. The manufacturer has the option to select either one of the OIT methods listed to evaluate the antioxidant content in the geomembrane. 
8. It is also recommended to evaluate samples at 30 and 60 days to compare with the 90-day response. 
9. The condition of the test should be 20-hour UV cycle at 75°C followed by 4-hour condensation at 60°C. 
10. Not recommended since the high temperature of the Std-OIT test produces an unrealistic result for some of the antioxidants in the UV-exposed samples. 
11. 

 
UV resistance is based on percent-retained value regardless of the original HP-OIT value. 
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Table 3 – Seam Strength and Related Properties of Thermally Bonded Smooth and Textured HDPE Geomembranes 

Geomembrane Nominal 
Thickness 30 mils 40 mils 50 mils 60 mils 80 mils 100 mils 120 mils 

Hot Wedge Seams 
1
        

Shear strength 
2
, lb/in. 57 80 100 120 160 200 240 

Shear elongation at break 
3
, % 50 50 50 50 50 50 50 

Peel strength 
2
, lb/in. 45 64 76 91 121 151 181 

Peel separation, % 25 25 25 25 25 25 25 

Extrusion Fillet Seams        

Shear strength 
2
, lb/in. 57 80 100 120 160 200 240 

Shear elongation at break 
3
, % 50 50 50 50 50 50 50 

Peel strength 
2
, lb/in. 39 52 65 78 104 130 156 

Peel separation, % 25 25 25 25 25 25 25 

1. Also for hot air and ultrasonic seaming methods 
2. Value listed for shear and peel strengths are for four out of five test specimens; the fifth specimen can be as low as 80% of the listed values 
3. Elongation measurements should be omitted for field testing 
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SECTION 4 - WETLAND MATRIX MATERIAL AND VEGETATION 

4.0 GENERAL 

Per the Drawings, the surface flow wetlands (standalone and polishing) shall be filled with 

topsoil per the Drawings and then planted with sedges relocated from on-site; the subsurface 

flow wetland shall be filled with a mixed matrix and then planted with cattails relocated from on-

site; the aeration channel shall be filled with rounded rock; and, the rock drain shall be filled with 

washed limestone. 

4.1 PRODUCTS 

4.1.1 Topsoil 

Topsoil shall be supplied per the Materials List.  Any substitutions must be approved by the 

Engineer, in written, prior to purchase. 

4.1.2 Sedges 

Sedges shall be relocated from on-site.  The source site will be determined by the Engineer. 

4.1.3 Subsurface Wetland Mixed Matrix 

Mixture of materials shall be as presented in the table below: 

Material % by Volume 

1.5” Washed, Rounded Rock 60% 

1”-2” Wood Chips 35% 

Manure 4.6% 

Sulfur Prill 0.38% 

Liquid Fish Fertilizer 0.02% 

 

The materials listed above shall be supplied per the Materials List.  Any substitutions must be 

approved by the Engineer, in written, prior to purchase. 

4.1.4 Cattails 

Cattails shall be relocated from on-site. The source site will be determined by the Engineer. 

4.1.5 1.5” Rounded Rock 

1.5-inch washed, rounded rock supplied per the Materials List.  Rock shall pass 100% on a 2-

inch screen and be retained 100% on a 1.5-inch screen.  Any substitutions must be approved by 

the Engineer, in written, prior to purchase. 
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4.1.6 3”-6” Rounded Rock 

3-inch to 6-inch washed, rounded rock supplied per the Materials List.  Any substitutions must 

be approved by the Engineer, in written, prior to purchase. 

4.1.7 Washed Limestone 

1.5-inch crushed and washed limestone supplied per the Materials List. Rock shall pass 100% 

on a 2-inch screen and be retained 100% on a 1.5-inch screen.  Any substitutions must be 

approved by the Engineer, in written, prior to purchase. 

4.2 EXECUTION 

4.2.1 Topsoil 

Topsoil shall be placed in the surface flow wetlands.  Placement equipment must not impact the 

liner.  Use of equipment on the liner is permissible only in accordance with the manufacturer’s 

recommendations.  The topsoil shall be spread evenly and graded in accordance with the 

Drawings.  The topsoil shall not be compacted by spreading equipment or machinery. 

4.2.2 Sedges 

Sedges shall be hand dug from the existing location with care to remove the plant roots and 

surrounding topsoil.  Care should be taken during removal to limit disturbance to the 

surrounding area and other vegetation.  After removal, the plants shall be transported to the 

surface flow wetlands and replanted, by hand, with approximately 1.5-foot spacing.  

4.2.3 Subsurface Wetland Mixed Matrix 

The mixed matrix shall be mixed on-site if a mixing site is allowable according to Anderson. 

Otherwise, the mixed matrix shall be mixed off-site.  At the mixing site, the material shall be 

mixed in maximum volumes of one truckload.  The unloading and mixing process must be 

observed by the Engineer.  When the matrix is adequately mixed, it shall be loaded in the 

transport truck for hauling.  From the mix pile, a minimum of 1-ft depth shall be left in place to 

ensure that no ground materials are scraped into the matrix mix.  Loading and unloading shall 

be performed to minimize gradation of the material.   

Placement equipment must not impact the liner.  Use of equipment on the liner is permissible 

only in accordance with the manufacturer’s recommendations.  The mixed matrix shall be 

spread evenly and graded in accordance with the Drawings.  The mixed matrix shall not be 

compacted by spreading equipment or machinery. 
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4.2.4 Cattails 

Cattails shall be hand dug from the existing location with care to remove the plant tubers.  Care 

should be taken during removal to limit disturbance to the surrounding area and other 

vegetation.  After removal, the plants shall be transported to the surface flow wetlands and 

replanted, by hand, with approximately 1.5-foot spacing.  

4.2.5 Rounded Rock 

Rounded shall be placed in the surface flow wetlands.  Loading and unloaded of the rounded 

rock shall be performed to minimize gradation of the material.  Placement equipment must not 

impact the liner. Use of equipment on the liner is permissible only in accordance with the 

manufacturer’s recommendations.  The rounded rock shall be spread evenly and graded in 

accordance with the Drawings.  The rounded rock shall not be compacted by spreading 

equipment or machinery. 

4.2.6 Washed Limestone 

Washed limestone shall be placed in the surface flow wetlands.  Loading and unloaded of the 

limestone shall be performed to minimize gradation of the material.  Placement equipment must 

not impact the liner.  Use of equipment on the liner is permissible only in accordance with the 

manufacturer’s recommendations.  The limestone shall be spread evenly and graded in 

accordance with the Drawings.  The limestone shall not be compacted by spreading equipment 

or machinery. 

4.3 TESTING 

There are no testing requirements for this Section. 
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